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June 12, 2025 
 

SOLICITATION ADDENDUM NO. 1 
REQUEST FOR PROPOSAL P&CC25-074-RFP 

 Rock Creek B7 Chemistry Labs Renovation - CM/GC 
 

THE FOLLOWING CHANGES/ADDITIONS TO THE ABOVE-CITED SOLICITATION ARE ANNOUNCED: 
 
This Addendum modifies the Request for Proposal (RFP) document(s) only to the extent indicated herein.  All other 
areas not changed or otherwise modified by this Addendum shall remain in full force and effect.  This Addendum is 
hereby made an integral part of the RFP document.  Proposers must be responsive to any requirements of this 
Addendum as if the requirements were set forth in the RFP.  Failure to do so may result in Proposal rejection.  See the 
RFP regarding requests for clarification or change and protests of this Addendum, and the deadlines for the 
foregoing. 
  
This addendum is to be acknowledged in the space provided on the Proposer Certification Form supplied in the 
solicitation document.  Failure to acknowledge receipt of this addendum may be cause to reject your Proposal. 
 

The RFP closing date REMAINS UNCHANGED: July 2, 2025 at 2:00 PM Pacific Time 
 

PURPOSE: The purpose of this Addendum is to add and ATTACHMENT with the sample contracts and to reduce the 
insurance requirements as follows: 
 
Add ATTACHMENT I – SAMPLE CONTRACT 
 
Update Section II – STATEMENT OF WORK, 15.4 – Replace this section in its entirety with the following: 
  
“15.4. Commercial General Liability – Minimum of $1 million per occurrence, and no less than $2 million 
          combined aggregate.” 
 
 
-END of Addendum 
 
 
Gina Dowd 
Contract Specialist 



D
R AF T 

 ATTACHMENT I – SAMPLE CONTRACTS  

ELECTRONIC COPYING of any portion of this AIA®  Document to another electronic file is prohibited and 
constitutes a violation of copyright laws as set forth in the footer of this document. 
AIA Document A201® – 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017 by 
The American Institute of Architects. All rights reserved. The “American Institute of Architects,” “AIA,” the AIA Logo, "A201," and “AIA 
Contract Documents” are registered trademarks and may not be used without permission. This draft was produced by AIA software at 01:42:01 
ET on 02/22/2022 under Order No.3104236508 which expires on 01/25/2023, is not for resale, is licensed for one-time use only, and may only 
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for the following PROJECT: 
(Name and location or address) 
 
« Portland Community College Template General Conditions» 
 
THE OWNER: 
(Name, legal status and address) 
 
«Portland Community College» 
«9700 SW Capitol Highway Boulevard, Suite 260» 
«Portland, Oregon 97219» 
 
THE ARCHITECT: 
(Name, legal status and address) 
 
«[INSERT] » 
 
TABLE OF ARTICLES 
 
1 GENERAL PROVISIONS 
 
2 OWNER 
 
3 CONTRACTOR 
 
4 ARCHITECT 
 
5 SUBCONTRACTORS 
 
6 CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS 
 
7 CHANGES IN THE WORK 
 
8 TIME 
 
9 PAYMENTS AND COMPLETION 
 
10 PROTECTION OF PERSONS AND PROPERTY 
 
11 INSURANCE AND BONDS 
 
12 UNCOVERING AND CORRECTION OF WORK 
 
13 MISCELLANEOUS PROVISIONS 
 
14 TERMINATION OR SUSPENSION OF THE CONTRACT 
 
15 CLAIMS AND DISPUTES 
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INDEX 
(Topics and numbers in bold are Section headings.) 
 
 
Acceptance of Nonconforming Work 
9.6.6, 9.9.3, 12.3 
Acceptance of Work 
9.6.6, 9.8.2, 9.9.3, 9.10.1, 9.10.3, 12.3 
Access to Work 
3.16, 6.2.1, 12.1 
Accident Prevention 
10 
Acts and Omissions 
3.2, 3.3.2, 3.12.8, 3.18, 4.2.3, 8.3.1, 9.5.1, 10.2.5, 
10.2.8, 13.3.2, 14.1, 15.1.2, 15.2 
Addenda 
1.1.1 
Additional Costs, Claims for 
3.7.4, 3.7.5, 10.3.2, 15.1.5 
Additional Inspections and Testing 
9.4.2, 9.8.3, 12.2.1, 13.4 
Additional Time, Claims for 
3.2.4, 3.7.4, 3.7.5, 3.10.2, 8.3.2, 15.1.6 
Administration of the Contract 
3.1.3, 4.2, 9.4, 9.5 
Advertisement or Invitation to Bid 
1.1.1 
Aesthetic Effect 
4.2.13 
Allowances 
3.8 
Applications for Payment 
4.2.5, 7.3.9, 9.2, 9.3, 9.4, 9.5.1, 9.5.4, 9.6.3, 9.7, 9.10 
Approvals 
2.1.1, 2.3.1, 2.5, 3.1.3, 3.10.2, 3.12.8, 3.12.9, 
3.12.10.1, 4.2.7, 9.3.2, 13.4.1 
Arbitration 
8.3.1, 15.3.2, 15.4  
ARCHITECT 
4 
Architect, Definition of 
4.1.1 
Architect, Extent of Authority 
2.5, 3.12.7, 4.1.2, 4.2, 5.2, 6.3, 7.1.2, 7.3.4, 7.4, 9.2, 
9.3.1, 9.4, 9.5, 9.6.3, 9.8, 9.10.1, 9.10.3, 12.1, 12.2.1, 
13.4.1, 13.4.2, 14.2.2, 14.2.4, 15.1.4, 15.2.1 
Architect, Limitations of Authority and 
Responsibility 
2.1.1, 3.12.4, 3.12.8, 3.12.10, 4.1.2, 4.2.1, 4.2.2, 
4.2.3, 4.2.6, 4.2.7, 4.2.10, 4.2.12, 4.2.13, 5.2.1, 7.4, 
9.4.2, 9.5.4, 9.6.4, 15.1.4, 15.2 
Architect’s Additional Services and Expenses 
2.5, 12.2.1, 13.4.2, 13.4.3, 14.2.4 
Architect’s Administration of the Contract 
3.1.3, 3.7.4, 15.2, 9.4.1, 9.5 
Architect’s Approvals 
2.5, 3.1.3, 3.5, 3.10.2, 4.2.7 

Architect’s Authority to Reject Work 
3.5, 4.2.6, 12.1.2, 12.2.1 
Architect’s Copyright 
1.1.7, 1.5 
Architect’s Decisions 
3.7.4, 4.2.6, 4.2.7, 4.2.11, 4.2.12, 4.2.13, 4.2.14, 6.3, 
7.3.4, 7.3.9, 8.1.3, 8.3.1, 9.2, 9.4.1, 9.5, 9.8.4, 9.9.1, 
13.4.2, 15.2 
Architect’s Inspections 
3.7.4, 4.2.2, 4.2.9, 9.4.2, 9.8.3, 9.9.2, 9.10.1, 13.4 
Architect’s Instructions 
3.2.4, 3.3.1, 4.2.6, 4.2.7, 13.4.2 
Architect’s Interpretations 
4.2.11, 4.2.12 
Architect’s Project Representative 
4.2.10 
Architect’s Relationship with Contractor 
1.1.2, 1.5, 2.3.3, 3.1.3, 3.2.2, 3.2.3, 3.2.4, 3.3.1, 3.4.2, 
3.5, 3.7.4, 3.7.5, 3.9.2, 3.9.3, 3.10, 3.11, 3.12, 3.16, 
3.18, 4.1.2, 4.2, 5.2, 6.2.2, 7, 8.3.1, 9.2, 9.3, 9.4, 9.5, 
9.7, 9.8, 9.9, 10.2.6, 10.3, 11.3, 12, 13.3.2, 13.4, 15.2 
Architect’s Relationship with Subcontractors 
1.1.2, 4.2.3, 4.2.4, 4.2.6, 9.6.3, 9.6.4, 11.3 
Architect’s Representations 
9.4.2, 9.5.1, 9.10.1 
Architect’s Site Visits 
3.7.4, 4.2.2, 4.2.9, 9.4.2, 9.5.1, 9.9.2, 9.10.1, 13.4 
Asbestos 
10.3.1 
Attorneys’ Fees 
3.18.1, 9.6.8, 9.10.2, 10.3.3 
Award of Separate Contracts 
6.1.1, 6.1.2 
Award of Subcontracts and Other Contracts for 
Portions of the Work 
5.2 
Basic Definitions 
1.1 
Bidding Requirements 
1.1.1 
Binding Dispute Resolution 
8.3.1, 9.7, 11.5, 13.1, 15.1.2, 15.1.3, 15.2.1, 15.2.5, 
15.2.6.1, 15.3.1, 15.3.2, 15.3.3, 15.4.1 
Bonds, Lien 
7.3.4.4, 9.6.8, 9.10.2, 9.10.3 
Bonds, Performance, and Payment 
7.3.4.4, 9.6.7, 9.10.3, 11.1.2, 11.1.3, 11.5 
Building Information Models Use and Reliance 
1.8 
Building Permit 
3.7.1 
Capitalization 
1.3 
Certificate of Substantial Completion 
9.8.3, 9.8.4, 9.8.5 
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Certificates for Payment 
4.2.1, 4.2.5, 4.2.9, 9.3.3, 9.4, 9.5, 9.6.1, 9.6.6, 9.7, 
9.10.1, 9.10.3, 14.1.1.3, 14.2.4, 15.1.4 
Certificates of Inspection, Testing or Approval 
13.4.4 
Certificates of Insurance 
9.10.2 
Change Orders 
1.1.1, 3.4.2, 3.7.4, 3.8.2.3, 3.11, 3.12.8, 4.2.8, 5.2.3, 
7.1.2, 7.1.3, 7.2, 7.3.2, 7.3.7, 7.3.9, 7.3.10, 8.3.1, 
9.3.1.1, 9.10.3, 10.3.2, 11.2, 11.5, 12.1.2 
Change Orders, Definition of 
7.2.1 
CHANGES IN THE WORK 
2.2.2, 3.11, 4.2.8, 7, 7.2.1, 7.3.1, 7.4, 8.3.1, 9.3.1.1, 
11.5 
Claims, Definition of 
15.1.1 
Claims, Notice of 
1.6.2, 15.1.3 
CLAIMS AND DISPUTES 
3.2.4, 6.1.1, 6.3, 7.3.9, 9.3.3, 9.10.4, 10.3.3, 15, 15.4 
Claims and Timely Assertion of Claims 
15.4.1 
Claims for Additional Cost 
3.2.4, 3.3.1, 3.7.4, 7.3.9, 9.5.2, 10.2.5, 10.3.2, 15.1.5 
Claims for Additional Time 
3.2.4, 3.3.1, 3.7.4, 6.1.1, 8.3.2, 9.5.2, 10.3.2, 15.1.6 
Concealed or Unknown Conditions, Claims for 
3.7.4 
Claims for Damages 
3.2.4, 3.18, 8.3.3, 9.5.1, 9.6.7, 10.2.5, 10.3.3, 11.3, 
11.3.2, 14.2.4, 15.1.7 
Claims Subject to Arbitration 
15.4.1 
Cleaning Up 
3.15, 6.3 
Commencement of the Work, Conditions Relating to 
2.2.1, 3.2.2, 3.4.1, 3.7.1, 3.10.1, 3.12.6, 5.2.1, 5.2.3, 
6.2.2, 8.1.2, 8.2.2, 8.3.1, 11.1, 11.2, 15.1.5 
Commencement of the Work, Definition of 
8.1.2 
Communications 
3.9.1, 4.2.4 
Completion, Conditions Relating to 
3.4.1, 3.11, 3.15, 4.2.2, 4.2.9, 8.2, 9.4.2, 9.8, 9.9.1, 
9.10, 12.2, 14.1.2, 15.1.2 
COMPLETION, PAYMENTS AND 
9 
Completion, Substantial 
3.10.1, 4.2.9, 8.1.1, 8.1.3, 8.2.3, 9.4.2, 9.8, 9.9.1, 
9.10.3, 12.2, 15.1.2 
Compliance with Laws 
2.3.2, 3.2.3, 3.6, 3.7, 3.12.10, 3.13, 9.6.4, 10.2.2, 
13.1, 13.3, 13.4.1, 13.4.2, 13.5, 14.1.1, 14.2.1.3, 
15.2.8, 15.4.2, 15.4.3 

Concealed or Unknown Conditions 
3.7.4, 4.2.8, 8.3.1, 10.3 
Conditions of the Contract 
1.1.1, 6.1.1, 6.1.4 
Consent, Written 
3.4.2, 3.14.2, 4.1.2, 9.8.5, 9.9.1, 9.10.2, 9.10.3, 13.2, 
15.4.4.2 
Consolidation or Joinder 
15.4.4 
CONSTRUCTION BY OWNER OR BY 
SEPARATE CONTRACTORS 
1.1.4, 6 
Construction Change Directive, Definition of 
7.3.1 
Construction Change Directives 
1.1.1, 3.4.2, 3.11, 3.12.8, 4.2.8, 7.1.1, 7.1.2, 7.1.3, 
7.3, 9.3.1.1 
Construction Schedules, Contractor’s 
3.10, 3.11, 3.12.1, 3.12.2, 6.1.3, 15.1.6.2 
Contingent Assignment of Subcontracts 
5.4, 14.2.2.2 
Continuing Contract Performance 
15.1.4 
Contract, Definition of 
1.1.2 
CONTRACT, TERMINATION OR 
SUSPENSION OF THE 
5.4.1.1, 5.4.2, 11.5, 14 
Contract Administration 
3.1.3, 4, 9.4, 9.5 
Contract Award and Execution, Conditions Relating 
to 
3.7.1, 3.10, 5.2, 6.1 
Contract Documents, Copies Furnished and Use of 
1.5.2, 2.3.6, 5.3 
Contract Documents, Definition of 
1.1.1 
Contract Sum 
2.2.2, 2.2.4, 3.7.4, 3.7.5, 3.8, 3.10.2, 5.2.3, 7.3, 7.4, 
9.1, 9.2, 9.4.2, 9.5.1.4, 9.6.7, 9.7, 10.3.2, 11.5, 12.1.2, 
12.3, 14.2.4, 14.3.2, 15.1.4.2, 15.1.5, 15.2.5 
Contract Sum, Definition of 
9.1 
Contract Time 
1.1.4, 2.2.1, 2.2.2, 3.7.4, 3.7.5, 3.10.2, 5.2.3, 6.1.5, 
7.2.1.3, 7.3.1, 7.3.5, 7.3.6, 7, 7, 7.3.10, 7.4, 8.1.1, 
8.2.1, 8.2.3, 8.3.1, 9.5.1, 9.7, 10.3.2, 12.1.1, 12.1.2, 
14.3.2, 15.1.4.2, 15.1.6.1, 15.2.5 
Contract Time, Definition of 
8.1.1 
CONTRACTOR 
3 
Contractor, Definition of 
3.1, 6.1.2 
Contractor’s Construction and Submittal 
Schedules 
3.10, 3.12.1, 3.12.2, 4.2.3, 6.1.3, 15.1.6.2 
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Contractor’s Employees 
2.2.4, 3.3.2, 3.4.3, 3.8.1, 3.9, 3.18.2, 4.2.3, 4.2.6, 
10.2, 10.3, 11.3, 14.1, 14.2.1.1 
Contractor’s Liability Insurance 
11.1 
Contractor’s Relationship with Separate Contractors 
and Owner’s Forces 
3.12.5, 3.14.2, 4.2.4, 6, 11.3, 12.2.4 
Contractor’s Relationship with Subcontractors 
1.2.2, 2.2.4, 3.3.2, 3.18.1, 3.18.2, 4.2.4, 5, 9.6.2, 
9.6.7, 9.10.2, 11.2, 11.3, 11.4 
Contractor’s Relationship with the Architect 
1.1.2, 1.5, 2.3.3, 3.1.3, 3.2.2, 3.2.3, 3.2.4, 3.3.1, 3.4.2, 
3.5.1, 3.7.4, 3.10, 3.11, 3.12, 3.16, 3.18, 4.2, 5.2, 
6.2.2, 7, 8.3.1, 9.2, 9.3, 9.4, 9.5, 9.7, 9.8, 9.9, 10.2.6, 
10.3, 11.3, 12, 13.4, 15.1.3, 15.2.1 
Contractor’s Representations 
3.2.1, 3.2.2, 3.5, 3.12.6, 6.2.2, 8.2.1, 9.3.3, 9.8.2 
Contractor’s Responsibility for Those Performing the 
Work 
3.3.2, 3.18, 5.3, 6.1.3, 6.2, 9.5.1, 10.2.8 
Contractor’s Review of Contract Documents 
3.2 
Contractor’s Right to Stop the Work 
2.2.2, 9.7 
Contractor’s Right to Terminate the Contract 
14.1 
Contractor’s Submittals 
3.10, 3.11, 3.12, 4.2.7, 5.2.1, 5.2.3, 9.2, 9.3, 9.8.2, 
9.8.3, 9.9.1, 9.10.2, 9.10.3 
Contractor’s Superintendent 
3.9, 10.2.6 
Contractor’s Supervision and Construction 
Procedures 
1.2.2, 3.3, 3.4, 3.12.10, 4.2.2, 4.2.7, 6.1.3, 6.2.4, 
7.1.3, 7.3.4, 7.3.6, 8.2, 10, 12, 14, 15.1.4 
Coordination and Correlation 
1.2, 3.2.1, 3.3.1, 3.10, 3.12.6, 6.1.3, 6.2.1 
Copies Furnished of Drawings and Specifications 
1.5, 2.3.6, 3.11 
Copyrights 
1.5, 3.17 
Correction of Work 
2.5, 3.7.3, 9.4.2, 9.8.2, 9.8.3, 9.9.1, 12.1.2, 12.2, 12.3, 
15.1.3.1, 15.1.3.2, 15.2.1 
Correlation and Intent of the Contract Documents 
1.2 
Cost, Definition of 
7.3.4 
Costs 
2.5, 3.2.4, 3.7.3, 3.8.2, 3.15.2, 5.4.2, 6.1.1, 6.2.3, 
7.3.3.3, 7.3.4, 7.3.8, 7.3.9, 9.10.2, 10.3.2, 10.3.6, 
11.2, 12.1.2, 12.2.1, 12.2.4, 13.4, 14 
Cutting and Patching 
3.14, 6.2.5  

Damage to Construction of Owner or Separate 
Contractors 
3.14.2, 6.2.4, 10.2.1.2, 10.2.5, 10.4, 12.2.4 
Damage to the Work 
3.14.2, 9.9.1, 10.2.1.2, 10.2.5, 10.4, 12.2.4 
Damages, Claims for 
3.2.4, 3.18, 6.1.1, 8.3.3, 9.5.1, 9.6.7, 10.3.3, 11.3.2, 
11.3, 14.2.4, 15.1.7 
Damages for Delay 
6.2.3, 8.3.3, 9.5.1.6, 9.7, 10.3.2, 14.3.2 
Date of Commencement of the Work, Definition of 
8.1.2 
Date of Substantial Completion, Definition of 
8.1.3 
Day, Definition of 
8.1.4 
Decisions of the Architect 
3.7.4, 4.2.6, 4.2.7, 4.2.11, 4.2.12, 4.2.13, 6.3, 7.3.4, 
7.3.9, 8.1.3, 8.3.1, 9.2, 9.4, 9.5.1, 9.8.4, 9.9.1, 13.4.2, 
14.2.2, 14.2.4, 15.1, 15.2 
Decisions to Withhold Certification 
9.4.1, 9.5, 9.7, 14.1.1.3 
Defective or Nonconforming Work, Acceptance, 
Rejection and Correction of 
2.5, 3.5, 4.2.6, 6.2.3, 9.5.1, 9.5.3, 9.6.6, 9.8.2, 9.9.3, 
9.10.4, 12.2.1 
Definitions 
1.1, 2.1.1, 3.1.1, 3.5, 3.12.1, 3.12.2, 3.12.3, 4.1.1, 5.1, 
6.1.2, 7.2.1, 7.3.1, 8.1, 9.1, 9.8.1, 15.1.1 
Delays and Extensions of Time 
3.2, 3.7.4, 5.2.3, 7.2.1, 7.3.1, 7.4, 8.3, 9.5.1, 9.7, 
10.3.2, 10.4, 14.3.2, 15.1.6, 15.2.5 
Digital Data Use and Transmission 
1.7 
Disputes 
6.3, 7.3.9, 15.1, 15.2 
Documents and Samples at the Site 
3.11 
Drawings, Definition of 
1.1.5 
Drawings and Specifications, Use and Ownership of 
3.11 
Effective Date of Insurance 
8.2.2 
Emergencies 
10.4, 14.1.1.2, 15.1.5 
Employees, Contractor’s 
3.3.2, 3.4.3, 3.8.1, 3.9, 3.18.2, 4.2.3, 4.2.6, 10.2, 
10.3.3, 11.3, 14.1, 14.2.1.1 
Equipment, Labor, or Materials 
1.1.3, 1.1.6, 3.4, 3.5, 3.8.2, 3.8.3, 3.12, 3.13, 3.15.1, 
4.2.6, 4.2.7, 5.2.1, 6.2.1, 7.3.4, 9.3.2, 9.3.3, 9.5.1.3, 
9.10.2, 10.2.1, 10.2.4, 14.2.1.1, 14.2.1.2 
Execution and Progress of the Work 
1.1.3, 1.2.1, 1.2.2, 2.3.4, 2.3.6, 3.1, 3.3.1, 3.4.1, 3.7.1, 
3.10.1, 3.12, 3.14, 4.2, 6.2.2, 7.1.3, 7.3.6, 8.2, 9.5.1, 
9.9.1, 10.2, 10.3, 12.1, 12.2, 14.2, 14.3.1, 15.1.4 
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Extensions of Time 
3.2.4, 3.7.4, 5.2.3, 7.2.1, 7.3, 7.4, 9.5.1, 9.7, 10.3.2, 
10.4, 14.3, 15.1.6, 15.2.5 
Failure of Payment 
9.5.1.3, 9.7, 9.10.2, 13.5, 14.1.1.3, 14.2.1.2 
Faulty Work 
(See Defective or Nonconforming Work) 
Final Completion and Final Payment 
4.2.1, 4.2.9, 9.8.2, 9.10, 12.3, 14.2.4, 14.4.3 
Financial Arrangements, Owner’s 
2.2.1, 13.2.2, 14.1.1.4 
GENERAL PROVISIONS 
1 
Governing Law 
13.1 
Guarantees (See Warranty) 
Hazardous Materials and Substances 
10.2.4, 10.3 
Identification of Subcontractors and Suppliers 
5.2.1 
Indemnification 
3.17, 3.18, 9.6.8, 9.10.2, 10.3.3, 11.3 
Information and Services Required of the Owner 
2.1.2, 2.2, 2.3, 3.2.2, 3.12.10.1, 6.1.3, 6.1.4, 6.2.5, 
9.6.1, 9.9.2, 9.10.3, 10.3.3, 11.2, 13.4.1, 13.4.2, 
14.1.1.4, 14.1.4, 15.1.4 
Initial Decision 
15.2 
Initial Decision Maker, Definition of 
1.1.8 
Initial Decision Maker, Decisions 
14.2.4, 15.1.4.2, 15.2.1, 15.2.2, 15.2.3, 15.2.4, 15.2.5 
Initial Decision Maker, Extent of Authority 
14.2.4, 15.1.4.2, 15.2.1, 15.2.2, 15.2.3, 15.2.4, 15.2.5 
Injury or Damage to Person or Property 
10.2.8, 10.4 
Inspections 
3.1.3, 3.3.3, 3.7.1, 4.2.2, 4.2.6, 4.2.9, 9.4.2, 9.8.3, 
9.9.2, 9.10.1, 12.2.1, 13.4 
Instructions to Bidders 
1.1.1 
Instructions to the Contractor 
3.2.4, 3.3.1, 3.8.1, 5.2.1, 7, 8.2.2, 12, 13.4.2 
Instruments of Service, Definition of 
1.1.7 
Insurance 
6.1.1, 7.3.4, 8.2.2, 9.3.2, 9.8.4, 9.9.1, 9.10.2, 10.2.5, 
11 
Insurance, Notice of Cancellation or Expiration 
11.1.4, 11.2.3 
Insurance, Contractor’s Liability 
11.1 
Insurance, Effective Date of 
8.2.2, 14.4.2 
Insurance, Owner’s Liability 
11.2 

Insurance, Property 
10.2.5, 11.2, 11.4, 11.5 
Insurance, Stored Materials 
9.3.2 
INSURANCE AND BONDS 
11 
Insurance Companies, Consent to Partial Occupancy 
9.9.1 
Insured loss, Adjustment and Settlement of 
11.5 
Intent of the Contract Documents 
1.2.1, 4.2.7, 4.2.12, 4.2.13 
Interest 
13.5 
Interpretation 
1.1.8, 1.2.3, 1.4, 4.1.1, 5.1, 6.1.2, 15.1.1 
Interpretations, Written 
4.2.11, 4.2.12 
Judgment on Final Award 
15.4.2 
Labor and Materials, Equipment 
1.1.3, 1.1.6, 3.4, 3.5, 3.8.2, 3.8.3, 3.12, 3.13, 3.15.1, 
5.2.1, 6.2.1, 7.3.4, 9.3.2, 9.3.3, 9.5.1.3, 9.10.2, 10.2.1, 
10.2.4, 14.2.1.1, 14.2.1.2 
Labor Disputes 
8.3.1 
Laws and Regulations 
1.5, 2.3.2, 3.2.3, 3.2.4, 3.6, 3.7, 3.12.10, 3.13, 9.6.4, 
9.9.1, 10.2.2, 13.1, 13.3.1, 13.4.2, 13.5, 14, 15.2.8, 
15.4 
Liens 
2.1.2, 9.3.1, 9.3.3, 9.6.8, 9.10.2, 9.10.4, 15.2.8 
Limitations, Statutes of 
12.2.5, 15.1.2, 15.4.1.1 
Limitations of Liability 
3.2.2, 3.5, 3.12.10, 3.12.10.1, 3.17, 3.18.1, 4.2.6, 
4.2.7, 6.2.2, 9.4.2, 9.6.4, 9.6.7, 9.6.8, 10.2.5, 10.3.3, 
11.3, 12.2.5, 13.3.1 
Limitations of Time 
2.1.2, 2.2, 2.5, 3.2.2, 3.10, 3.11, 3.12.5, 3.15.1, 4.2.7, 
5.2, 5.3, 5.4.1, 6.2.4, 7.3, 7.4, 8.2, 9.2, 9.3.1, 9.3.3, 
9.4.1, 9.5, 9.6, 9.7, 9.8, 9.9, 9.10, 12.2, 13.4, 14, 15, 
15.1.2, 15.1.3, 15.1.5 
Materials, Hazardous 
10.2.4, 10.3 
Materials, Labor, Equipment and 
1.1.3, 1.1.6, 3.4.1, 3.5, 3.8.2, 3.8.3, 3.12, 3.13, 3.15.1, 
5.2.1, 6.2.1, 7.3.4, 9.3.2, 9.3.3, 9.5.1.3, 9.10.2, 
10.2.1.2, 10.2.4, 14.2.1.1, 14.2.1.2 
Means, Methods, Techniques, Sequences and 
Procedures of Construction 
3.3.1, 3.12.10, 4.2.2, 4.2.7, 9.4.2 
Mechanic’s Lien 
2.1.2, 9.3.1, 9.3.3, 9.6.8, 9.10.2, 9.10.4, 15.2.8 
Mediation 
8.3.1, 15.1.3.2, 15.2.1, 15.2.5, 15.2.6, 15.3, 15.4.1, 
15.4.1.1 



D
R AF T 

 

 
AIA Document A201® – 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017 by 
The American Institute of Architects. All rights reserved. The “American Institute of Architects,” “AIA,” the AIA Logo, "A201," and “AIA 
Contract Documents” are registered trademarks and may not be used without permission. This draft was produced by AIA software at 01:42:01 
ET on 02/22/2022 under Order No.3104236508 which expires on 01/25/2023, is not for resale, is licensed for one-time use only, and may only 
be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org. 
User Notes: DCAPDX\5540757.v4 (1731480399) 

 
6 

 

Minor Changes in the Work 
1.1.1, 3.4.2, 3.12.8, 4.2.8, 7.1, 7.4 
MISCELLANEOUS PROVISIONS 
13 
Modifications, Definition of 
1.1.1 
Modifications to the Contract 
1.1.1, 1.1.2, 2.5, 3.11, 4.1.2, 4.2.1, 5.2.3, 7, 8.3.1, 9.7, 
10.3.2 
Mutual Responsibility 
6.2 
Nonconforming Work, Acceptance of 
9.6.6, 9.9.3, 12.3 
Nonconforming Work, Rejection and Correction of 
2.4, 2.5, 3.5, 4.2.6, 6.2.4, 9.5.1, 9.8.2, 9.9.3, 9.10.4, 
12.2 
Notice 
1.6, 1.6.1, 1.6.2, 2.1.2, 2.2.2., 2.2.3, 2.2.4, 2.5, 3.2.4, 
3.3.1, 3.7.4, 3.7.5, 3.9.2, 3.12.9, 3.12.10, 5.2.1, 7.4, 
8.2.2 9.6.8, 9.7, 9.10.1, 10.2.8, 10.3.2, 11.5, 12.2.2.1, 
13.4.1, 13.4.2, 14.1, 14.2.2, 14.4.2, 15.1.3, 15.1.5, 
15.1.6, 15.4.1 
Notice of Cancellation or Expiration of Insurance 
11.1.4, 11.2.3 
Notice of Claims 
1.6.2, 2.1.2, 3.7.4, 9.6.8, 10.2.8, 15.1.3, 15.1.5, 
15.1.6, 15.2.8, 15.3.2, 15.4.1 
Notice of Testing and Inspections 
13.4.1, 13.4.2 
Observations, Contractor’s 
3.2, 3.7.4 
Occupancy 
2.3.1, 9.6.6, 9.8 
Orders, Written 
1.1.1, 2.4, 3.9.2, 7, 8.2.2, 11.5, 12.1, 12.2.2.1, 13.4.2, 
14.3.1 
OWNER 
2 
Owner, Definition of 
2.1.1 
Owner, Evidence of Financial Arrangements 
2.2, 13.2.2, 14.1.1.4 
Owner, Information and Services Required of the 
2.1.2, 2.2, 2.3, 3.2.2, 3.12.10, 6.1.3, 6.1.4, 6.2.5, 
9.3.2, 9.6.1, 9.6.4, 9.9.2, 9.10.3, 10.3.3, 11.2, 13.4.1, 
13.4.2, 14.1.1.4, 14.1.4, 15.1.4 
Owner’s Authority 
1.5, 2.1.1, 2.3.32.4, 2.5, 3.4.2, 3.8.1, 3.12.10, 3.14.2, 
4.1.2, 4.2.4, 4.2.9, 5.2.1, 5.2.4, 5.4.1, 6.1, 6.3, 7.2.1, 
7.3.1, 8.2.2, 8.3.1, 9.3.2, 9.5.1, 9.6.4, 9.9.1, 9.10.2, 
10.3.2, 11.4, 11.5, 12.2.2, 12.3, 13.2.2, 14.3, 14.4, 
15.2.7 
Owner’s Insurance 
11.2 
Owner’s Relationship with Subcontractors 
1.1.2, 5.2, 5.3, 5.4, 9.6.4, 9.10.2, 14.2.2 

Owner’s Right to Carry Out the Work 
2.5, 14.2.2 
Owner’s Right to Clean Up 
6.3 
Owner’s Right to Perform Construction and to 
Award Separate Contracts 
6.1 
Owner’s Right to Stop the Work 
2.4 
Owner’s Right to Suspend the Work 
14.3 
Owner’s Right to Terminate the Contract 
14.2, 14.4 
Ownership and Use of Drawings, Specifications 
and Other Instruments of Service 
1.1.1, 1.1.6, 1.1.7, 1.5, 2.3.6, 3.2.2, 3.11, 3.17, 4.2.12, 
5.3 
Partial Occupancy or Use 
9.6.6, 9.9 
Patching, Cutting and 
3.14, 6.2.5 
Patents 
3.17 
Payment, Applications for 
4.2.5, 7.3.9, 9.2, 9.3, 9.4, 9.5, 9.6.3, 9.7, 9.8.5, 9.10.1, 
14.2.3, 14.2.4, 14.4.3 
Payment, Certificates for 
4.2.5, 4.2.9, 9.3.3, 9.4, 9.5, 9.6.1, 9.6.6, 9.7, 9.10.1, 
9.10.3, 14.1.1.3, 14.2.4 
Payment, Failure of 
9.5.1.3, 9.7, 9.10.2, 13.5, 14.1.1.3, 14.2.1.2 
Payment, Final 
4.2.1, 4.2.9, 9.10, 12.3, 14.2.4, 14.4.3 
Payment Bond, Performance Bond and 
7.3.4.4, 9.6.7, 9.10.3, 11.1.2 
Payments, Progress 
9.3, 9.6, 9.8.5, 9.10.3, 14.2.3, 15.1.4 
PAYMENTS AND COMPLETION 
9 
Payments to Subcontractors 
5.4.2, 9.5.1.3, 9.6.2, 9.6.3, 9.6.4, 9.6.7, 14.2.1.2 
PCB 
10.3.1 
Performance Bond and Payment Bond 
7.3.4.4, 9.6.7, 9.10.3, 11.1.2 
Permits, Fees, Notices and Compliance with Laws 
2.3.1, 3.7, 3.13, 7.3.4.4, 10.2.2 
PERSONS AND PROPERTY, PROTECTION 
OF 
10 
Polychlorinated Biphenyl 
10.3.1 
Product Data, Definition of 
3.12.2 
Product Data and Samples, Shop Drawings 
3.11, 3.12, 4.2.7 
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Progress and Completion 
4.2.2, 8.2, 9.8, 9.9.1, 14.1.4, 15.1.4 
Progress Payments 
9.3, 9.6, 9.8.5, 9.10.3, 14.2.3, 15.1.4 
Project, Definition of 
1.1.4 
Project Representatives 
4.2.10 
Property Insurance 
10.2.5, 11.2 
Proposal Requirements 
1.1.1 
PROTECTION OF PERSONS AND PROPERTY 
10 
Regulations and Laws 
1.5, 2.3.2, 3.2.3, 3.6, 3.7, 3.12.10, 3.13, 9.6.4, 9.9.1, 
10.2.2, 13.1, 13.3, 13.4.1, 13.4.2, 13.5, 14, 15.2.8, 
15.4 
Rejection of Work 
4.2.6, 12.2.1 
Releases and Waivers of Liens 
9.3.1, 9.10.2 
Representations 
3.2.1, 3.5, 3.12.6, 8.2.1, 9.3.3, 9.4.2, 9.5.1, 9.10.1 
Representatives 
2.1.1, 3.1.1, 3.9, 4.1.1, 4.2.10, 13.2.1 
Responsibility for Those Performing the Work 
3.3.2, 3.18, 4.2.2, 4.2.3, 5.3, 6.1.3, 6.2, 6.3, 9.5.1, 10 
Retainage 
9.3.1, 9.6.2, 9.8.5, 9.9.1, 9.10.2, 9.10.3 
Review of Contract Documents and Field 
Conditions by Contractor 
3.2, 3.12.7, 6.1.3 
Review of Contractor’s Submittals by Owner and 
Architect 
3.10.1, 3.10.2, 3.11, 3.12, 4.2, 5.2, 6.1.3, 9.2, 9.8.2 
Review of Shop Drawings, Product Data and 
Samples by Contractor 
3.12 
Rights and Remedies 
1.1.2, 2.4, 2.5, 3.5, 3.7.4, 3.15.2, 4.2.6, 5.3, 5.4, 6.1, 
6.3, 7.3.1, 8.3, 9.5.1, 9.7, 10.2.5, 10.3, 12.2.1, 12.2.2, 
12.2.4, 13.3, 14, 15.4 
Royalties, Patents and Copyrights 
3.17 
Rules and Notices for Arbitration 
15.4.1 
Safety of Persons and Property 
10.2, 10.4 
Safety Precautions and Programs 
3.3.1, 4.2.2, 4.2.7, 5.3, 10.1, 10.2, 10.4 
Samples, Definition of 
3.12.3 
Samples, Shop Drawings, Product Data and 
3.11, 3.12, 4.2.7 
Samples at the Site, Documents and 
3.11 

Schedule of Values 
9.2, 9.3.1 
Schedules, Construction 
3.10, 3.12.1, 3.12.2, 6.1.3, 15.1.6.2 
Separate Contracts and Contractors 
1.1.4, 3.12.5, 3.14.2, 4.2.4, 4.2.7, 6, 8.3.1, 12.1.2 
Separate Contractors, Definition of 
6.1.1 
Shop Drawings, Definition of 
3.12.1 
Shop Drawings, Product Data and Samples 
3.11, 3.12, 4.2.7 
Site, Use of 
3.13, 6.1.1, 6.2.1 
Site Inspections 
3.2.2, 3.3.3, 3.7.1, 3.7.4, 4.2, 9.9.2, 9.4.2, 9.10.1, 13.4 
Site Visits, Architect’s 
3.7.4, 4.2.2, 4.2.9, 9.4.2, 9.5.1, 9.9.2, 9.10.1, 13.4 
Special Inspections and Testing 
4.2.6, 12.2.1, 13.4 
Specifications, Definition of 
1.1.6 
Specifications 
1.1.1, 1.1.6, 1.2.2, 1.5, 3.12.10, 3.17, 4.2.14 
Statute of Limitations 
15.1.2, 15.4.1.1 
Stopping the Work 
2.2.2, 2.4, 9.7, 10.3, 14.1 
Stored Materials 
6.2.1, 9.3.2, 10.2.1.2, 10.2.4 
Subcontractor, Definition of 
5.1.1 
SUBCONTRACTORS 
5 
Subcontractors, Work by 
1.2.2, 3.3.2, 3.12.1, 3.18, 4.2.3, 5.2.3, 5.3, 5.4, 
9.3.1.2, 9.6.7 
Subcontractual Relations 
5.3, 5.4, 9.3.1.2, 9.6, 9.10, 10.2.1, 14.1, 14.2.1 
Submittals 
3.10, 3.11, 3.12, 4.2.7, 5.2.1, 5.2.3, 7.3.4, 9.2, 9.3, 
9.8, 9.9.1, 9.10.2, 9.10.3 
Submittal Schedule 
3.10.2, 3.12.5, 4.2.7 
Subrogation, Waivers of 
6.1.1, 11.3 
Substances, Hazardous 
10.3 
Substantial Completion 
4.2.9, 8.1.1, 8.1.3, 8.2.3, 9.4.2, 9.8, 9.9.1, 9.10.3, 
12.2, 15.1.2 
Substantial Completion, Definition of 
9.8.1 
Substitution of Subcontractors 
5.2.3, 5.2.4 
Substitution of Architect 
2.3.3 
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Substitutions of Materials 
3.4.2, 3.5, 7.3.8 
Sub-subcontractor, Definition of 
5.1.2 
Subsurface Conditions 
3.7.4 
Successors and Assigns 
13.2 
Superintendent 
3.9, 10.2.6 
Supervision and Construction Procedures 
1.2.2, 3.3, 3.4, 3.12.10, 4.2.2, 4.2.7, 6.1.3, 6.2.4, 
7.1.3, 7.3.4, 8.2, 8.3.1, 9.4.2, 10, 12, 14, 15.1.4 
Suppliers 
1.5, 3.12.1, 4.2.4, 4.2.6, 5.2.1, 9.3, 9.4.2, 9.5.4, 9.6, 
9.10.5, 14.2.1 
Surety 
5.4.1.2, 9.6.8, 9.8.5, 9.10.2, 9.10.3, 11.1.2, 14.2.2, 
15.2.7 
Surety, Consent of 
9.8.5, 9.10.2, 9.10.3 
Surveys 
1.1.7, 2.3.4 
Suspension by the Owner for Convenience 
14.3 
Suspension of the Work 
3.7.5, 5.4.2, 14.3 
Suspension or Termination of the Contract 
5.4.1.1, 14 
Taxes 
3.6, 3.8.2.1, 7.3.4.4 
Termination by the Contractor 
14.1, 15.1.7 
Termination by the Owner for Cause 
5.4.1.1, 14.2, 15.1.7 
Termination by the Owner for Convenience 
14.4 
Termination of the Architect 
2.3.3 
Termination of the Contractor Employment 
14.2.2 
 
TERMINATION OR SUSPENSION OF THE 
CONTRACT 
14 
Tests and Inspections 
3.1.3, 3.3.3, 3.7.1, 4.2.2, 4.2.6, 4.2.9, 9.4.2, 9.8.3, 
9.9.2, 9.10.1, 10.3.2, 12.2.1, 13.4 
TIME 
8 
Time, Delays and Extensions of 
3.2.4, 3.7.4, 5.2.3, 7.2.1, 7.3.1, 7.4, 8.3, 9.5.1, 9.7, 
10.3.2, 10.4, 14.3.2, 15.1.6, 15.2.5 

Time Limits 
2.1.2, 2.2, 2.5, 3.2.2, 3.10, 3.11, 3.12.5, 3.15.1, 4.2, 
5.2, 5.3, 5.4, 6.2.4, 7.3, 7.4, 8.2, 9.2, 9.3.1, 9.3.3, 
9.4.1, 9.5, 9.6, 9.7, 9.8, 9.9, 9.10, 12.2, 13.4, 14, 
15.1.2, 15.1.3, 15.4 
Time Limits on Claims 
3.7.4, 10.2.8, 15.1.2, 15.1.3 
Title to Work 
9.3.2, 9.3.3 
UNCOVERING AND CORRECTION OF 
WORK 
12 
Uncovering of Work 
12.1 
Unforeseen Conditions, Concealed or Unknown 
3.7.4, 8.3.1, 10.3 
Unit Prices 
7.3.3.2, 9.1.2 
Use of Documents 
1.1.1, 1.5, 2.3.6, 3.12.6, 5.3 
Use of Site 
3.13, 6.1.1, 6.2.1 
Values, Schedule of 
9.2, 9.3.1 
Waiver of Claims by the Architect 
13.3.2 
Waiver of Claims by the Contractor 
9.10.5, 13.3.2, 15.1.7 
Waiver of Claims by the Owner 
9.9.3, 9.10.3, 9.10.4, 12.2.2.1, 13.3.2, 14.2.4, 15.1.7 
Waiver of Consequential Damages 
14.2.4, 15.1.7 
Waiver of Liens 
9.3, 9.10.2, 9.10.4 
Waivers of Subrogation 
6.1.1, 11.3 
Warranty 
3.5, 4.2.9, 9.3.3, 9.8.4, 9.9.1, 9.10.2, 9.10.4, 12.2.2, 
15.1.2 
Weather Delays 
8.3, 15.1.6.2 
Work, Definition of 
1.1.3 
Written Consent 
1.5.2, 3.4.2, 3.7.4, 3.12.8, 3.14.2, 4.1.2, 9.3.2, 9.10.3, 
13.2, 13.3.2, 15.4.4.2 
Written Interpretations 
4.2.11, 4.2.12 
Written Orders 
1.1.1, 2.4, 3.9, 7, 8.2.2, 12.1, 12.2, 13.4.2, 14.3.1
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ARTICLE 1   GENERAL PROVISIONS 
§ 1.1 Basic Definitions 
§ 1.1.1 The Contract Documents 
The Contract Documents are enumerated in the Agreement between the Owner and Contractor, which is based on 
AIA Document A133-2017, as amended, (hereinafter the "Agreement"), and consist of the Agreement, these 
General Conditions of the Contract for Construction (the "General Conditions"), Drawings, Specifications, Addenda 
issued prior to execution of the Contract, other documents listed in the Agreement, and Modifications issued after 
execution of the Contract. Unless specifically enumerated in the Agreement, the Contract Documents do not include 
the advertisement or invitation to bid, Instructions to Bidders, sample forms, other information furnished by the 
Owner in anticipation of receiving bids or proposals, the Contractor’s bid or proposal, or portions of Addenda 
relating to bidding or proposal requirements. Submittals are not Contract Documents unless and until they are 
formalized as a Change Order. 
 
§ 1.1.2 The Contract 
The Contract Documents form the Contract for Construction. The Contract represents the entire and integrated 
agreement between the parties hereto and supersedes prior negotiations, representations, or agreements, either 
written or oral. The Contract may be amended or modified only by a Modification. The Contract Documents shall 
not be construed to create a contractual relationship of any kind (1) between the Contractor and the Architect or the 
Architect’s consultants, (2) between the Owner and a Subcontractor or a Sub-subcontractor, (3) between the Owner 
and the Architect or the Architect’s consultants, or (4) between any persons or entities other than the Owner and the 
Contractor. 
 
§ 1.1.2.1 Notwithstanding Section 1.1.2, the Owner is (1) a third-party beneficiary of subcontracts, purchase orders 
and similar agreements between the Contractor and its Subcontractors and between Subcontractors and their 
Subcontractors, as set out in Section 5.3, and (2) a contingent assignee of such subcontracts, purchase orders and 
similar agreements, as set out in Section 5.4. 
 
§ 1.1.3 The Work 
The term "Work" means the construction and services required by the Contract Documents, whether completed or 
partially completed, and includes all other labor, materials, equipment, and services provided or to be provided by 
the Contractor to fulfill the Contractor’s obligations. The Work shall consist of all items set forth in, required by or 
reasonably inferable from Contract Documents in order to fully complete the Project, including, unless otherwise 
specifically excluded, all demolition and construction services, supervision, administration, coordination, tests, 
inspections, clean up, repairs and other items that are necessary and appropriate, together with the additional, 
collateral and incidental work and services required for completion of the Work as set forth in the Contract 
Documents. The Work may constitute the whole or a part of the Project. 
 
§ 1.1.4 The Project 
The Project is the total construction of which the Work performed under the Contract Documents may be the whole 
or a part and which may include construction by the Owner and by Separate Contractors. 
 
§ 1.1.5 The Drawings 
The Drawings are the graphic and pictorial portions of the Contract Documents showing the design, location and 
dimensions of the Work, generally including plans, elevations, sections, details, schedules, and diagrams. 
 
§ 1.1.6 The Specifications 
The Specifications are that portion of the Contract Documents consisting of the written requirements for materials, 
equipment, systems, standards and workmanship for the Work, and performance of related services. 
 
§ 1.1.7 Instruments of Service 
Instruments of Service are physical representations, Drawings, Specifications, and other documents (including those 
in electronic form) of the tangible creative work performed by the Architect and the Architect’s consultants under 
their respective professional services agreements. Instruments of Service may include, without limitation, studies, 
surveys, models, sketches, drawings, specifications, and other similar materials. 
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§ 1.1.8 Confidential Information 
Confidential Information is (1) all information (whether oral, written, electronic, by the Contractor’s inspection, or otherwise), 
concerning the Owner’s business, curriculum, course offerings, products, documents, property, or inventions including, but not 
limited to, all tangible, intangible, visual, electronic, present, or future information and (2) any and all information provided by 
the Owner and marked confidential, or identified as confidential in a separate writing, that becomes available to Contractor or its 
employees, subcontractors, or agents in the performance of an Agreement. 
 
§ 1.1.9  Modification  
A Modification is (1) a written amendment to the Contract signed by both parties, (2) a Change Order, (3) a 
Construction Change Directive, or (4) a written order for a minor change in the Work issued by the Architect. 
 
§ 1.1.10  Project Site 
The Project Site includes (1) the real property where the Project will be constructed, (2) spaces where the Work is to 
be performed, and (3) staging areas. 
 
§ 1.1.11  Affiliated Entity 
The term "Affiliated Entity" shall mean the Contractor (if self-performing a portion of the Work), a parent, 
subsidiary, affiliate, or other entity having common ownership or management with the Contractor; any entity in 
which any stockholder in, or management employee of, the Contractor, or the Contractor itself, owns any interest in 
excess of ten percent (10%) in the aggregate; or any person or entity that has the right to control the business or 
affairs of the Contractor. The term "Affiliated Entity" includes any member of the immediate family of any person 
identified above. 
 
§ 1.2 Correlation and Intent of the Contract Documents 
§ 1.2.1 The intent of the Contract Documents is to include all items necessary for the proper execution and 
completion of the Work by the Contractor. The Contract Documents are complementary, and what is required by 
one shall be as binding as if required by all; performance by the Contractor shall be required only to the extent 
consistent with the Contract Documents and reasonably inferable from them as being necessary to produce the 
indicated results. 
 
§ 1.2.1.1 The invalidity of any provision of the Contract Documents shall not invalidate the Contract or its remaining 
provisions. If it is determined that any provision of the Contract Documents violates any law, or is otherwise invalid 
or unenforceable, then that provision shall be revised to the extent necessary to make that provision legal and 
enforceable. In such case the Contract Documents shall be construed, to the fullest extent permitted by law, to give 
effect to the parties’ intentions and purposes in executing the Contract. 
 
§ 1.2.2 Organization of the Specifications into divisions, sections and articles, and arrangement of Drawings shall not 
control the Contractor in dividing the Work among Subcontractors or in establishing the extent of Work to be 
performed by any trade. 
 
§ 1.2.3 Unless otherwise stated in the Contract Documents, words that have well-known technical or construction 
industry meanings are used in the Contract Documents in accordance with such recognized meanings. Dimensions 
not expressly provided in the Contract Documents are to be computed, rather than determined by scale or rule. 
 
§ 1.2.4 The terms of any document that forms the Contract are subject to the following order of precedence: 
 

.1    Modifications, with the more recent modification taking precedence over an earlier modification; 
  
.2    The Agreement; 
  
.3    These General Conditions and supplementary conditions; 
  
.4    Drawings, Specifications, and Addenda issued before execution of the Contract, subject to Section 

1.2.5; 
  
.5    Other documents incorporated by the terms of the Contract Documents. 
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§ 1.2.5 If there is an inconsistency within or between (1) any Drawings, Specifications, or Addenda issued before 
execution of the Contract, or (2) any Drawings, Specifications, or Addenda and applicable standards, codes, and 
ordinances, then the Contractor shall provide the better quality or greater quantity of Work without requiring a 
change to the Contract Sum. Work described in the specifications that is not specifically located on the drawings is 
nonetheless included in the Work.  Items reasonably inferred from the Drawings but not in the Drawings (e.g., 
missing doorknobs, electrical connections to HVAC, etc.) shall be deemed part of the Drawings.  Reference in the 
singular to an article, device, item or piece of equipment shall include the larger of the number of such articles 
indicated in the Contract Documents or the number required to complete the installation. In conflicts between the 
drawings and specifications, the drawings shall govern the specifications for quantity and location; the specifications 
shall govern the drawings for quality and performance.  Figured or written dimensions govern scale dimensions, and 
large scale Drawings govern small scale Drawings; provided that where the Contract Documents provide for 
different or conflicting standards or requirements as to any portion of the Work, Contractor shall be obligated to 
provide the better quality, greater quantity, or comply with the more stringent requirements. The terms and 
conditions of this Section 1.2.4, however, shall not relieve the Contractor of any of the obligations set forth in 
Section 3.2. 
 
§ 1.3 Capitalization 
Terms capitalized in these General Conditions include those that are (1) specifically defined, (2) the titles of 
numbered articles, or (3) the titles of other documents published by the American Institute of Architects or 
substitutes for those documents that may be used on the Project. 
 
§ 1.4 Interpretation 
In the interest of brevity the Contract Documents frequently omit modifying words such as "all" and "any" and 
articles such as "the" and "an," but the fact that a modifier or an article is absent from one statement and appears in 
another is not intended to affect the interpretation of either statement. 
 
§ 1.5 Ownership and Use of Drawings, Specifications, and Other Instruments of Service 
§ 1.5.1 The Architect and the Architect’s consultants shall be deemed the authors of their respective Instruments of 
Service, including the Drawings and Specifications, and unless otherwise agreed with the Owner will retain all 
common law, statutory, and other reserved rights in their Instruments of Service, including copyrights. The 
Contractor, Subcontractors, Sub-subcontractors, and suppliers shall not own or claim a copyright in the Instruments 
of Service. Submittal or distribution of the Instruments of Service to meet official regulatory requirements or for 
other purposes in connection with the Project is not to be construed as publication in derogation of the Architect’s or 
Architect’s consultants’ reserved rights. 
 
§ 1.5.2 The Contractor, Subcontractors, Sub-subcontractors, and suppliers are authorized to use and reproduce the 
Instruments of Service provided to them, subject to any protocols established pursuant to Sections 1.7 and 1.8, solely 
and exclusively for execution of the Work. All copies made under this authorization shall bear the copyright notice, 
if any, shown on the Instruments of Service. The Contractor, Subcontractors, Sub-subcontractors, and suppliers may 
not use the Instruments of Service on other projects or for additions to the Project outside the scope of the Work 
without the specific written consent of the Owner, and unless the Owner determines otherwise, Architect, and the 
Architect’s consultants. 
 
§ 1.6 Notice 
§ 1.6.1 Except as otherwise provided in Section 1.6.2, where the Contract Documents require one party to notify or 
give notice to the other party, such notice shall be provided in writing to the designated representative of the party to 
whom the notice is addressed and shall be deemed to have been duly served if delivered in person, by mail, by 
courier, or by electronic transmission if a method for electronic transmission is set forth in the Agreement. 
 
§ 1.6.2 Notice of Claims as provided in Section 15.1.3 shall be provided in writing and shall be deemed to have been 
duly served only if delivered to the designated representative of the party to whom the notice is addressed by 
certified or registered mail, or by courier providing proof of delivery. 
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§ 1.7 Digital Data Use and Transmission 
The Owner shall establish protocols governing the transmission and use of Instruments of Service or any other 
information or documentation in digital form, unless otherwise already provided in the Agreement or the Contract 
Documents.  
 
ARTICLE 2   OWNER 
§ 2.1 General 
§ 2.1.1 The Owner is the entity identified as such in the Agreement and is referred to throughout the Contract 
Documents as if singular in number. The Owner shall designate in writing a representative who shall have express 
authority to bind the Owner with respect to all matters requiring the Owner’s approval or authorization. Except as 
otherwise provided in Section 4.2.1, the Architect does not have such authority. The Contractor and its 
Subcontractors cannot rely on statements, requests, or purported authorizations made by persons or entities other 
than the Owner’s designated representatives for any purpose relating to the Work, the Contract Documents, changes, 
or payment. 
 
§ 2.1.2 The Owner may not be the owner of the real estate upon which Work will be performed at the Project Site, 
but in those cases will have or obtain rights necessary for the Work to be performed on the Project Site. 
 
§ 2.1.3 Notwithstanding anything to the contrary in any Contract Document, no officer, director, trustee, manager, 
partner, parent, affiliate, Owner representative, faculty member, employee, volunteer, student, agent, or other 
representative of the Owner shall have any personal liability to the Contractor or any other person or entity other 
than the Owner for any acts or omissions arising out of or relating to these General Conditions or any Contract, 
whether based on tort, contract, statute, administrative laws, or otherwise. 
 
§ 2.2 Confidentiality of Owner Information 
 
§ 2.2.1 Where the Owner has designated information furnished under this Section 2.2 as "confidential," the 
Contractor shall keep the information confidential and shall not disclose it to any other person. However, the 
Contractor may disclose "confidential" information, after seven (7) days’ notice to the Owner, where disclosure is 
required by law, including a subpoena or other form of compulsory legal process issued by a court or governmental 
entity, or by court or arbitrator(s) order. The Contractor may also disclose "confidential" information to its 
employees, consultants, sureties, Subcontractors and their employees, Sub-subcontractors, and others who need to 
know the content of such information solely and exclusively for the Project and who agree to maintain the 
confidentiality of such information. 
 
§ 2.3 Information and Services Required of the Owner 
§ 2.3.1 Except for permits and fees that are the responsibility of the Contractor under the Contract Documents, 
including those required under Section 3.7.1, the Owner shall secure and pay for necessary building permits required 
for construction, use or occupancy of permanent structures or for permanent changes in existing facilities. 
 
§ 2.3.2 The Owner shall retain an architect lawfully licensed to practice architecture, or an entity lawfully practicing 
architecture, in the jurisdiction where the Project is located. That person or entity is identified as the Architect in the 
Agreement and is referred to throughout the Contract Documents as if singular in number. 
 
§ 2.3.3 If the employment of the Architect terminates, the Owner shall employ a successor to whom the Contractor 
has no reasonable objection and whose status under the Contract Documents shall be that of the Architect. Such 
successor need not be a design professional. 
 
§ 2.3.4 Except to the extent required for execution of the Work and requested by the Contractor in writing, the 
Owner shall not furnish surveys, studies, or reports regarding the physical characteristics, legal limitations or utility 
locations for the Project Site but shall provide an available survey and legal description of the Project Site if 
requested by the Contractor. The Contractor shall be entitled to reasonably rely on the accuracy of information 
furnished by the Owner but shall exercise proper precautions relating to the safe performance of the Work.   
 
§ 2.3.5 The Owner shall furnish information or services required of the Owner by the Contract Documents with 
reasonable promptness after receiving the Contractor’s written request for such information or services. 
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§ 2.3.6 Unless otherwise provided in the Contract Documents, the Owner or the Architect shall furnish to the 
Contractor one copy of the Contract Documents for purposes of making reproductions pursuant to Section 1.5.2.  
Additional copies may be purchased by the Contractor at the cost of reproduction and handling. 
 
§ 2.4 Owner’s Right to Stop the Work 
If the Contractor fails to correct Work that is not in accordance with the requirements of the Contract Documents as 
required by Section 12.2 or fails to carry out Work in accordance with the Contract Documents, the Owner may 
issue a written order to the Contractor to stop the Work, or any portion thereof, until the cause for such order has 
been eliminated; however, the right of the Owner to stop the Work shall not give rise to a duty on the part of the 
Owner to exercise this right for the benefit of the Contractor or any other person or entity, except to the extent 
required by Section 6.1.3. 
 
§ 2.5 Owner’s Right to Carry Out the Work 
If the Contractor defaults or neglects to carry out the Work in accordance with the Contract Documents and fails 
within a ten-day period after receipt of notice from the Owner to commence and continue correction of such default 
or neglect with diligence and promptness, the Owner may, without prejudice to other remedies commence and 
continue to carry out the Work, including without limitation the correction of any deficiencies.  The Owner may, 
pursuant to Section 9.5.1, withhold payment in whole or in part, to cover the reasonable cost of correcting such 
deficiencies, including Owner’s expenses, attorney fees, and compensation for the Architect’s additional services 
made necessary by the default, neglect, or failure. If current and future payments are not sufficient to cover these 
amounts, the Contractor shall pay the difference to the Owner. If the Contractor disagrees with the actions of the 
Owner, or the amounts claimed as costs by the Owner, the Contractor may file a Claim pursuant to Article 15. 
 
§ 2.5.2 If the Contractor’s default or neglect results in a hazard to the safety of persons or property, the Owner may 
commence and continue to carry out any Work necessary to mitigate the hazard immediately, regardless of the 
notice period. 
  
§ 2.5.3 The Owner’s right to commence and carry out the Work in this Section 2.5 shall not give rise to any duty on 
the part of the Owner to exercise this right for the benefit of the Contractor or any other person or entity. 
  
§ 2.6 EXCLUSION AND REPLACEMENT OF PERSONNEL 
If any of the Contractor’s representatives, employees, agents, or Subcontractors (collectively, "Personnel") cause or 
threaten physical harm to any persons or property related to the Project, then the Owner may require the Contractor 
to remove those Personnel immediately. The Contractor must provide to the Owner identification of replacement 
Personnel no later than 48 hours after removing Personnel from the Project. Each replacement must have 
qualifications and experience comparable to or better than the individual or entity being replaced and be reasonably 
acceptable to the Owner. 
  
§ 2.7 RIGHTS and REMEDIES 
The rights described in Sections 2.3 through 2.6 shall be in addition to, and not in restriction of, the Owner’s other 
rights or remedies. Owner’s exercise of rights shall not excuse the Contractor from damages caused by breach of this 
Agreement or its responsibility for full performance of this Agreement. No action or inaction on the part of the Owner 
at any time in the exercise of any right or remedies conferred upon it under this Contract shall be deemed to be a waiver on 
the part of the Owner of any of its rights or remedies. 
 
ARTICLE 3   CONTRACTOR 
§ 3.1 General 
§ 3.1.1 The Contractor is the person or entity identified as such in the Agreement and is referred to throughout the 
Contract Documents as if singular in number. These General Conditions apply to Affiliated Entities and contractors 
that are owned or controlled by, and act as, the Contractor for purposes of any Contract.   
 

.1 The Contractor shall be lawfully licensed with the Oregon Construction Contractor’s Board at the 
time of solicitation of any Work and throughout the entire course of the Work. The Contractor 
shall maintain all required bonding and insurance required by the State of Oregon throughout the 
entire course of the Work. 
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.2 The Contractor shall designate in writing a representative who shall have express authority to bind 

the Contractor with respect to all matters under this Contract. The term "Contractor" means the 
Contractor or the Contractor’s authorized representative. 

 
§ 3.1.2 The Contractor shall supervise, coordinate, and perform the Work in accordance with the Contract 
Documents in a professional, safe, and workmanlike manner and in accordance with all laws, statutes, ordinances, 
codes, rules and regulations, lawful orders of public authorities, and professional standards applicable to the 
industries and trades involved, including without limitation strict compliance with all applicable federal, state, and 
local laws and building codes, certification requirements applicable to the Work, and other policies or standards 
incorporated in the Contract Documents. 
 
§ 3.1.3 The Contractor shall not be relieved of its obligations to perform the Work in accordance with the Contract 
Documents either by activities or duties of the Owner or the Architect in their administration of the Contract, or by 
tests, inspections or approvals required or performed by persons or entities other than the Contractor. 
 
§ 3.2 Review of Contract Documents and Field Conditions by Contractor 
§ 3.2.1 Execution of the Contract by the Contractor is a representation that the Contractor has visited the Project Site, 
become generally familiar with local conditions under which the Work is to be performed, and correlated personal 
observations with requirements of the Contract Documents.  In addition: 
 

.1    The Contractor and each Subcontractor, as a condition precedent to commencement of the Work, shall: 
  

(a)    become familiar with the location, condition, layout, and nature of the Project Site and 
surrounding areas and generally prevailing climate conditions; 

  
(b)    review all analyses, studies, and test data available to the Contractor concerning the conditions of 

the Project Site; 
  
(c)    inspect the location of the Project Site and satisfy themselves as to its condition, including all 

observable structural, surface, and subsurface conditions; 
  
(d)    evaluate the availability and cost of labor and trade Subcontractors and the availability and cost of 

materials, tools, and equipment; and 
  
(e)    determine (i) that the Contract Sum is just and reasonable compensation for all the Work, 

including all foreseen and foreseeable construction risks, hazards, and difficulties for which the 
Contractor is responsible under the Contract Documents, (ii) that the Contract Time is adequate 
for the performance of the Work, and (iii) that the means and methods of performing the Work 
will not result in any lateral or vertical movement of any adjacent structure. 

  
The Contractor or Subcontractor must notify the Owner in writing before commencing the Work if it 
determines that it cannot satisfy one or more of these conditions. 

  
.2    The Owner shall not be required to make any adjustment in either the Contract Sum or the Contract 

Time in connection with any failure by the Contractor or any Subcontractor to have complied with the 
requirements of this Section 3.2.1. 

 
§ 3.2.2 Because the Contract Documents are complementary, the Contractor shall, before starting each portion of the 
Work, carefully study and compare the various Contract Documents relative to that portion of the Work, as well as 
the information furnished by the Owner, and shall take field measurements of any existing conditions related to that 
portion of the Work, and shall observe any conditions at the Project Site affecting it. These obligations are for the 
purpose of facilitating coordination and construction by the Contractor and are not for the purpose of discovering 
errors, omissions, or inconsistencies in the Contract Documents; however, the Contractor shall promptly report to 
the Architect and the Owner any errors, inconsistencies or omissions discovered by or made known to the 
Contractor as a request for information in such form as the Architect may require. It is recognized that the 
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Contractor’s review is made in the Contractor’s capacity as a contractor and not as a licensed design professional, 
unless otherwise specifically provided in the Contract Documents. 
 
§ 3.2.3 The Contractor is not required to ascertain that the Contract Documents are in accordance with applicable 
laws, statutes, ordinances, codes, rules and regulations, or lawful orders of public authorities, but the Contractor 
shall promptly report to the Architect and the Owner any nonconformity discovered by or made known to the 
Contractor as a request for information in such form as the Architect may require. 
 
§ 3.2.4 If the Contractor believes that additional cost or time is involved because of clarifications or instructions the 
Architect issues in response to the Contractor’s notices or requests for information pursuant to Sections 3.2.2 or 
3.2.3, the Contractor shall submit Claims as provided in Article 15. If the Contractor fails to perform the obligations 
of Sections 3.2.1 through 3.2.3, the Contractor shall pay such costs and damages to the Owner, subject to Section 
15.1.7, as would have been avoided if the Contractor had performed such obligations. If the Contractor performs 
those obligations and could not have recognized the applicable error, inconsistency, omission, or difference in the 
exercise of normal diligence, the Contractor shall not be liable to the Owner or Architect for damages resulting from 
errors, inconsistencies or omissions in the Contract Documents, for differences between field measurements or 
conditions and the Contract Documents, or for nonconformities of the Contract Documents to applicable laws, 
statutes, ordinances, codes, rules and regulations, and lawful orders of public authorities, recognized in the exercise 
of normal diligence. 
 
§ 3.2.5 Unless otherwise specified in the Contract Documents, the Contractor shall confirm the location of each 
utility and shall excavate and dispose of each on-site utility. The Owner shall make available to the Contractor, and 
the Contractor shall study, the results of any test borings and information that the Owner has concerning subsurface 
conditions and site geology. The Contractor shall exercise special care in executing subsurface work in proximity of 
known subsurface utilities, improvements, and easements. 
  
§ 3.2.6 At the Owner’s request, the Contractor will make available to the Owner the results of any other site 
investigation, analyses, studies, or other tests conducted by or in possession of the Contractor and any of its agents. 
 
§ 3.3 Supervision and Construction Procedures 
§ 3.3.1 The Contractor shall supervise, coordinate, and direct the Work, using the Contractor’s best skill and 
attention. The Contractor shall be solely responsible for, and have control over, construction means, methods, 
techniques, sequences, and procedures, and for coordinating all portions of the Work under the Contract. If the 
Contract Documents give specific instructions concerning construction means, methods, techniques, sequences, or 
procedures, the Contractor shall evaluate the jobsite safety thereof and shall be solely responsible for the jobsite 
safety of such means, methods, techniques, sequences, or procedures. If the Contractor determines that such means, 
methods, techniques, sequences or procedures may not be safe, the Contractor shall give timely written notice to the 
Owner and Architect, and shall propose alternative means, methods, techniques, sequences, or procedures. The 
Architect shall evaluate the proposed alternative solely for conformance with the design intent for the completed 
construction. Unless the Architect objects to the Contractor’s proposed alternative, the Contractor shall perform the 
Work using its alternative means, methods, techniques, sequences, or procedures.  
 
§ 3.3.2 The Contractor shall be responsible to the Owner for acts and omissions of the Contractor’s employees, 
Subcontractors and their agents and employees, and other persons or entities performing portions of the Work for, or 
on behalf of, the Contractor or any of its Subcontractors. 
 
§ 3.3.3 The Contractor shall be responsible for inspection of portions of Work already performed to determine that 
such portions are in proper condition to receive subsequent Work. 
 
§ 3.3.4 The Contractor and its Subcontractors may not use the Owner’s tools, equipment, or materials unless 
authorized in advance by an Owner’s Representative. 
  
§ 3.3.5 The Contractor must notify the Owner at least seven (7) working days before the interruption of any utility or 
operating system, regardless of the area it services, so that the Owner may notify the departments and personnel to 
be affected. The specific schedule for all interruptions in services must be coordinated through an Owner’s 
Representative and the Owner’s on-site plant operations personnel. 
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§ 3.3.6 If the Contractor reasonably believes that suspension of the Work is warranted by reason of unforeseen 
circumstances that could adversely affect the quality of the Work if the Work were continued, the Contractor will 
immediately notify the Owner and the Architect and describe with particularity the reasons for its belief. Except as 
stated elsewhere in the Contract Documents or in an emergency, the Contractor shall not suspend the Work until it 
receives approval from the Owner. 
 
§ 3.3.7 Unless otherwise noted or directed, the Contractor shall perform all Work in accordance with product 
manufacturers’ recommendations or directions. No preparatory step or installation procedure may be omitted unless 
specifically authorized by the Contract Documents or at the direction of the Architect or an Owner’s Representative. 
Conflicts between manufacturers’ directions shall be resolved by the Architect or, if no Architect is appointed for a 
Project, the Owner. 
 
§ 3.3.8 It is understood and agreed that the relationship of the Contractor to Owner shall be that of an independent 
contractor as defined in ORS 670.600.   
 
§ 3.4 Labor and Materials 
§ 3.4.1 Unless otherwise provided in the Contract Documents, the Contractor shall provide and pay for labor, 
materials, equipment, tools, construction equipment and machinery, water, heat, utilities, transportation, and other 
facilities and services necessary for proper execution and completion of the Work, whether temporary or permanent 
and whether or not incorporated or to be incorporated in the Work. 
 
§ 3.4.2 Except in the case of minor changes in the Work approved by the Architect in accordance with Section 3.12.8 
or ordered by the Architect in accordance with Section 7.4, the Contractor may make substitutions only with the 
consent of the Owner, after evaluation by the Architect and in accordance with a Change Order or Construction 
Change Directive. 
 
§ 3.4.3 The Contractor shall enforce strict discipline and good order among the Contractor’s employees and other 
persons carrying out the Work. The Contractor shall not permit employment of unfit persons or persons not properly 
skilled in tasks assigned to them. The Contractor shall: 
 

.1    Hire all personnel for the proper and diligent performance of the Work; and 
  
.2    Use its best efforts to maintain labor peace for the duration of the Project. 
  

§ 3.4.4 The Contractor and all its Subcontractors shall not discriminate against any employee or applicant for 
employment on the basis of age, race, color, religion, sex, sexual orientation, or national origin. 
 
§ 3.4.5  The unauthorized use, possession, sale, purchase, distribution, dispensation, or manufacture of unauthorized 
or illegal drugs or alcohol by the Architect or its consultants, the Contractor or its Subcontractors, or the employees 
or agents of any of them while on the Owner’s property is strictly prohibited. The Architect and its consultants, the 
Contractor and its Subcontractors, and the employees and agents of any of them that are employed on any Project 
Site may not work under the influence of or be impaired or affected by any unauthorized or illegal drugs or alcohol. 
  
§ 3.4.6 The possession of firearms or other weapons by any person (including without limitation the Architect or its 
consultants, the Contractor or its Subcontractors, or the employees or agents of any of them) while on property 
owned or operated by the Owner is strictly prohibited. Weapons do not include tools needed by the person to 
perform the Work and that the person is authorized to use. 
 
§ 3.5 Warranty 
§ 3.5.1 The Contractor warrants to the Owner and Architect that materials and equipment furnished under the 
Contract will be of good quality and new unless the Contract Documents require or permit otherwise. The 
Contractor further warrants that the Work will conform to the requirements of the Contract Documents and will be 
free from defects, except for those inherent in the quality of the Work the Contract Documents require or permit, and 
will be performed in a good and workmanlike manner and in accordance with manufacturer specifications where 
applicable. Work, materials, or equipment not conforming to these requirements may be considered defective. The 
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Contractor’s warranty excludes remedy for damage or defect caused by abuse, alterations to the Work not executed 
by the Contractor, improper or insufficient maintenance, improper operation, or normal wear and tear and normal 
usage. If required by the Owner or Architect, the Contractor shall furnish satisfactory evidence as to the kind and 
quality of materials and equipment. 
 
§ 3.5.2 All material, equipment, Subcontractor, or other special guarantees or warranties required by the Contract 
Documents shall be issued in the name of the Owner, or shall be transferable to the Owner, and shall commence in 
accordance with Section 9.8.4. The obligations under this Section 3.5.2 shall not relieve the Contractor of its 
warranty obligations to the Owner under these General Conditions and other Contract Documents. 
 
§ 3.5.3 CORRECTION OF WORK 
If, after ten (10) days’ notice, the Contractor fails to proceed to correct Work or cure any breach of warranty, the 
Owner may have the defects corrected and the Contractor and its surety shall be liable for all reasonable expenses 
incurred. In case of an emergency in which, in the opinion of the Owner or the Architect, delay would cause serious 
loss or damage, corrective work may be undertaken without advance notice to the Contractor, and the Contractor 
and its surety shall remain liable for all expenses incurred. The remedies stated in this Section 3.5.3 are not 
exclusive, but are cumulative of any other Owner remedies. 
  
§ 3.5.4 THIRD-PARTY WARRANTIES 
  

.1    The Contractor shall obtain from Subcontractors, manufacturers, and suppliers written guarantees and 
warranties consistent with any requirements of the Contract Documents and in all events with the 
optimum terms and longest periods reasonably obtainable. The documentation must also include all 
maintenance and operational documentation required to sustain the warranties. 

  
.2    All guarantees or warranties of third parties furnished to the Contractor or Subcontractor, including 

without limitation from any manufacturer or supplier, shall be deemed to run for the benefit of the 
Owner. 

  
.3    The Contractor shall deliver to the Owner via the Architect electronic or hard-copy versions of all as-

built documents and guarantees and warranties on materials, systems, and equipment furnished by all 
manufacturers and suppliers to the Contractor and all its Subcontractors, with duly executed 
instruments properly assigning the guarantees and warranties to the Owner. These warranties in each 
bound volume shall be grouped together by trade and properly indexed. The Contractor shall assign 
and deliver to the Owner all manufacturers’ warranties not later than the date of Substantial 
Completion. 

  
.4    Until Substantial Completion, the Contractor shall perform and document all required maintenance of 

equipment and systems and maintain in force all warranties. 
  
§ 3.5.5 ASSIGNMENT OF WARRANTIES 
The Contractor hereby assigns to the Owner all warranties and guarantees of all Subcontractors and Sub-
subcontractors, but the assignment shall not relieve the Contractor of its warranty obligations to the Owner under 
these General Conditions and other Contract Documents. 
  
§ 3.5.6 REMEDIES 
Consistent with Section 13.3, the remedies stated in this Section 3.5 are not exclusive, but are cumulative of any 
other Owner remedies. 
 
§ 3.6 Taxes 
The Contractor shall pay sales, consumer, use, corporate activity, and other similar taxes for the Work provided by 
the Contractor that are legally enacted when bids are received or negotiations concluded, whether or not yet 
effective or merely scheduled to go into effect. 
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§ 3.7 Permits, Fees, Notices and Compliance with Laws 
§ 3.7.1 Unless otherwise provided in the Contract Documents, the Contractor shall secure and pay for the trade, 
means-and-methods, and electrical, mechanical, and plumbing permits as well as for other permits, fees, licenses, 
and inspections by government agencies necessary for proper execution and completion of the Work that are 
customarily secured after execution of the Contract and legally required at the time bids are received or negotiations 
concluded. Without limitation to the foregoing, Contractor shall procure all certificates of inspection, use, 
occupancy, permits and licenses, pay all charges and fees and give all notices necessary and incidental to the due 
and lawful prosecution of the Work including without limitation street use and street closure permits. 
 
§ 3.7.2 The Contractor shall comply with and give notices required by applicable laws, statutes, ordinances, codes, 
rules and regulations, and lawful orders of public authorities applicable to performance of the Work. 
 
§ 3.7.3 If the Contractor performs Work knowing it to be contrary to applicable laws, statutes, ordinances, codes, 
rules and regulations, or lawful orders of public authorities, the Contractor shall assume appropriate responsibility 
for such Work and shall bear the costs attributable to correction. 
 
§ 3.7.4 Concealed or Unknown Conditions 
If the Contractor encounters conditions at the Project Site that are (1) subsurface or otherwise concealed physical 
conditions that differ materially from those indicated in the Contract Documents or (2) unknown physical conditions 
of an unusual nature that differ materially from those ordinarily found to exist and generally recognized as inherent 
in construction activities of the character provided for in the Contract Documents, the Contractor shall promptly 
provide notice to the Owner and the Architect before conditions are disturbed and in no event later than 14 days 
after first observance of the conditions; otherwise any Contractor’s Claim regarding the same will be barred. The 
Architect will promptly investigate such conditions and, if the Architect determines, after considering Section 3.2, 
that they differ materially and cause an increase or decrease in the Contractor’s cost of, or time required for, 
performance of any part of the Work, will recommend that an equitable adjustment be made in the Contract Sum or 
Contract Time, or both. If the Architect determines that the conditions at the Project Site are not materially different 
from those indicated in the Contract Documents and that no change in the terms of the Contract is justified, the 
Architect shall promptly notify the Owner and Contractor, stating the reasons. If either party disputes the Architect’s 
determination or recommendation, that party may submit a Claim as provided in Article 15. 
 
§ 3.7.5 If, in the course of the Work, the Contractor encounters human remains or recognizes the existence of burial 
markers, archaeological sites or wetlands not indicated in the Contract Documents, the Contractor shall immediately 
suspend any operations that would affect them and shall notify the Owner and Architect. For purposes of these 
General Conditions, the term "wetland" includes wetlands and water bodies subject to the federal Clean Water Act 
and parallel state and local rules, statutes, and regulations. Upon receipt of such notice, the Owner shall promptly 
take any action necessary to obtain governmental authorization required to resume the operations. The Contractor 
shall continue to suspend such operations until otherwise instructed by the Owner but shall continue with all other 
operations that do not affect those remains or features. Requests for adjustments in the Contract Sum and Contract 
Time arising from the existence of such remains or features may be made as provided in Article 15. 
 
§ 3.8 Allowances 
§ 3.8.1 The Contractor shall include in the Contract Sum and (if applicable) Guaranteed Maximum Price all 
allowances stated in the Contract Documents. Items covered by allowances shall be supplied for such amounts and 
by such persons or entities as the Owner may direct, but the Contractor shall not be required to employ persons or 
entities to whom the Contractor has reasonable objection. 
 
§ 3.8.2 Unless otherwise provided in the Contract Documents, 

.1 allowances shall cover the cost to the Contractor of materials and equipment delivered at the Project 
Site and all required taxes, less applicable trade discounts; 

.2 Contractor’s costs for unloading and handling at the Project Site, labor, installation costs, overhead, 
profit, and other expenses contemplated for stated allowance amounts shall be included in the 
Contract Sum but not in the allowances; and 

.3 whenever costs are more than or less than allowances, the Contract Sum shall be adjusted accordingly 
by Change Order. The amount of the Change Order shall reflect (1) the difference between actual 
costs and the allowances under Section 3.8.2.1 and (2) changes in Contractor’s costs under 
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Section 3.8.2.2.  Savings realized on an allowance shall be returned to the Owner as a reduction in the 
Contract Sum. 

 
§ 3.8.3 Materials and equipment required under an allowance shall be proposed by Contractor and selected in writing 
by the Owner in sufficient time to avoid delay in the Work, and must be approved in writing prior to procurement. 
 
§ 3.8.4 Allowances shall be separately accounted for to the Owner in each Application for Payment and at Final 
Payment. 
 
§ 3.9 Superintendent 
§ 3.9.1 The Contractor shall continuously employ a competent superintendent and necessary assistants who shall be 
in attendance at the Project Site during performance of the Work. The superintendent shall represent the Contractor, 
and communications given to the superintendent shall be as binding as if given to the Contractor. 
 
§ 3.9.2 The Contractor, as soon as practicable after award of the Contract, shall notify the Owner and Architect of the 
name and qualifications of a proposed superintendent. Within 14 days of receipt of the information, the Owner or 
Architect may notify the Contractor, stating whether the Owner or the Architect (1) has reasonable objection to the 
proposed superintendent or (2) requires additional time for review. Failure of the Owner to provide notice within the 
14-day period shall constitute notice of no reasonable objection. 
 
§ 3.9.3 The Contractor shall not employ a proposed superintendent to whom the Owner or Architect has made 
reasonable and timely objection. The Contractor shall not change the superintendent without the Owner’s consent, 
which shall not unreasonably be withheld or delayed. 
 
§ 3.9.4 New or replacement superintendents must be qualified and must have adequate experience with similar 
projects. The Contractor shall deliver to the Owner résumés of proposed new or replacement superintendents. 
 
§ 3.10 Contractor’s Construction and Submittal Schedules 
§ 3.10.1 The Contractor, promptly after being awarded the Contract, shall prepare and submit for the Owner’s and 
Architect’s approval a Contractor’s construction schedule to achieve Substantial Completion of the Work within the 
Contract Time (the "Project Schedule"). The schedule shall contain detail appropriate for the Project, including (1) 
the date of commencement of the Work, interim schedule milestone dates, and the date of Substantial Completion; 
(2) an apportionment of the Work by construction activity; and (3) the time required for completion of each portion 
of the Work. The schedule shall provide for the orderly progression of the Work to Substantial Completion and shall 
not exceed the Contract Time or other milestones established in the Contract Documents until and unless the 
construction schedule is amended by a Change Order.  
 
§ 3.10.2 While the Work is being performed, Contractor will submit to the Owner monthly progress schedules for the 
Work (each a "Progress Schedule"), correlated with the Project Schedule, in digital and hard-copy formats as 
requested or appropriate.  The Project Schedule and any Progress Schedule, and any amendments to either, must 
incorporate and correspond with agreed-upon milestones and provide for the expeditious and practicable execution 
of the Work within the Contract Time.  A Progress Schedule may not exceed the Contract Time or other milestones 
established in the Contract Documents until and unless the Project Schedule is amended by a Change Order. 
 
§ 3.10.3 The Contractor shall perform the Work in accordance with the most recent Project Schedule approved by the 
Owner and Architect. 
 
§ 3.10.4 The construction schedule must:  (1) utilize the calculated "critical path method" logic of construction 
activities and sequence of operations; (2)  identify all distinct parts of the scheduled Work; and (3) clearly indicate 
the calculated critical path for completion of the Work.   
 

.1 The total float or contingency time within the schedule is for the exclusive use and benefit of the 
Project.  The Owner and the Contractor may apply total float or contingency time in the schedule to 
meet milestones or adjust for delays.  The total float or contingency time can be applied only upon 
prior notice to all parties and agreement to its application. 
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.2 Float or contingency time within a Progress Schedule that does not affect the critical path or 
Contract Time is for the use of the Contractor.  The Contractor may apply standard float or 
contingency time in the Project Schedule without prior notice to the Owner.  

 
.3 Changes in the Project Schedule during construction of the Project will not be approved unless the 

proposed revised schedule incorporates critical path logic and methodology and is in a form 
satisfactory to the Owner. 

 
.4 The Contractor will promptly update proposed Project Schedules in hard-copy and digital formats: 

(a) upon request by Owner; and (b) whenever a change occurs in the scope of the Work that impacts 
the Project Schedule, consumes total float or contingency time, or would extend Work beyond the 
date scheduled for Substantial Completion. 

 
§ 3.10.5 The Contractor, promptly after being awarded the Contract and thereafter as necessary to maintain a current 
submittal schedule, shall submit a submittal schedule for the Architect’s approval. The Architect’s approval shall not 
be unreasonably delayed or withheld. The submittal schedule shall (1) be coordinated with the Contractor’s 
construction schedule, and (2) allow the Architect reasonable time to review submittals. If the Contractor fails to 
submit a submittal schedule, or fails to provide submittals in accordance with the approved submittal schedule, the 
Contractor shall not be entitled to any increase in Contract Sum or extension of Contract Time based on the time 
required for review of submittals. 
 
§ 3.10.6 Progress Meetings 
The Contractor shall participate in progress meetings held at least once every week or at more or less frequent 
intervals as may be described in the Contract Documents, with the Architect, the Owner, subcontractors at all tiers 
and other appropriate consultants. The Contractor shall fully brief the Architect and the Owner on the progress 
of the Work. 
 
§ 3.10.7 Reports 

.1  Progress Reports: Contractor shall prepare and deliver to the Owner at least monthly a progress report 
in a form and in sufficient detail as is reasonably acceptable to the Owner approved by the Owner. 
The progress report shall specify, among other things, an estimated percentage of completion, 
whether the Project is on schedule, and if not, the reasons therefore and the new proposed schedule, 
as well as the number of days worked for each category of labor and the projected Work to be 
completed in the next succeeding month. The report shall include a listing and the status of all 
Change Orders, Modifications, bulletins, and other relevant documents, and shall detail any issues 
challenging completion of the Work on schedule and Contractor’s solutions to same. 

.2 Additional Reports: Contractor shall prepare and deliver such additional reports as the Owner may 
reasonably request. 

.3 Logs: Contractor shall prepare and keep current, for the Architect’s and the Owner’s approval, logs or 
schedules reflecting the date the items were submitted, when a response is reasonably due and when 
receipt occurred of Requests for Information (RFI’s), Change Order Requests (COR’s), Change 
Orders (CO’s) and submittals which shall be coordinated by Contractor with Contractor’s 
construction schedule and which allows the Architect and the Owner reasonable time to review 
submittals or other such documents. Contractor shall post all logs to eBuilder or if eBuilder is not 
used, give the Owner access to such logs and schedules at all times. Logs shall be kept on Excel 
spread sheets unless other format is approved by the Owner Representative.  

 
§ 3.11 Documents and Samples at the Site 
§ 3.11.1 The Contractor shall make available, at the Project Site, the Contract Documents, including Change Orders, 
Construction Change Directives, and other Modifications, in good order and marked currently to indicate field 
changes and selections made during construction, and the approved Shop Drawings, Product Data, Samples, and 
similar required submittals. These shall be in electronic form or paper copy, available to the Architect and Owner, 
and delivered to the Architect for submittal to the Owner upon completion of the Work as a record of the Work as 
constructed. 
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§ 3.11.2 The Contractor shall maintain all approved permit Drawings in a manner that will make them accessible at 
the Project Site to governmental inspectors and other authorized agencies. All approved Drawings shall be marked 
and delivered to the Owner within sixty (60) days of Substantial Completion. 
 
§ 3.11.3 The Contractor must continuously maintain and make readily available at the Project Site all safety data 
sheets, safety records, daily logs, and other Contract documentation necessary to immediately ascertain the safety of 
the Work, Hazardous Materials requirements, and the Contract Documents. 
 
§ 3.11.4 The Contractor, with its Subcontractors, will prepare draft Record Construction Documents, showing all as-
built conditions as required under Section 3.11.1, and submit them to the Architect for review. Based on the 
Architect’s review and comments, if any, the Contractor will prepare and deliver to the Owner within sixty (60) days 
of Substantial Completion final, accurate, and complete Record Construction Documents, including without 
limitation record Drawings and Specifications, showing the exact "as-built" conditions of the Work. 
 
§ 3.12 Shop Drawings, Product Data and Samples 
§ 3.12.1 Shop Drawings are drawings, diagrams, schedules, and other data specially prepared for the Work by the 
Contractor or a Subcontractor, Sub-subcontractor, manufacturer, supplier, or distributor to illustrate some portion of 
the Work. 
 
§ 3.12.2 Product Data are illustrations, standard schedules, performance charts, instructions, brochures, diagrams, 
and other information furnished by the Contractor to illustrate materials or equipment for some portion of the Work. 
 
§ 3.12.3 Samples are physical examples that illustrate materials, equipment, or workmanship, and establish standards 
by which the Work will be judged. 
 
§ 3.12.4 Shop Drawings, Product Data, Samples, and similar submittals are not Contract Documents. Their purpose 
is to demonstrate how the Contractor proposes to conform to the information given and the design concept expressed 
in the Contract Documents for those portions of the Work for which the Contract Documents require submittals. 
Review by the Architect is subject to the limitations of Section 4.2.7. Informational submittals upon which the 
Architect is not expected to take responsive action may be so identified in the Contract Documents. Submittals that 
are not required by the Contract Documents may be returned by the Architect without action. 
 
§ 3.12.5 The Contractor shall review for compliance with the Contract Documents, approve, and submit to the 
Architect, Shop Drawings, Product Data, Samples, and similar submittals required by the Contract Documents, in 
accordance with the submittal schedule approved by the Architect or, in the absence of an approved submittal 
schedule, with reasonable promptness and in such sequence as to cause no delay in the Work or in the activities of 
the Owner or of Separate Contractors. The Contractor shall be responsible for all costs associated with submittals, 
Shop Drawings, Product Data and Samples submitted out of sequence. 
 
§ 3.12.6 By submitting Shop Drawings, Product Data, Samples, and similar submittals, the Contractor represents to 
the Owner and Architect that the Contractor has (1) reviewed and approved them, (2) determined and verified 
materials, field measurements and field construction criteria related thereto, or will do so, and (3) checked and 
coordinated the information contained within such submittals with the requirements of the Work and of the Contract 
Documents. 
 
§ 3.12.7 The Contractor shall perform no portion of the Work for which the Contract Documents require submittal 
and review of Shop Drawings, Product Data, Samples, or similar submittals, until the respective submittal has been 
approved by the Architect. 
 
§ 3.12.8 The Work shall be in accordance with approved submittals except that the Contractor shall not be relieved of 
responsibility for deviations from the requirements of the Contract Documents by the Architect’s approval of Shop 
Drawings, Product Data, Samples, or similar submittals, unless the Contractor has specifically notified the Architect 
of such deviation at the time of submittal and (1) the Architect has given written approval to the specific deviation as 
a minor change in the Work, or (2) a Change Order or Construction Change Directive has been issued authorizing 
the deviation. The Contractor shall not be relieved of responsibility for errors or omissions in Shop Drawings, 
Product Data, Samples, or similar submittals, by the Architect’s approval thereof. 
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§ 3.12.9 The Contractor shall direct specific attention, in writing or on resubmitted Shop Drawings, Product Data, 
Samples, or similar submittals, to revisions other than those requested by the Architect on previous submittals. In the 
absence of such notice, the Architect’s approval of a resubmission shall not apply to such revisions. 
 
§ 3.12.10 The Contractor shall not be required to provide professional services that constitute the practice of 
architecture or engineering unless such services are specifically required by the Contract Documents for a portion of 
the Work or unless the Contractor needs to provide such services in order to carry out the Contractor’s 
responsibilities for construction means, methods, techniques, sequences, and procedures. The Contractor shall not be 
required to provide professional services in violation of applicable law. 
 
§ 3.12.10.1 If professional design services or certifications by a design professional related to systems, materials, or 
equipment are required of the Contractor by the Contract Documents, the Owner and the Architect will specify all 
performance and design criteria that such services must satisfy. The Contractor shall be entitled to rely upon the 
adequacy and accuracy of the performance and design criteria provided in the Contract Documents. The Contractor 
shall cause such services or certifications to be provided by an appropriately licensed design professional, whose 
signature and seal shall appear on all drawings, calculations, specifications, certifications, Shop Drawings, and other 
submittals prepared by such professional. Shop Drawings, and other submittals related to the Work, designed or 
certified by such professional, if prepared by others, shall bear such professional’s written approval when submitted 
to the Architect. The Owner and the Architect shall be entitled to rely upon the adequacy and accuracy of the 
services, certifications, and approvals performed or provided by such design professionals, to the extent that the 
Owner and Architect have specified to the Contractor the performance and design criteria that such services must 
satisfy. Pursuant to this Section 3.12.10, the Architect will review and approve or take other appropriate action on 
submittals only for the limited purpose of checking for conformance with information given and the design concept 
expressed in the Contract Documents. 
 
§ 3.12.10.2 If the Contract Documents require the Contractor’s design professional to certify that the Work has been 
performed in accordance with the design criteria, the Contractor shall furnish such certifications to the Architect at 
the time and in the form specified by the Architect. 
 
§ 3.13 Use of Site 
§ 3.13.1 The Contractor shall confine operations at the site to areas permitted by applicable laws, statutes, 
ordinances, codes, rules and regulations, lawful orders of public authorities, and the Contract Documents and shall 
not unreasonably encumber the site with materials or equipment.  
 
§ 3.13.2 Before the Work commences, the Contractor shall review the real property where the Project will be 
constructed with the Owner in detail and identify the contents and boundaries of the Project Site. The Contractor 
shall ensure that all forces on the Project Site are instructed about the acceptable working and staging areas and 
restrictions on use of the Project Site. The Contractor, with advance consent of the Owner, will erect such barriers 
and devices as are necessary to restrict access to the Project Site to the approved areas and to prevent unauthorized 
access to non-Work areas. 
  
§ 3.13.3 The Contractor and its Subcontractors shall receive prior approval from the Owner before delivering or 
storing any materials or tools on the Owner’s premises. Upon approval, materials and tools will be stored so that 
they do not hamper the operation of equipment or persons and do not present a fire or safety hazard. 
  
§ 3.13.4 The Contractor, wherever possible and agreed upon with the Owner and to the extent required by applicable 
law, will allow safe access to the Owner’s facilities by physically handicapped persons. 
  
§ 3.13.5 If the Contractor removes the Owner’s property, fixtures, materials, or other equipment to perform the 
Work, the Contractor shall be responsible for the safekeeping of all such property, fixtures, materials, or other 
equipment, including without limitation ensuring that such items are not lost, damaged, or destroyed, and are 
returned to their original location, reinstalled, replaced, or repaired, as necessary. 
  
§ 3.13.6 When all or a portion of the Work is suspended for any reason, the Contractor shall securely fasten down all 
coverings and protect the Work, as necessary, from damage by any cause. 
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§ 3.14 Cutting and Patching 
§ 3.14.1 The Contractor shall be responsible for cutting, fitting, or patching required to complete the Work or to 
make its parts fit together properly. All areas requiring cutting, fitting, or patching shall be restored to the condition 
existing prior to the cutting, fitting, or patching, unless otherwise required by the Contract Documents. 
 
§ 3.14.2 The Contractor shall not damage or endanger a portion of the Work or fully or partially completed 
construction of the Owner or Separate Contractors by cutting, patching, or otherwise altering such construction, or 
by excavation. The Contractor shall not cut or otherwise alter construction by the Owner or a Separate Contractor 
except with written consent of the Owner and of the Separate Contractor. Consent shall not be unreasonably 
withheld. The Contractor shall not unreasonably withhold, from the Owner or a Separate Contractor, its consent to 
cutting or otherwise altering the Work. 
 
§ 3.15 Cleaning Up 
§ 3.15.1 Each workday, the Contractor shall keep the premises and surrounding area free from accumulation of waste 
materials and rubbish caused by operations under the Contract. At completion of the Work, the Contractor shall 
remove waste materials, rubbish, the Contractor’s tools, construction equipment, machinery, and surplus materials 
from and about the Project. 
 
§ 3.15.2 If the Contractor fails to clean up as provided in the Contract Documents, the Owner may do so and the 
Owner shall be entitled to reimbursement from the Contractor. 
 
§ 3.16 Access to Work 
§ 3.16.1 Project Access. The Contractor shall provide the Owner and Architect with access to the Work in 
preparation and progress wherever located. 
 
§ 3.16.2 Keys. The Contractor will be responsible for all keys issued to it or its Subcontractors for mechanical or 
other locked rooms.  Keys will be obtained from the Owner and may not be copied, transferred, or used for any 
purpose other than prosecution of the Work.  All keys will be returned to the Owner at the conclusion of the Work 
and as a condition precedent to final payment of the Contractor.  If all keys are not returned and the Owner 
determines, in its reasonable discretion, to rekey affected locks, the Contractor will pay the cost of rekeying all 
affected locks.  This remedy is not exclusive of any other remedy of the Owner.  The term "key" includes any device 
used to secure a room or areas in the Owner’s premises, whether by mechanical, electronic, or other means. 
 
§ 3.16.3 Identification. The Architect and its Consultants, the Contractor and its Subcontractors, and the employees 
and agents of any of them shall comply with the Owner’s policies and requirements, if any, to obtain, display, and 
return identification badges at any time while they are present on the Owner’s property. 
 
§ 3.17 Royalties, Patents and Copyrights 
The Contractor shall pay all royalties and license fees. The Contractor shall defend suits or claims for infringement 
of intellectual property rights and shall defend and hold the Owner and Architect harmless from loss on account 
thereof, but shall not be responsible for defense or loss when a particular design, process, or product of a particular 
manufacturer or manufacturers is required by the Contract Documents, or where the copyright violations are 
contained in Drawings, Specifications, or other documents prepared by the Owner or Architect. However, if an 
infringement of a copyright or patent is discovered by, or made known to, the Contractor, the Contractor shall be 
responsible for the loss unless the information is promptly furnished to the Owner and Architect. 
 
§ 3.18 Indemnification   
§ 3.18.1 To the fullest extent permitted by law, the Contractor shall indemnify, protect, defend, and hold harmless the 
Owner and its consultants, agents, and employees for, from and against suits, actions, awards, penalties, liabilities, 
claims, damages, losses, costs, and expenses, including but not limited to attorneys’ and experts’ fees, arising out of 
or resulting from performance of the Work by the Contractor, a Subcontractor, or anyone for whose acts they may 
be liable: 
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.1    To the extent caused by (a) the material breach of these General Conditions or the Contract 
Documents; (b) violation of laws, statutes, ordinances, codes, rules and regulations, and lawful orders 
of public authorities; or (c) any negligent or tortious acts or omissions of the Contractor, a 
Subcontractor (of any tier), or anyone for whose acts they may be liable; and 

.2    For claims for any violation of federal, state, or local laws or regulations relating to labor or 
employment, including without limitation wage-and-hour or benefit claims, asserted by or on behalf of 
an employee or employees of the Contractor, a Subcontractor (of any tier), or anyone for whose acts 
they may be liable. 

 Such obligation shall not be construed to negate, abridge, or reduce other rights or obligations of 
indemnity that would otherwise exist as to a party or person described in this Section 3.18. 

 
§ 3.18.2 In claims against any person or entity indemnified under this Section 3.18 by an employee of the Contractor, 
a Subcontractor, anyone directly or indirectly employed by them, or anyone for whose acts they may be liable, the 
indemnification obligation under Section 3.18.1 shall not be limited by a limitation on amount or type of damages, 
compensation, or benefits payable by or for the Contractor or a Subcontractor under workers’ compensation acts, 
disability benefit acts, or other employee benefit acts. Contractor’s duty of defense shall arise immediately upon 
assertion of any claim actually or allegedly covered by this indemnification provision, and, to the fullest extent 
allowed by law, shall be independent of any limitations upon Contractor’s duty of indemnification. 
 
§ 3.18.3 Notwithstanding anything to the contrary in this Section 3.18, the Contractor is not required to indemnify 
the Owner or its consultants, agents, or employees for, from, and against liability for damage arising out of death or 
bodily injury to persons or damage to property caused in whole or in part by the negligence or willful misconduct of 
the Owner or its consultants, agents, or employees, but the Contractor is required to indemnify the Owner and its 
consultants, agents, and employees for, from, and against liability for damage arising out of death or bodily injury to 
persons or damage to property to the extent that the death or bodily injury to persons or damage to property arises 
out of the fault of the Contractor, or the fault of the Contractor’s agents, representatives, or Subcontractors.  
 
§ 3.18.4 The indemnities and other covenants of this Section 3.18 shall survive the termination of the Contract. 
 
ARTICLE 4   ARCHITECT 
§ 4.1 General 
§ 4.1.1 The Architect is the person or entity retained by the Owner pursuant to Section 2.3.2 and identified as such in 
the Agreement. 
 
§ 4.1.2 Duties, responsibilities, and limitations of authority of the Architect as set forth in the Contract Documents 
shall not be restricted, modified, or extended without written consent of the Owner, Contractor, and Architect. 
Consent shall not be unreasonably withheld. 
 
§ 4.2 Administration of the Contract 
§ 4.2.1 The Architect will provide administration of the Contract as described in the Contract Documents and will be 
an Owner’s representative during construction until expiration of the correction period described in Section 12.2.2 of 
these General Conditions. The Architect will have authority to act on behalf of the Owner only to the extent 
provided in the Contract Documents. 
 
§ 4.2.2 The Architect will visit the Project Site at intervals appropriate to the stage of construction, or as otherwise 
agreed with the Owner, (1) to become familiar with the progress and quality of the portion of the Work completed, 
(2) to guard the Owner against defects and deficiencies in the Work, and (3) to determine whether the Work 
observed is being performed in a manner indicating that the Work, when fully completed, will be in accordance with 
the Contract Documents. However, the Architect will not be required to make exhaustive or continuous on-site 
inspections to check the quality or quantity of the Work. The Architect will not have control over, charge of, or 
responsibility for the construction means, methods, techniques, sequences or procedures, or for the safety 
precautions and programs in connection with the Work, since these are solely the Contractor’s rights and 
responsibilities under the Contract Documents. 
 
§ 4.2.3 On the basis of the Project Site visits, the Architect will keep the Owner reasonably informed about the 
progress and quality of the portion of the Work completed, and promptly report to the Owner (1) deviations from the 
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Contract Documents, (2) deviations from the most recent construction schedule submitted by the Contractor, and (3) 
defects and deficiencies in the Work. The Architect will not be responsible for the Contractor’s failure to perform 
the Work in accordance with the requirements of the Contract Documents. The Architect will not have control over 
or charge of, and will not be responsible for acts or omissions of, the Contractor, Subcontractors, or their agents or 
employees, or any other persons or entities performing portions of the Work. 
 
§ 4.2.4 Communications  
The Contractor shall endeavor to communicate through the Architect about matters arising out of or relating to the 
Contract; provided that the Owner and Contractor may communicate directly with each other at any time regarding 
the Project. Contractor communications by and with the Architect’s consultants shall be through the Architect with 
copies to be given to the Owner’s Representative. Communications by and with Subcontractors and suppliers shall 
be through the Contractor. Communications by and with Separate Contractors shall be through the Owner. The 
Contract Documents may specify other communication protocols. The Owner, however, may communicate openly 
and directly with Subcontractors, consultants, or suppliers. All communications involving a change in the scope 
must be given to the Owner and the Architect. 
 
§ 4.2.5 Based on the Architect’s evaluations of the Contractor’s Applications for Payment, the Architect will review 
and approve the amounts due the Contractor within seven (7) working days after the Architect’s receipt of the 
Application for Payment. 
 
§ 4.2.6 The Architect has authority to reject Work and documentation that does not conform to the Contract 
Documents. Whenever the Architect considers it necessary or advisable, the Architect will have authority to require 
inspection or testing of the Work in accordance with Sections 13.4.2 and 13.4.3, whether or not the Work is 
fabricated, installed or completed. However, neither this authority of the Architect nor a decision made in good faith 
either to exercise or not to exercise such authority shall give rise to a duty or responsibility of the Architect to the 
Contractor, Subcontractors, suppliers, their agents or employees, or other persons or entities performing portions of 
the Work.  The Architect shall inform the Owner contemporaneously with any rejection of Work or documentation. 
 
§ 4.2.7 The Architect will review and approve, or take other appropriate action upon, the Contractor’s submittals 
such as Shop Drawings, Product Data, and Samples, but only for the limited purpose of checking for conformance 
with information given and the design concept expressed in the Contract Documents. The Architect’s action will be 
taken in accordance with the submittal schedule approved by the Architect or, in the absence of an approved 
submittal schedule, in a manner not to cause delay in the Work while allowing sufficient time in the Architect’s 
professional judgment to permit adequate review. Review of such submittals is not conducted for the purpose of 
determining the accuracy and completeness of other details such as dimensions and quantities, or for substantiating 
instructions for installation or performance of equipment or systems, all of which remain the responsibility of the 
Contractor as required by the Contract Documents. The Architect’s review of the Contractor’s submittals shall not 
relieve the Contractor of the obligations under Sections 3.3, 3.5, and 3.12. The Architect’s review shall not 
constitute approval of safety precautions or of any construction means, methods, techniques, sequences, or 
procedures. The Architect’s approval of a specific item shall not indicate approval of an assembly of which the item 
is a component. 
 
§ 4.2.8 The Architect will investigate and make determinations and recommendations regarding concealed and 
unknown conditions as provided in Section 3.7.4.  
 
§ 4.2.9 The Architect will conduct inspections to determine the date or dates of Substantial Completion and the date 
of final completion; issue Certificates of Substantial Completion pursuant to Section 9.8; receive and forward to the 
Owner, for the Owner’s review and records, written warranties and related documents required by the Contract and 
assembled by the Contractor pursuant to Section 9.10 and 3.5. 
 
§ 4.2.10 If the Owner and Architect agree, the Architect will provide one or more Project representatives to assist in 
carrying out the Architect’s responsibilities at the Project Site. The Owner shall notify the Contractor of any change 
in the duties, responsibilities and limitations of authority of the Project representatives. 
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§ 4.2.11 The Architect will interpret and decide matters concerning performance under, and requirements of, the 
Contract Documents on written request of either the Owner or Contractor. The Architect’s response to such requests 
will be made in writing within any time limits agreed upon or otherwise with reasonable promptness. 
 
§ 4.2.12 Interpretations and decisions of the Architect will be consistent with the intent of, and reasonably inferable 
from, the Contract Documents and will be in writing or in the form of drawings. When making such interpretations 
and decisions, the Architect will endeavor to secure faithful performance by both Owner and Contractor, will not 
show partiality to either, and will not be liable for results of interpretations or decisions rendered in good faith. 
 
§ 4.2.13 The Architect’s decisions, in consultation with the Owner, on matters relating to aesthetic effect will be final 
if consistent with the intent expressed in the Contract Documents. 
 
§ 4.2.14 The Architect will review and respond to requests for information about the Contract Documents. The 
Architect’s response to such requests will be made in writing within any time limits agreed upon or otherwise in a 
manner not to cause delay in the Work. If appropriate, the Architect will prepare and issue supplemental Drawings 
and Specifications in response to the requests for information. 
 
ARTICLE 5   SUBCONTRACTORS 
§ 5.1 Definitions 
§ 5.1.1 A Subcontractor is a person or entity who has a direct contract with the Contractor to perform a portion of the 
Work at the Project Site. The term "Subcontractor" is referred to throughout the Contract Documents as if singular 
in number and means a Subcontractor or an authorized representative of the Subcontractor. The term 
"Subcontractor" does not include a Separate Contractor or the subcontractors of a Separate Contractor. 
 
§ 5.1.2 A Sub-subcontractor is a person or entity who has a direct or indirect contract with a Subcontractor to supply 
material or equipment or perform a portion of the Work at the Project Site. The term "Sub-subcontractor" is referred 
to throughout the Contract Documents as if singular in number and means a Sub-subcontractor or an authorized 
representative of the Sub-subcontractor. 
 
§ 5.2 Award of Subcontracts and Other Contracts for Portions of the Work 
§ 5.2.1 Unless otherwise stated in the Contract Documents, the Contractor, as soon as practicable after award of the 
Contract, shall notify the Owner and Architect of the persons or entities proposed for each principal portion of the 
Work, including those who are to furnish materials or equipment fabricated to a special design. Within 14 days of 
receipt of the information, the Owner or Architect may notify the Contractor whether the Owner or the Architect (1) 
has reasonable objection to any such proposed person or entity or (2) requires additional time for review. Failure of 
the Owner and Architect to provide notice within the 14-day period shall constitute notice of no reasonable 
objection.  Failure of the Owner to object to a Subcontractor does not imply approval of specific products or 
materials. 
 
§ 5.2.2 The Contractor shall not contract with a proposed person or entity to whom the Owner or Architect has made 
reasonable and timely objection. The Contractor shall not be required to contract with anyone to whom the 
Contractor has made reasonable objection. 
 
§ 5.2.3 If the Owner or Architect has reasonable objection to a person or entity proposed by the Contractor, the 
Contractor shall propose another to whom the Owner or Architect has no reasonable objection. If the proposed but 
rejected Subcontractor was reasonably capable of performing the Work, the Contract Sum and Contract Time shall 
be increased or decreased by the difference, if any, occasioned by such change, and an appropriate Change Order 
shall be issued before commencement of the substitute Subcontractor’s Work. However, no increase in the Contract 
Sum or Contract Time shall be allowed for such change unless the Contractor has acted promptly and responsively 
in submitting names as required. 
 
§ 5.2.4 The Contractor shall not substitute a Subcontractor, person, or entity for one previously selected if the Owner 
or Architect makes reasonable objection to such substitution. 
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§ 5.3 Subcontractual Relations  
By appropriate written agreement, the Contractor shall require each Subcontractor (a) to the extent of the Work to be 
performed by the Subcontractor, to be bound to the Contractor by terms of the Contract Documents, (b) to assume 
toward the Contractor all the obligations and responsibilities, including the responsibility for safety of the 
Subcontractor’s Work that the Contractor, by these Contract Documents, assumes toward the Owner and Architect, 
and (c) to make the same representations to the Contractor, including a representation that the Subcontractor is 
appropriately licensed to perform its portion of the Work, that the Contractor makes to the Owner, to the extent 
applicable to the Subcontractor’s scope of the Work. Each subcontract agreement shall preserve and protect the 
rights of the Owner and Architect under the Contract Documents with respect to the Work to be performed by the 
Subcontractor so that subcontracting will not prejudice such rights, and shall allow to the Subcontractor, unless 
specifically provided otherwise in the subcontract agreement, the benefit of all rights, remedies, and redress against 
the Contractor that the Contractor, by the Contract Documents, has against the Owner. When appropriate, the 
Contractor shall require each Subcontractor to enter into similar agreements with Sub-subcontractors. The 
Contractor shall make available to each proposed Subcontractor, prior to the execution of the subcontract agreement, 
copies of the Contract Documents to which the Subcontractor will be bound and, upon written request of the 
Subcontractor, identify to the Subcontractor terms and conditions of the proposed subcontract agreement that may 
be at variance with the Contract Documents. Subcontractors will similarly make copies of applicable portions of 
such documents available to their respective proposed Sub-subcontractors. 
 
§ 5.4 Contingent Assignment of Subcontracts 
§ 5.4.1 Each subcontract agreement for a portion of the Work is assigned by the Contractor to the Owner, provided 
that 

.1 assignment is effective only after (a) termination of the Contract by the Owner pursuant to 
Section 14; or (b) stoppage of the Work by the Owner under Section 2.3, and only for those 
subcontracts, purchase orders and similar subcontract agreements that the Owner accepts by notifying 
the Subcontractor and Contractor in writing; and 

.2 assignment is subject to the prior rights of the surety, if any, obligated under bond relating to the 
Contract. 

 
When the Owner accepts the assignment of a subcontract agreement, the Owner assumes the Contractor’s rights and 
obligations under the subcontract arising after the date of assignment acceptance by the Owner. 
 
§ 5.4.2 Upon such assignment, if the Work has been suspended for more than 30 days, the Subcontractor’s 
compensation shall be equitably adjusted for increases in cost resulting from the suspension. 
 
§ 5.4.3 Upon assignment to the Owner under this Section 5.4, the Owner may further assign the subcontract to a 
successor contractor or other entity. If the Owner assigns the subcontract to a successor contractor or other entity, 
the Owner shall nevertheless remain legally responsible for all of the successor contractor’s obligations under the 
subcontract. 
 
§ 5.5 DELEGATED DESIGN SUBCONTRACTORS 
The Contractor may retain various Subcontractors to perform delegated design portions of the Project ("Delegated 
Design Subcontractors"), which the Contractor shall identify in advance to the Owner before delegated design work 
commences. The Contractor assumes the obligation, as a contractual duty to the Owner, to deliver a completed and 
functioning Project in accordance with the Contract Documents, including without limitation all designs provided by 
the Delegated Design Subcontractors. The Contractor is not itself a designer and does not independently approve the 
details of the designs of Delegated Design Subcontractors. The Contractor shall place in its subcontracts with each 
of its Delegated Design Subcontractors the following terms and conditions: 
  

.1    The Owner is an intended third-party beneficiary of the delegated design subcontract and the delegated 
design Subcontractor’s services and Work. The delegated design Subcontractor is not a third-party 
beneficiary of the Contract or any other agreement between the Contractor and the Owner, or between 
the Owner and the Architect or the Architect’s consultants. 

  
.2    The delegated design Subcontractor shall maintain through the Project, and for six (6) years after 

Substantial Completion of the Project, standard professional liability/errors-and-omissions insurance 
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that is (a) in a form and with an insurance company satisfactory to the Contractor and the Owner, and 
(b) in compliance with the minimum insurance coverage requirements in these General Conditions. 

  
.3    The delegated design Subcontractor’s professional errors and omissions insurance will have the terms 

and limits as required in these General Conditions or as agreed in advance by the Owner and the 
Contractor. 

  
.4    The delegated design Subcontractor shall notify the Contractor and the Owner no less than thirty (30) 

days before any cancellation, nonrenewal, or material modification of the professional errors and 
omissions insurance. 

  
.5    The delegated design Subcontractor shall submit to the Owner and the Contractor proof of all such 

insurance before commencing Work on the Project. 
  
The Contractor shall also ensure that the delegated design subcontracts contain no limitation-of-liability clauses, 
unless approved by the Owner in writing. 
 
ARTICLE 6   CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS 
§ 6.1 Owner’s Right to Perform Construction and to Award Separate Contracts 
§ 6.1.1 The term "Separate Contractor(s)" shall mean other contractors retained by the Owner under separate 
agreements. The Owner reserves the right to perform construction or operations related to the Project with the 
Owner’s own forces, and with Separate Contractors. 
 
§ 6.1.2 When separate contracts are awarded for different portions of the Project or other construction or operations 
on the Project Site, the term "Contractor" in the Contract Documents in each case shall mean the Contractor who 
executes each separate Owner-Contractor Agreement. 
 
§ 6.1.3 Unless the Owner elects to do so, the Contractor shall provide for coordination of the activities of the 
Owner’s own forces and of each Separate Contractor with the Work of the Contractor.  The Owner shall require its 
own forces and Separate Contractors to cooperate with the Contractor with respect to such coordination. The 
Contractor shall participate with any Separate Contractors and the Owner in reviewing their construction schedules. 
The Contractor shall make any revisions to its construction schedule deemed necessary after a joint review and 
mutual reasonable agreement. The construction schedules so established shall then constitute the schedules to be 
used by the Contractor, Separate Contractors, and the Owner until subsequently revised. 
 
§ 6.1.4 Unless otherwise provided in the Contract Documents, when the Owner performs construction or operations 
related to the Project with the Owner’s own forces or with Separate Contractors, the Owner or its Separate 
Contractors shall have the same obligations and rights that the Contractor has under the Conditions of the      
Contract. 
 
§ 6.2 Mutual Responsibility 
§ 6.2.1 The Contractor shall afford the Owner and Separate Contractors reasonable opportunity for introduction and 
storage of their materials and equipment and performance of their activities, and shall connect and coordinate the 
Contractor’s construction and operations with theirs as required by the Contract Documents. If the Contractor 
receives items from a separate contractor or from the Owner for storage, erection or installation, the Contractor shall 
acknowledge receipt for items delivered, and thereafter will be held responsible for the care, storage and any 
necessary replacement of items received. 
 
§ 6.2.2 If part of the Contractor’s Work depends for proper execution or results upon construction or operations by 
the Owner or a Separate Contractor, the Contractor shall, prior to proceeding with that portion of the Work, 
promptly notify the Architect of apparent discrepancies or defects in the construction or operations by the Owner or 
Separate Contractor that would render it unsuitable for proper execution and results of the Contractor’s Work. 
Failure of the Contractor to notify the Architect of apparent discrepancies or defects prior to proceeding with the 
Work shall constitute an acknowledgment that the Owner’s or Separate Contractor’s completed or partially 
completed construction is fit and proper to receive the Contractor’s Work. The Contractor shall not be responsible 
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for discrepancies or defects in the construction or operations by the Owner or Separate Contractor that are not 
apparent. 
 
§ 6.2.3 The Contractor shall reimburse the Owner for costs the Owner incurs that are payable to a Separate 
Contractor because of the Contractor’s delays, improperly timed activities or defective construction.  
 
§ 6.2.4 The Contractor shall promptly remedy damage that the Contractor wrongfully causes to completed or 
partially completed construction or to property of the Owner or Separate Contractor as provided in Section 10.2.5. If 
a Separate Contractor initiates legal or any other proceedings against the Owner on account of any damage alleged 
to have been caused by the Contractor, the Owner shall notify the Contractor, who shall indemnify the Owner and 
defend it for, from, and against any claim, judgment, or award, including costs, attorney fees, and expert fees. This 
Section 6.2.4 does not require the Contractor to indemnify the Owner against liability for damage arising out of 
death or bodily injury to persons or damage to property to the extent that the liability was caused by the negligence 
or intentional misconduct of the Owner. 
 
§ 6.2.5 The Owner and each Separate Contractor shall have the same responsibilities for cutting and patching as are 
described for the Contractor in Section 3.14. 
 
§ 6.3 Owner’s Right to Clean Up 
If a dispute arises among the Contractor, Separate Contractors, and the Owner as to the responsibility under their 
respective contracts for cleaning up and maintaining the premises and surrounding area free from waste materials 
and rubbish, the Owner may (but shall not be obligated to) clean up and the Owner will allocate the cost among 
those responsible. 
 
ARTICLE 7   CHANGES IN THE WORK 
§ 7.1 General 
§ 7.1.1 Changes in the Work may be accomplished after execution of the Contract, and without invalidating the 
Contract, by Change Order, Construction Change Directive or order for a minor change in the Work, subject to the 
limitations stated in this Article 7 and elsewhere in the Contract Documents. 
 
§ 7.1.2 A Change Order shall be based upon agreement among the Owner and Contractor. A Construction Change 
Directive may or may not be agreed to by the Contractor. An order for a minor change in the Work may be issued by 
the Architect alone. 
 
§ 7.1.3 Changes in the Work shall be performed under applicable provisions of the Contract Documents. The 
Contractor shall proceed promptly with changes in the Work, unless otherwise provided in the Change Order, 
Construction Change Directive, or order for a minor change in the Work. 
 
§ 7.2 Change Orders 
§ 7.2.1 A Change Order is a written instrument prepared by the Owner or the Contractor and signed by the Owner, 
and Contractor stating their agreement upon all of the following: 

.1 The change in the Work; 

.2 The amount of the adjustment, if any, in the Contract Sum; and 

.3 The extent of the adjustment, if any, in the Contract Time. 
 
§ 7.2.2 The form of Change Order shall be AIA Document G701, Change Order. Before approval of a Change Order 
and upon request of the Owner, the Contractor will produce copies of all bids or other proposals, including those 
from Subcontractors of any tier and suppliers related to the Work proposed to be performed under the Change Order. 
No Change Order shall become effective until the Contractor satisfies all document requests from the Owner. 
  
§ 7.2.3 Agreement on any Change Order constitutes a final settlement of all matters relating to the change in the 
Work that is the subject of the Change Order, including without limitation all direct and indirect costs and all 
adjustments to the Contract Sum according to the terms and any conditions stated in the Change Order. This 
Section 7.2.3 does not affect the Owner’s audit and audit recovery rights. 
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§ 7.3 Construction Change Directives 
§ 7.3.1 A Construction Change Directive is a written order prepared by the Owner and signed by the Owner, 
directing a change in the Work prior to agreement on adjustment, if any, in the Contract Sum or Contract Time, or 
both. The Owner may by Construction Change Directive, without invalidating the Contract, order changes in the 
Work within the general scope of the Contract consisting of additions, deletions, or other revisions, the Contract 
Sum and Contract Time being adjusted accordingly. 
 
§ 7.3.2 A Construction Change Directive may be used in the absence of total agreement on the terms of a Change 
Order. 
 
§ 7.3.3 If the Construction Change Directive provides for an adjustment to the Contract Sum, the adjustment shall be 
based on one of the following methods: 

.1 Mutual acceptance of a lump sum properly itemized and supported by sufficient substantiating data to 
permit evaluation; 

.2 Unit prices stated in the Contract Documents or subsequently agreed upon; 

.3 Cost to be determined in a manner agreed upon by the parties and a mutually acceptable fixed or 
percentage fee; or 

.4 As provided in Section 7.3.4. 
 
§ 7.3.4 If the Contractor does not respond promptly or disagrees with the method for adjustment in the Contract Sum, 
the Owner and the Architect shall determine the adjustment on the basis of reasonable expenditures and savings of 
those performing the Work attributable to the change, including, in case of an increase in the Contract Sum, a 
reasonable amount for overhead and profit. In such case, and also under Section 7.3.3.3, the Contractor shall keep 
and present, in such form as the Owner or Architect may prescribe, an itemized accounting together with appropriate 
supporting data. Unless otherwise provided in the Contract Documents, reasonable expenditures for the purposes of 
this Section 7.3.4 shall be limited to the following: 

.1 Costs of labor, including applicable payroll taxes, fringe benefits required by agreement or custom, 
workers’ compensation insurance, and other employee costs approved by the Architect; 

.2 Costs of materials, supplies, and equipment, including cost of transportation, whether incorporated or 
consumed; 

.3 Rental costs of machinery and equipment, exclusive of hand tools, whether rented from the 
Contractor or others; 

.4 Permit fees, taxes, and costs of bonds and insurance necessitated by the changed Work; and 

.5 Costs of supervision and field office personnel directly attributable to the change. 
 
§ 7.3.5 If the Contractor disagrees with the adjustment in the Contract Time, the Contractor may make a Claim in 
accordance with applicable provisions of Article 15. 
 
§ 7.3.6 Upon receipt of a Construction Change Directive, the Contractor shall promptly proceed with the change in 
the Work involved. As soon as possible, but no longer than seven days of receipt, the Contractor shall advise the 
Architect and Owner of the Contractor’s agreement or disagreement with the method, if any, provided in the 
Construction Change Directive for determining the proposed adjustment in the Contract Sum or Contract Time. If 
the Contractor does not timely disagree with the adjustments, the Construction Change Directive will be deemed an 
agreed “Change Order.”  
 
§ 7.3.7 A Construction Change Directive signed by the Contractor indicates the Contractor’s agreement therewith, 
including adjustment in Contract Sum and Contract Time or the method for determining them. Such agreement shall 
be effective immediately and shall be recorded as a Change Order. 
 
§ 7.3.8 The amount of credit to be allowed by the Contractor to the Owner for a deletion or change that results in a 
net decrease in the Contract Sum shall be actual net cost as confirmed by the Owner and the Architect. When both 
additions and credits covering related Work or substitutions are involved in a change, the allowance for overhead 
and profit shall be figured on the basis of net increase, if any, with respect to that change. 
 
§ 7.3.9 Pending final determination of the total cost of a Construction Change Directive to the Owner, the Contractor 
may request payment for Work completed under the Construction Change Directive in Applications for Payment. 
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The Owner will make an interim determination for purposes of monthly approval of payment for those costs and pay 
the amount that the Owner determines to be reasonably justified. The Owner’s interim determination of cost shall 
adjust the Contract Sum on the same basis as a Change Order, subject to the right of either party to disagree and 
assert a Claim in accordance with Article 15. 
 
§ 7.3.10 When the Owner and Contractor agree with a determination made by the Architect concerning the 
adjustments in the Contract Sum and Contract Time, or otherwise reach agreement upon the adjustments, such 
agreement shall be effective immediately and the Architect will prepare a Change Order. Change Orders may be 
issued for all or any part of a Construction Change Directive. 
 
§ 7.4 Minor Changes in the Work 
The Architect may order minor changes in the Work, if approved by the Owner, that are consistent with the intent of 
the Contract Documents and do not involve an adjustment in the Contract Sum or an extension of the Contract Time. 
The Architect’s order for minor changes shall be in writing. If the Contractor believes that the proposed minor 
change in the Work will affect the Contract Sum or Contract Time, the Contractor shall notify the Owner and 
Architect and shall not proceed to implement the change in the Work. If the Contractor performs the Work set forth 
in the Architect’s order for a minor change without prior notice to the Architect that such change will affect the 
Contract Sum or Contract Time, the Contractor waives any adjustment to the Contract Sum or extension of the 
Contract Time. 
 
§ 7.5 AGREED OVERHEAD AND PROFIT RATES 
Overhead and profit adjustments for net increases to the Contract Sum are governed by the following terms and 
limitations:   
 

.1 For Work performed by the Contractor’s own forces or Affiliated Entities, the Contractor may claim 
no more than [Ten] percent ([10]%) of the net increase in the Contract Sum; 

 
.2 For Work performed by a Subcontractor, the Contractor may claim no more than [Ten] percent 

([10]%) of the net increase in Contract Sum that is due to that Subcontractor; 
 
.3 For materials procured in connection with the Project, the Contractor may claim no more than [Ten] 

percent ([10]%) of the net increase in the Contract Sum attributable to those materials; 
   
.4 For additional Work ordered as described above that will be executed by Subcontractor or Sub-

subcontractor, the Subcontractor or Sub-subcontractor may claim no more than [Five] ([5]%) of its 
actual Cost of the additional Work; and 

 
.5 Overhead, as used in this section, shall include all home office and site expenses not directly 

attributable to the change. 
 

The markups for overhead and profit under this Section 7.5 will not apply to changes in the Work calculated using 
the unit price method.  For unit price arrangements, all overhead and profit costs shall be covered by the unit price 
rates.   
 
ARTICLE 8   TIME   
§ 8.1 Definitions 
§ 8.1.1 Unless otherwise provided, the Contract Time is the period of time, including authorized adjustments, allotted 
in the Contract Documents for achievement of Substantial Completion of the Work.  
 
§ 8.1.2 The date of commencement of the Work is the date established in the Agreement. 
 
§ 8.1.3 The date of Substantial Completion is the date satisfying the requirements in Section 9.8. 
 
§ 8.1.4 The term "day" as used in the Contract Documents shall mean calendar day unless otherwise specifically 
defined. 
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§ 8.2 Progress and Completion 
§ 8.2.1 Time is of the essence of these General Conditions, the Contract Documents, and each Contract. Time limits 
stated in the Contract Documents are of the essence of the Contract. By executing the Agreement, the Contractor 
confirms that the Contract Time is a reasonable period for performing the Work. 
 
§ 8.2.2 The date of commencement cannot occur before placement of insurance. The Contractor will not commence 
Work or enter the Project Site before placement of   insurance. 
 
§ 8.2.3 The Contractor shall proceed expeditiously with adequate forces and shall achieve Substantial Completion 
within the Contract Time. 
 
§ 8.3 Delays and Extensions of Time 
§ 8.3.1 The Contractor may seek an extension of the Contract Time if the Contractor is delayed at any time in the 
commencement or progress of the Work (1) by an act or neglect of the Owner, Owner’s employees, or of a Separate 
Contractor; (2) by changes ordered in the Work; (3) by labor disputes, fire, unusual delay in deliveries, unavoidable 
casualties, adverse weather conditions documented in accordance with Section 15.1.6.2, or other causes beyond the 
control and without the fault or negligence of the Contractor or its subcontractors or suppliers at any tier and that by 
the exercise of reasonable diligence the Contractor is unable to prevent or provide against; (4) by delay authorized 
by the Owner pending mediation and binding dispute resolution; or (5) by other causes that the Contractor asserts, 
and the Owner determines, justify delay, then the Contract Time may be extended for such reasonable time as the 
Architect may determine. The Contractor shall be required to use best efforts to mitigate both the necessity of the 
delay and the period of the delay. Extension shall not exceed the change in the actual critical path of the Contractor’s 
Construction Schedule directly caused thereby, but in no circumstance more than a day for day increase due to the 
number of days of legitimate occurrence as defined above, as the Owner may determine consistent with the 
provisions of the Contract Documents. 
 
§ 8.3.2 The adjustment to Contract Time must be recorded in a Change Order. All extensions of Contract Time must 
be net of (a) any delays caused by the fault or negligence of the Contractor, Subcontractors, or anyone for whose 
acts or omissions any of them are responsible, or by the failure of such persons or entities to perform as required by 
the Contract; and (b) any contingency or "float" time allowance included in the Project Schedule. No extension of 
Contract Time may exceed the actual amount of delay directly caused by the unforeseen occurrence identified in this 
Section 8.3.1. 
 
§ 8.3.3 The Contractor must comply with Sections 15.1.3 and 15.1.4 of these General Conditions to receive any 
extension in Contract Time, regardless of whether the requirements of Section 8.3.1 are satisfied. 
 
§ 8.3.4 The Contract Time is set with reference to and knowledge of weather conditions usual to the area of the 
Project. If adverse weather conditions are the basis for a Claim for an extension of the Contract Time, then the 
Contractor shall document its Claim using data substantiating that weather conditions were abnormal for the period 
of time, could not have been reasonably anticipated, and had a material adverse effect on the scheduled Work. 
 
§ 8.3.5 Except as expressly provided under Section 8.3.1(1) or (2), the Contractor may not recover delay damages, 
wage escalation, material escalation, extended overhead, or additional compensation of any kind resulting from the 
Contractor’s delay in completion of the Work. Otherwise, to the fullest extent allowed by law, when the Contract 
Time has been extended (i) such extension of time shall be the Contractor’s sole remedy for such delay, and the 
Contractor shall not be entitled to any delay, equitable adjustment or impact damages or other increase in 
compensation due to such extension, and (ii) the Contractor agrees to make no monetary claim under any legal 
theory for delay, interference or hindrance of any kind in the performance of this Contract for any reason, and (iii) 
agrees that any such claim shall be fully compensated for by an extension of time to complete performance of the 
Work. In addition to the other limits stated in this Section 8.3.5, to the fullest extent allowed by law, the Contractor 
shall not in any event be entitled to damages arising out of actual or alleged loss of efficiency; morale, fatigue, 
altitude, or labor rhythm; constructive acceleration; home office overhead; expectant underrun; trade stacking; 
reassignment of workers; concurrent operations; dilution of supervision; learning curve; beneficial or joint 
occupancy; logistics; ripple; season change; extended overhead; profit upon damages for delay; impact damages; or 
similar theories of damages. 
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ARTICLE 9   PAYMENTS AND COMPLETION 
§ 9.1 Contract Sum 
§ 9.1.1 The Contract Sum is stated in the Agreement and, including authorized adjustments, is the total amount 
payable by the Owner to the Contractor for performance of the Work under the Contract Documents.  
 
§ 9.1.2 [Deleted]. 
 
§ 9.2 Schedule of Values 
The Contractor shall submit an approved schedule of values to the Owner and Architect before commencement of 
the Work, allocating the entire Contract Sum to the various portions of the Work. The schedule of values shall be 
prepared in the form, and supported by the data to substantiate its accuracy, required by the Owner and Architect. 
This schedule, unless objected to by the Owner or Architect, shall be used as a basis for reviewing the Contractor’s 
Applications for Payment. Any changes to the schedule of values shall be submitted to the Owner and Architect and 
supported by such data to substantiate its accuracy as the Owner and Architect may require, and unless objected to 
by the Owner or Architect, shall be used as a basis for reviewing the Contractor’s subsequent Applications for 
Payment. 
 
§ 9.3 Applications for Payment   
§ 9.3.1 At least 30 days before the date established for each progress payment, the Contractor shall submit to the 
Owner and Architect an itemized Application for Payment prepared in accordance with the schedule of values, if 
required under Section 9.2, for completed portions of the Work. The application shall be notarized, if required, and 
supported by all data substantiating the Contractor’s right to payment that the Owner or Architect require, such as 
copies of requisitions, and releases and waivers of liens from Subcontractors and suppliers, and shall reflect 
retainage of five percent. 
 
§ 9.3.1.1 As provided in Section 7.3.9, such applications may include requests for payment on account of changes in 
the Work that have been properly authorized by Construction Change Directives, or by interim determinations of the 
Owner, but not yet included in Change Orders; provided that the Owner may withhold payment of disputed 
Construction Change Directive amounts. 
 
§ 9.3.1.2 Applications for Payment shall not include requests for payment for portions of the Work for which the 
Contractor does not intend to pay a Subcontractor or supplier, unless such Work has been performed by others 
whom the Contractor intends to pay. 
 
§ 9.3.1.3 The Contractor shall submit its monthly Application for Payment to the Owner and the Architect (if 
required by the Owner), on AIA Document G702, supported by AIA Document G703, or an equivalent form 
approved by the Owner, no later than the fifth day of each month. Each Application for Payment shall be 
accompanied by the following, all in form and substance satisfactory to the Owner: 
  

.1    The Project name, site of the Work (e.g., address and suite). 
  
.2    Description of the Work. 
  
.3    Detailed cost report and updated schedule of values. 
  
.4    Separate documentation and accounting for Work performed pursuant to Change Orders, Construction 

Change Directives, or minor changes in the Work; allowances; application of contingency; and 
payment for materials stored other than at the Project Site. 

  
.5    The Contractor’s executed lien, bond, and claim releases ("Releases") on forms attached as Exhibits or 

otherwise acceptable to the Owner. Releases shall provide a conditional release of liens, bonds, and 
claims for the Work that is subject to the current Application for Payment and an unconditional release 
for all Work performed through the date of all prior payment periods. 
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.6    All other information and materials required to comply with the requirements of the Contract 
Documents. 

  
The Owner may, at its option, require as a condition of payment, documentation from the Contractor evidencing that 
Subcontractors, Sub-subcontractors, and suppliers of every tier have provided the requisite conditional and 
unconditional releases and waivers of lien, claim, and bond rights to the Contractor for each Application of 
Payment, on forms acceptable to the Owner. 
 
§ 9.3.2 Unless otherwise expressly provided in the Contract Documents, payments shall be made on account of 
materials and equipment delivered and suitably stored at the Project Site for subsequent incorporation in the Work. 
If approved in advance by the Owner, payment may similarly be made for materials and equipment suitably stored 
off the Project Site at a location agreed upon in writing. Payment for materials and equipment stored on or off the 
Project Site shall be conditioned upon compliance by the Contractor with procedures satisfactory to the Owner to 
establish the Owner’s title to such materials and equipment or otherwise protect the Owner’s interest, and shall 
include the costs of applicable insurance, storage, and transportation to the Project Site, for such materials and 
equipment stored off the Project Site. 
 
§ 9.3.3 The Contractor warrants that title to all Work covered by an Application for Payment will pass to the Owner 
no later than the time of payment. The Contractor further warrants that upon submittal of an Application for 
Payment all Work for which payment has been previously received from the Owner shall be free and clear of liens, 
claims, security interests, or encumbrances, in favor of the Contractor, Subcontractors, suppliers, or other persons or 
entities that provided labor, materials, and equipment relating to the Work. 
 
§ 9.3.3.1 If a Subcontractor of any tier or supplier of any tier asserts a lien against all or any portion of the Project for 
which the Contractor received payment from the Owner, the Contractor will cause the lien to be removed and will 
indemnify Owner and its consultants, agents, and employees, and defend them against the lien and will reimburse 
the Owner and its consultants, agents, and employees for all costs, expenses, and attorney fees incurred by them in 
connection with or arising from the lien. At the Owner’s option, the Contractor will furnish, at the Contractor’s sole 
expense, a bond to release the lien from the Project. 
  
§ 9.3.3.2 The Contractor’s duties to remove liens and indemnify and defend the Owner and its consultants, agents, 
and employees and hold them harmless from any lien created and perfected against the Project shall be enforceable 
regardless of whether the Owner has delivered copies of pre-lien notices to the Contractor. 
  
§ 9.3.3.3 If a lien is asserted against the Project or a payment bond claim is made, the Owner reserves the right to pay 
the Subcontractor or supplier jointly with the Contractor for Work performed by the Subcontractor or supplier, 
unless the Contractor promptly notifies the Owner of its reasonable objection. The Owner will be entitled to a credit 
against the Contract Sum for any such payments, up to the amount actually owed to the Subcontractor or supplier. 
 
§ 9.3.4 Applications for Payment shall show the percentage of completion of each portion of the Work as of the end 
of the period covered by the Application for Payment. 
 
§ 9.4 Payment Approval   
§ 9.4.1 Within 7 days after the Contractor submits its Application for Payment in accordance with Section 9.3.1, the 
Owner or the Architect (if designated by the Owner) will meet to review the Contractor’s Application for Payment 
(a "Pencil Draw") for Work performed during the preceding month. The Contractor shall revise the Pencil Draw in 
accordance with any recommendation submitted by either the Owner or the Architect that is consistent with the 
requirements of the Contract Documents. After incorporating all recommendations from the Pencil Draw, the 
Contractor will submit a formal Application for Payment to the Owner and the Architect (if designated by the 
Owner) for approval and signature. 
 
§ 9.4.2 The approval of an Application for Payment will constitute a representation by the Architect to the Owner, 
based on the Architect’s evaluation of the Work and the data in the Application for Payment, that, to the best of the 
Architect’s knowledge, information, and belief, the Work has progressed to the point indicated, the quality of the 
Work is in accordance with the Contract Documents, and that the Contractor is entitled to payment in the amount 
approved. The foregoing representations are subject to an evaluation of the Work for conformance with the Contract 
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Documents upon Substantial Completion, to results of subsequent tests and inspections, to correction of minor 
deviations from the Contract Documents prior to completion, and to specific qualifications expressed by the 
Architect. However, the approval of an Application for Payment will not be a representation that the Architect has 
(1) made exhaustive or continuous on-site inspections to check the quality or quantity of the Work; (2) reviewed 
construction means, methods, techniques, sequences, or procedures; (3) reviewed copies of requisitions received 
from Subcontractors and suppliers and other data requested by the Owner to substantiate the Contractor’s right to 
payment; or (4) made examination to ascertain how or for what purpose the Contractor has used money previously 
paid on account of the Contract Sum. 
 
§ 9.5 Decisions to Withhold Approval 
§ 9.5.1 The Architect or Owner may withhold payment in whole or in part, to the extent reasonably necessary to 
protect the Owner, if in the Architect’s or Owner’s opinion the representations to the Owner required by 
Section 9.4.2 cannot be made. If the Architect is unable to approve payment in the amount of the Application, the 
Architect will notify the Contractor and Owner as provided in Section 9.4.1. If the Contractor, Owner, and Architect 
cannot agree on a revised amount, the Architect will promptly approve payment for the amount for which the 
Architect is able to make such representations to the Owner. The Owner or Architect may also withhold payment or, 
because of subsequently discovered evidence, may nullify the whole or a part of an approval of payment previously 
issued, to such extent as may be necessary in the Owner’s or Architect’s opinion to protect the Owner from loss for 
which the Contractor is responsible, including loss resulting from acts and omissions described in Section 3.3.2, 
because of: 

.1 defective or nonconforming Work not remedied; 

.2 third party claims filed or reasonable evidence indicating probable filing of such claims, unless 
security acceptable to the Owner is provided by the Contractor; 

.3 failure of the Contractor or a Subcontractor to make payments properly to Subcontractors, Sub-
subcontractors, or suppliers for labor, materials or equipment; 

.4 reasonable evidence that the Work cannot be completed for the unpaid balance of the Contract Sum; 

.5 damage to the Owner or a Separate Contractor; 

.6 reasonable evidence that the Work will not be completed within the Contract Time, and that the 
unpaid balance would not be adequate to cover actual or liquidated damages for the anticipated delay;  

.7 failure to carry out the Work in accordance with the Contract Documents;  

.8 unsatisfactory Work progress; 

.9 disputed Work, materials, or products, not to exceed one hundred fifty percent (150%) of the amount 
in dispute; 

.10 failure to comply with other material provisions of the Contract Documents; 

.11 failure to maintain current as-built and safety documents as required by Section 3.11; or 

.12 failure to submit affidavits pertaining to wages paid as required by statute. 
 
§ 9.5.2 If the Contractor disputes the Owner’s or Architect’s decision to withhold payment under Section 9.5.1, in 
whole or in part, the Contractor may submit a Claim in accordance with Article 15. 
 
§ 9.5.3 When the reasons for withholding payment are removed, payment will be made for amounts previously 
withheld. 
 
§ 9.5.4 If the Architect or the Owner withholds payment under Section 9.5.1.3, the Owner may, at its sole option, 
issue joint checks to the Contractor and to any Subcontractor or supplier to whom the Contractor failed to make 
payment for Work properly performed or material or equipment suitably delivered. If the Owner makes payments by 
joint check, the Owner shall notify the Architect.  The Owner will notify the Contractor of a joint payment, and the 
Owner will receive credit against the Contract Sum for the joint payment. 
 
§ 9.5.5 If the Contractor disputes any determination by the Architect or the Owner with regard to any approval of 
payment, the Contractor nevertheless shall expeditiously continue the Work. 
 
§ 9.6 Progress Payments 
§ 9.6.1 The Owner will make progress payments to the Contractor no more than once each month based on a verified 
Application for Payment submitted by the Contractor and signed by the Owner, as provided in ORS 279C.570. Each 
progress payment will be calculated based on: (1) the percentage completion of the Work and (2) that portion of the 
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Contract Sum properly allocable to materials and equipment delivered and suitably stored at the site for subsequent 
incorporation in the completed construction, or, if approved in advance by the Owner, suitably stored off the site at a 
location agreed upon in writing, subject to the following: 
 

.1 Retainage will be withheld from the total progress payment amount at five percent (5.0%) of the total 
amount due to the Contractor pursuant to ORS 279C.550 to .565 and ORS 701.410 to 701.420, unless 
otherwise expressly agreed in this Contract. 

 
.2 The release of retainage is contingent on Contractor satisfactorily completing the Work and its 

payment obligations under this Agreement. Any release of retainage shall not be construed as 
acceptance or approval by Owner and shall not relieve Contractor of responsibility for defective 
workmanship or materials or for latent defects and warranty obligations or any other obligations in 
this Agreement. 

 
.3 The amount of the progress payment will be adjusted by corrections made to prior Applications for 

Payment, when applicable. 
 
.4 The amount of the progress payment will be reduced by amounts not approved by the Owner or by 

the Architect. 
 
.5 The amount of the progress payment will be reduced by amounts previously paid by Owner.  

 
§ 9.6.2 The Contractor shall pay each Subcontractor, no later than seven days after receipt of payment from the 
Owner, the amount to which the Subcontractor is entitled, reflecting percentages actually retained from payments to 
the Contractor on account of the Subcontractor’s portion of the Work. The Contractor shall, by appropriate 
agreement with each Subcontractor, require each Subcontractor to make payments to Sub-subcontractors in a similar 
manner. Payments by the Contractor to Subcontractors shall be subject to retainage of five percent (5.0%) on the 
total progress payment. 
 
§ 9.6.2.1 No payment request shall include amounts the Contractor does not intend to pay to a Subcontractor because 
of a dispute or other reason. If, after making a request for payment but before paying a Subcontractor for its 
performance covered by the payment request, the Contractor discovers that part or all of the payment otherwise due 
to the Subcontractor is subject to withholding from the Subcontractor under the subcontract for unsatisfactory 
performance, the Contractor may withhold the amount as allowed under the subcontract, but it shall give the 
Subcontractor, the Owner and the Architect written notice of the remedial actions that must be taken as soon as 
practicable after determining the cause for the withholding but before the due date for the Subcontractor payment, 
and pay the Subcontractor within eight working days after the Subcontractor satisfactorily completes the remedial 
action identified in the notice. 
 
§ 9.6.3 The Owner will, on request, furnish to a Subcontractor, if practicable, information regarding percentages of 
completion or amounts applied for by the Contractor and action taken thereon by the Architect and Owner on 
account of portions of the Work done by such Subcontractor. 
 
§ 9.6.4 The Owner has the right to request written evidence from the Contractor that the Contractor has properly paid 
Subcontractors and suppliers amounts paid by the Owner to the Contractor for subcontracted Work. If the Contractor 
fails to furnish such evidence within seven days, the Owner shall have the right to contact Subcontractors and 
suppliers to ascertain whether they have been properly paid. Neither the Owner nor Architect shall have an 
obligation to pay, or to see to the payment of money to, a Subcontractor or supplier, except as may otherwise be 
required by law. 
 
§ 9.6.5 The Contractor’s payments to suppliers shall be treated in a manner similar to that provided in Sections 9.6.2, 
9.6.3 and 9.6.4. 
 
§ 9.6.6 Neither approval of an Application for Payment, a progress payment, or partial or entire use or occupancy of 
the Project by the Owner shall constitute acceptance of Work not in accordance with the Contract Documents. 
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§ 9.6.7 Unless the Contractor provides the Owner with a payment bond in the full penal sum of the Contract Sum, 
payments received by the Contractor for Work properly performed by Subcontractors or provided by suppliers shall 
be held by the Contractor for those Subcontractors or suppliers who performed Work or furnished materials, or both, 
under contract with the Contractor for which payment was made by the Owner. Nothing contained herein shall 
require money to be placed in a separate account and not commingled with money of the Contractor, create any 
fiduciary liability or tort liability on the part of the Contractor for breach of trust, or entitle any person or entity to an 
award of punitive damages against the Contractor for breach of the requirements of this provision. 
 
§ 9.6.8 [Deleted, addressed in 9.3.3.1]. 
 
§ 9.7 Failure of Payment 
§ 9.7.1 If the Owner does not pay the Contractor within seven days after the date established in the Contract 
Documents, the amount approved by the Owner and Architect or awarded by binding dispute resolution, then the 
Contractor may, upon seven additional days’ notice to the Owner and Architect, stop the Work until payment of the 
amount owing has been received. The Contract Time shall be extended appropriately and the Contract Sum shall be 
increased by the amount of the Contractor’s reasonable costs of shutdown, delay and start-up, plus interest as 
provided for in the Contract Documents.  
 
§ 9.7.2 Failure of payment does not exist under Section 9.7.1 if the Owner exercises authority granted by the 
Contract Documents to withhold payment, notwithstanding approval by the Architect. The Contractor shall have no 
right to stop or suspend the Work so long as undisputed payments are made. 
 
§ 9.8 Substantial Completion 
§ 9.8.1 Substantial Completion is the latest of (a) the stage in the progress of the Work when the Work or designated 
portion thereof (which the Owner shall have agreed to accept separately) is sufficiently complete in accordance with 
the Contract Documents so that the Owner can occupy or utilize the Work for its intended use, including without 
limitation issuance of a temporary certificate of occupancy or passage of any necessary governmental inspection; (b) 
the date of Owner’s receipt of the Certificate of Substantial Completion from the Architect; or (c) the other 
conditions to Substantial Completion stated in this Section or otherwise in the Contract Documents have been 
fulfilled.  The Work will not be considered Substantially Complete if appropriate cleaning has not occurred, if all 
systems and parts are not commissioned and usable, including balancing of the HVAC system, if utilities are not 
connected and operating normally, if all required occupancy permits or inspections have not been issued and/or 
passed, or if the Work is not safely accessible by normal vehicular and pedestrian traffic routes. The fact that the 
Owner may occupy the Work or designated portion thereof does not indicate that the Work is Substantially 
Complete or is acceptable in whole or in part, not does such occupation toll or change liquidated damages owed to 
the Owner. All Work other than incidental corrective or Punchlist Work and final cleaning shall have been 
completed, including but not limited to the following: 
 

.1 Obtain temporary occupancy permits, pressure vessel permits, elevator permits, all specialty permits, 
and similar approvals or certificates by governing authorities and franchised services, assuring the 
Owner’s full access and use of completed Work. 

.2 Submit the Contractor’s Punchlist of items to be completed or corrected and written request for 
inspection. 

.3 Complete items identified by architect and engineers Punchlist. 

.4 Complete final start-up, testing, and instruction and training sessions on all major building systems, 
including but not limited to HVAC and controls, intercom, data communications, fire alarm, 
telephone, fire sprinkler, security and clocks, lighting controls and elevators. 

.5 Submit for review final O&M manuals, as-builts, and warranties.  Warranties to state start of warranty 
is established by the posted date of Substantial Completion.   

.6 Turn over all extra stock to the Owner.   

.7 Make final changeover of locks and transmit new keys to the Owner and advise the Owner of the 
changeover in security provisions. 

.8 Discontinue or change over and remove temporary facilities and services from the Project site. 

.9 Advise the Owner on coordination of shifting insurance coverages, including proof of extended 
coverages as required. 

.10 Complete building commissioning as required by the Specifications. 
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§ 9.8.2 When the Contractor considers that the Work, or a portion thereof which the Owner agrees to accept 
separately, is Substantially Complete, the Contractor shall prepare and submit to the Owner and Architect a 
comprehensive list of items to be completed or corrected prior to final payment. Failure to include an item on such 
list does not alter the responsibility of the Contractor to complete all Work in accordance with the Contract 
Documents. The Contractor will further provide a written request to have the Architect certify that this Work has 
reached Substantial Completion and is ready for use or occupancy as applicable. The Contractor shall then 
expeditiously complete all Work items necessary in the judgment of the Architect and the Owner to achieve 
Substantial Completion. 
 
§ 9.8.3 Upon receipt of the Contractor’s list, the Owner and Architect will make an inspection to determine whether 
the Work or designated portion thereof is substantially complete. If the Owner’s or Architect’s inspection discloses 
any item, whether or not included on the Contractor’s list, which is not sufficiently complete in accordance with the 
Contract Documents so that the Owner can occupy or utilize the Work or designated portion thereof for its intended 
use, the Contractor shall, before issuance of the Certificate of Substantial Completion, promptly complete or correct 
such item upon notification by the Owner or Architect. In such case, the Contractor shall then submit a request for 
another inspection by the Owner and Architect to determine Substantial Completion. 
 
§ 9.8.4 When the Work or designated portion thereof is Substantially Complete, subject to the other requirements for 
Substantial Completion, the Architect will prepare a Certificate of Substantial Completion that shall establish the 
date of Substantial Completion; establish responsibilities of the Owner and Contractor for security, maintenance, 
heat, utilities, damage to the Work and insurance; and fix the time within which the Contractor shall finish all items 
on the list prepared under this Section 9.8. Warranties required by the Contract Documents shall commence on the 
date of Substantial Completion of the Work or designated portion thereof unless otherwise provided in the 
Certificate of Substantial Completion.   
 
§ 9.8.5 The Certificate of Substantial Completion shall be submitted to the Owner and Contractor for their written 
acceptance of responsibilities assigned to them in the Certificate. The Owner may, but is not obligated to, require 
consent of surety as an additional condition to payment. No further payment will be due or owing until the payment 
at Final Completion. 
 
§ 9.9 Partial Occupancy or Use 
§ 9.9.1 The Owner may upon written notice to the Contractor, take possession of, occupy or use any completed or 
partially completed portion of the Work at any stage and time, when it is legal to do so. Unless otherwise agreed in 
writing, such possession, use or operation shall not be deemed an acceptance of any portion of the Work, nor 
accelerate the time for any payment to the Contractor under the Contract, nor prejudice any rights of the Owner 
under the Contract or under any insurance, bond, guaranty or other requirement of the Contract, nor relieve the 
Contractor of any of its obligations under the Contract. If the Contractor fails to complete the Work within the 
Contract Time, the Owner may take possession of, use or operate all or any part of the Work without an increase in 
the Contract Sum.  
 
§ 9.9.2 Immediately prior to such partial occupancy or use, the Owner, Contractor, and Architect shall jointly inspect 
the area to be occupied or portion of the Work to be used in order to determine and record the condition of the 
Work. 
 
§ 9.9.3 Unless otherwise agreed upon, partial occupancy or use of a portion or portions of the Work shall not 
constitute acceptance of Work not complying with the requirements of the Contract Documents. 
 
§ 9.9.4 The Contractor shall deliver to the Owner certificates of inspection, use, and occupancy upon completion of 
the Work in sufficient time for occupation of the Project in accordance with the approved schedule for the Work. 
The costs of such procurement, payment, and delivery shall be included within the Contract Sum. 
 
§ 9.10 Final Completion and Final Payment 
§ 9.10.1 Upon receipt of the Contractor’s notice that the Work is ready for final inspection and acceptance and upon 
receipt of a final Application for Payment, the Owner and Architect will promptly make such inspection. When the 
Owner and Architect find the Work acceptable under the Contract Documents and the Contract fully performed, the 
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Architect will promptly approve the final Application for Payment, which constitutes a representation that to the best 
of the Architect’s knowledge, information and belief, and on the basis of the Architect’s on-site visits and 
inspections, the Work has been completed in accordance with the Contract Documents and that the entire balance 
found to be due the Contractor and payable. The Architect’s approval of the final Application for Payment will 
constitute a further representation that conditions listed in Section 9.10.2 as precedent to the Contractor’s being 
entitled to final payment have been fulfilled. 
 
§ 9.10.2 Neither final payment nor any remaining retained percentage shall become due until the Contractor has fully 
performed the Contract, except for the Contractor’s other duties, as provided in the Contract Documents, that extend 
beyond the date of final payment. Full performance of the Contract includes delivering Record Documents to the 
Owner, submitting a final Application for Payment to the Owner, providing two sets of all operation, maintenance, 
and warranty manuals and information of manufacturers whose equipment or materials are installed in the Work, 
taking all action necessary on the Contractor’s part for issuance of a temporary or final Certificate of Occupancy, or 
its substantial equivalent, by the permitting agency, and submitting to the Owner and Architect:  
 

.1 an affidavit that all payrolls, bills for materials and equipment, and other indebtedness connected with 
the Work for which the Owner or the Owner’s property might be responsible or encumbered (less 
amounts withheld by Owner) have been paid or otherwise satisfied;  

 
.2 a certificate evidencing that insurance required by the Contract Documents to remain in force after 

final payment is currently in effect and will not be canceled or allowed to expire until at least thirty 
(30) days’ prior written notice has been given to the Owner;  

 
.3 a written statement that the Contractor knows of no reason that the insurance will not be renewable to 

cover the period required by the Contract Documents,  
 
.4 consent of surety, if any, to final payment,  
 
.5 documentation of any special warranties, such as manufacturers’ warranties or specific Subcontractor 

warranties, and  
 
.6 valid unconditional waivers of all construction lien claims, bond claims, payment claims, and other 

claims by the Contractor and such Subcontractors and suppliers as the Owner designates, in the form 
of Exhibit __ or other a form acceptable to the Owner, together with certification that the Contractor 
has obtained valid unconditional waivers of all such claims from each Subcontractor and Sub-
subcontractor; and  

      
.7 if required by the Owner, other data establishing payment or satisfaction of obligations, such as 

receipts and releases and waivers of security interests, or encumbrances arising out of the Contract, to 
the extent and in such form as may be designated by the Owner. If a Subcontractor or Sub-
subcontractor refuses to furnish an unconditional release or waiver required by these General 
Conditions, the Contractor shall indemnify the Owner and defend it against any claim or lien filed by 
the Subcontractor, Sub-subcontractor, or supplier and will reimburse the Owner for discharging the 
lien, claim, security interest, or encumbrance, including all costs and reasonable attorneys’ fees. 

 
.8 All original warranties, guarantees, manuals, operation instructions, certificates, spare parts, maintenance 

stock, specified excess material, as-built drawings and other documents or items required by the 
Contract Documents; 

.9 Originals of all permits, licenses and certificates, together with a certified statement that the Contractor 
has closed all necessary permit conditions and otherwise met the requirements of all governing 
jurisdictions related to this project, including but not limited to all city or county departments, health 
departments and utilities, provided to Owner with a copy of all closed or signed off permits; and  

.10 Proof satisfactory to Owner that the Contractor has fully complied with the requirements of ORS 
279C.845(7). 
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§ 9.10.3 If, after Substantial Completion of the Work, final completion thereof is materially delayed through no fault 
of the Contractor, a Subcontractor or anyone for whom they are responsible, or by issuance of Change Orders 
affecting final completion, and the Architect so confirms, the Owner shall, upon application by the Contractor and 
certification by the Architect, and without terminating the Contract, make payment of the balance due for that 
portion of the Work fully completed, corrected, and accepted. If the remaining balance for Work not fully completed 
or corrected is less than retainage stipulated in the Contract Documents, and if bonds have been furnished, the 
written consent of the surety to payment of the balance due for that portion of the Work fully completed and 
accepted shall be submitted by the Contractor to the Architect prior to certification of such payment. Such payment 
shall be made under terms and conditions governing final payment, except that it shall not constitute a waiver of 
Claims. 
 
§ 9.10.4 [Deleted]. 
 
§ 9.10.5 Acceptance of final payment by the Contractor, a Subcontractor, or a supplier, shall constitute a waiver of 
claims by that payee except those previously made in writing and identified by that payee as unsettled at the time of 
final Application for Payment. 
 
§ 9.10.6 If final completion is not accomplished within thirty (30) days after the date of Substantial Completion, the 
Owner may withhold from any subsequent progress payments and from the Final Payment one hundred fifty percent 
(150%) of the reasonable cost of the unfinished Work necessary to attain final completion. If the Contractor fails to 
complete the Work necessary to attain final completion, the Owner may, without waiving any other remedies it may 
have, complete the Work and deduct the actual cost thereof from the funds withheld. 
  
§ 9.10.7 Requests for payment will not be considered if submitted (1) more than thirty (30) days following 
completion of the Work performed or (2) on or after the date of acceptance of Final Payment, whichever is earlier.   
 
ARTICLE 10   PROTECTION OF PERSONS AND PROPERTY 
§ 10.1 Safety Precautions and Programs 
The Contractor is solely responsible for and in sole control of jobsite safety. The Contractor shall be responsible for 
initiating, maintaining, and supervising all safety precautions and programs in connection with the performance of 
the Contract.  The Contractor shall review with all Subcontractors the methods, means, materials, tools, and 
equipment to be used to verify their compliance with all safety standards and laws, statutes, ordinances, codes, rules 
and regulations, and lawful orders of public authorities. The Contractor shall be responsible to ensure safe, hazard-
free conditions for all persons visiting or working on the entire Project Site. 
 
§ 10.1.2 The Contractor shall review with all Subcontractors the methods, means, materials, tools, and equipment to 
be used to verify their compliance with all safety standards and laws, statutes, ordinances, codes, rules and 
regulations, and lawful orders of public authorities. The Contractor shall be responsible to ensure safe, hazard-free 
conditions for all persons visiting or working on the entire Project Site and, to the extent affected by the Work, at the 
Owner’s adjoining facilities. 
  
§ 10.1.3 The Contractor will develop a fire response plan, which will be strictly enforced by the Contractor’s project 
superintendent or safety officer. The Contractor will deliver a copy of the plan to the Owner in advance of the Work. 
The Contractor will supply fire extinguishers in sufficient size and quantity, distributed throughout the Project Site, 
to maintain a safe working environment. 
  
§ 10.1.4 The Contractor will ensure that all equipment furnished or installed as part of the Work is appropriately 
rated by Underwriters Laboratories or by another method approved by applicable laws, the applicable authority 
having jurisdiction, or the Owner, as appropriate. 
 
§ 10.1.5 No action or inaction of the Owner or the Architect relating to safety or property protection or a violation 
thereof will: 

 
.1 Relieve the Contractor of sole and complete responsibility for the violation and the correction thereof, 

or of sole liability for the consequences of said violation; 
.2 Impose any obligation upon the Owner or the Architect to inspect or review the Contractor’s safety 
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program or precautions or to enforce the Contractor’s compliance with the requirements of this 
Article 10; and 

.3 Impose any continuing obligation upon the Owner or Architect to provide such notice to the 
Contractor or any other person or entity. 

 
§ 10.2 Safety of Persons and Property 
§ 10.2.1 The Contractor shall take all necessary and reasonable precautions for safety of, and shall provide 
reasonable protection to prevent damage, injury, or loss to: 

.1 employees on the Work, the Owner’s staff, faculty, visitors, students, and vendors, and other persons 
who may be affected thereby; 

.2 the Work and materials and equipment to be incorporated therein, whether in storage on or off the      
Project Site, under care, custody, or control of the Contractor, a Subcontractor, or a Sub-
subcontractor;  

.3 other property at the Project Site or adjacent thereto, such as trees, shrubs, lawns, walks, pavements, 
roadways, structures, and utilities not designated for removal, relocation, or replacement in the course 
of construction; and 

.4 adjoining operations of the Owner. 
 
§ 10.2.2 The Contractor shall comply with, and give notices required by, applicable laws, statutes, ordinances, codes, 
rules and regulations, and lawful orders of public authorities, bearing on safety of persons or property or their 
protection from damage, injury, or loss. 
 
§ 10.2.3 The Contractor shall implement, erect, and maintain, as required by existing conditions and performance of 
the Contract, reasonable safeguards for safety and protection, including but not limited to posting danger signs and 
other warnings against hazards; promulgating safety regulations; and notifying the owners and users of adjacent sites 
and utilities of the safeguards. The Contractor shall also be responsible, subject to the terms of the Contract, for all 
measures necessary to protect any property adjacent to the Project and improvements therein. Any damage to such 
property or improvements shall be promptly repaired by the Contractor. Contractor shall provide reasonable fall 
protection safeguards and provide approved fall protection safety equipment for use by all exposed Contractor 
employees. 
 
§ 10.2.4 When use or storage of explosives or other hazardous materials or equipment, or unusual methods are 
necessary for execution of the Work, the Contractor shall exercise utmost care and carry on such activities under 
supervision of properly qualified personnel. The Contractor must obtain advance approval before proceeding with 
the storage or use of explosives, Hazardous Materials, or unusual equipment for prosecution of the Work. 
 
§ 10.2.5 The Contractor shall promptly remedy damage and loss (other than damage or loss insured under property 
insurance required by the Contract Documents) to property referred to in Sections 10.2.1.2 through 10.2.1.4 to the 
extent caused by the Contractor, a Subcontractor, a Sub-subcontractor, or anyone directly or indirectly employed by 
any of them, or by anyone for whose acts they may be liable and for which the Contractor is responsible under 
Sections 10.2.1.2 through 10.2.1.4. The Contractor may make a Claim for the cost to remedy the damage or loss to 
the extent such damage or loss is attributable to the negligent or other wrongful acts or omissions of the Owner or 
Architect or anyone directly or indirectly employed by either of them, or by anyone for whose acts either of them 
may be liable, and not attributable to the fault or negligence of the Contractor, a Subcontractor or anyone for whom 
they are responsible. The foregoing obligations of the Contractor are in addition to the Contractor’s obligations 
under Section 3.18. 
 
§ 10.2.6 The Contractor shall designate a responsible member of the Contractor’s organization at the Project Site 
whose duty shall be the prevention of accidents. This person shall be the Contractor’s superintendent unless 
otherwise designated by the Contractor in writing to the Owner and Architect. 
 
§ 10.2.7 The Contractor shall not permit any part of the construction or site to be loaded so as to cause damage or 
create an unsafe condition. 
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§ 10.2.8 Injury or Damage to Person or Property 
The Contractor will immediately report to the Owner by telephone or messenger whenever any person at the Project 
Site suffers injury or if there is property damage to the Owner’s existing facilities or adjoining property. The notice 
shall provide sufficient detail to enable the other party to investigate the matter. The Contractor will promptly follow 
up the notice with a written report to the Owner. 
 
§ 10.2.9 Without limiting any other requirement of this Section 10.2, the Contractor shall protect adjacent property 
and shall provide barricades, temporary fences, and covered walkways to protect the safety of passersby, as required 
by prudent construction practices, laws, statutes, ordinances, codes, rules and regulations, and lawful orders of 
public authorities, or the Contract Documents. The Contractor shall be responsible for all measures necessary to 
protect any property adjacent to the Project and improvements thereon. 
 
§ 10.2.10 Without limiting any other requirement of this Section 10.2, the Contractor shall, at its sole cost and 
expense, promptly repair any damage or disturbance to utilities, sidewalks, curbs, adjoining property, and the 
property of third parties (including utility companies and governments) resulting from the performance of the Work, 
whether caused by the Contractor or by its Subcontractors of any tier. The Contractor shall maintain streets in good 
repair and traversable condition. 
 
§ 10.2.11 The Contractor will ensure that storage practices on the Project Site will keep combustible load levels to a 
minimum and in approved containers that are clearly labeled. The Contractor will provide safety data sheets to the 
Owner for all chemicals used on the Project Site. 
 
§ 10.2.12 Without limiting any other requirement of this Section 10.2, the Contractor shall maintain Work, materials, 
and apparatus free from damage from rain, wind, storms, frost, and heat. If adverse weather makes it impossible to 
continue operations safely in spite of weather precautions, the Contractor shall cease Work and notify the Owner 
and the Architect of the cessation. 
 
§ 10.2.13 The Contractor must ensure that all existing or operating systems, utilities, and access avenues are on and 
in operating condition before leaving the Project site each day.  If any system, utility, or access avenue will not be 
operable, the Contractor must notify the Owner’s Representative before the Contractor may leave the Project site 
that day. 
 
§ 10.2.14 The Contractor shall not permit open fires or smoking on the Project Site. 
 
§ 10.3 Hazardous Materials and Substances 
§ 10.3.1 The Contractor is responsible for compliance with any requirements included in the Contract Documents 
regarding Hazardous Materials as that term is defined in Section 10.3.6. With respect to Hazardous Materials to be 
used during the course of the Work, the Contractor will implement and enforce a program to inventory and properly 
store and secure all Hazardous Materials that may be used or present on the Project Site, maintain available for 
inspection at the Project Site all safety data sheets, and comply with all regulations required by law for the storage, 
use, and disposal of Hazardous Materials. This program will be subject to approval of and modification by the 
Owner. The program must provide for notification of all personnel of potential hazards. Review of these hazards 
must be included in the Contractor’s safety training program. The Contractor shall submit to the Owner a list of all 
Hazardous Materials to be brought by the Contractor or its Subcontractors of any tier onto the Owner’s property, 
including the purpose for their use on the Project. 
 
§ 10.3.2 In the event of a release or discovery of a preexisting release of Hazardous Materials, or if it is foreseeable 
that injury or death to persons may occur because of any material or substance (including without limitation 
Hazardous Materials) encountered on the Project Site, the Contractor shall immediately (1) stop the Work or the 
portion of the Work affected, (2) notify the Owner and the Architect orally and in writing, and (3) protect against 
exposure of persons to the Hazardous Materials. The Contractor shall provide all written warnings, notices, reports, 
or postings required at law or by Contract for the existence, use, release, or discovery of Hazardous Materials. 
 
§ 10.3.3 With respect to any Hazardous Materials or other material or substance reported to the Owner under Section 
10.3.2 that was not introduced to the Project Site by the Contractor or its Subcontractors of any tier, the Owner shall 
obtain the services of a qualified environmental consultant to verify the presence or absence of the material or 
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substance reported by the Contractor and, if the material or substance is found to be present, to verify it to be or 
render it harmless. When the material or substance has been rendered harmless, Work in the affected area shall 
resume upon written agreement of the Owner and the Contractor. By Change Order, the Contract Time may be 
extended appropriately and the Contract Sum may be increased in the amount of the Contractor’s reasonable 
additional costs of shutdown, delay, and start-up, which adjustments shall be accomplished as provided in Article 7. 
 
§ 10.3.3.1 With respect to any Hazardous Materials or other material or substance reported to the Owner under 
Section 10.3.2 that was introduced to the Project Site by the Contractor or its Subcontractors of any tier, the 
Contractor shall be responsible to carry out the duties of (1) proposing to the Owner and the Architect an acceptable 
environmental consultant, (2) obtaining and paying for the services of the environmental consultant, and (3) 
verifying that the material is rendered harmless, as otherwise set forth in Section 10.3.3. The Contractor will not be 
entitled to an increase in the Contract Sum as stated in the last sentence of Section 10.3.3 if the Contractor or its 
Subcontractors of any tier are responsible for the condition requiring the testing of the material and the stoppage of 
the Work. Remediation work must be conducted by properly qualified contractors approved in advance by the 
Owner. Generally, the Owner may at its option contract directly with environmental consultants, regardless of 
whether the remediation work will be performed at the Contractor’s expense. 
 
§ 10.3.4 To the fullest extent permitted by law, the Contractor shall indemnify and hold harmless the Owner, the 
Owner’s Representatives, and employees of any of them from and against claims, damages, losses, and expenses, 
including but not limited to attorneys’ fees, arising out of or resulting from performance of the Work in the affected 
area presents the risk of bodily injury or death, and has not been rendered harmless. No indemnification provided by 
the Contractor under this Section 10.3.5 is required to indemnify the Owner or its agents or representatives to the 
extent of: (i) liability for death or bodily injury to persons or damage to property caused in whole or in part by the 
Owner’s own negligence, or (ii) if the material or substance was not introduced to the Project Site by the Contractor 
or its Subcontractors of any tier, and Contractor otherwise complied with its obligations with this Section 10.3; but 
indemnity is required to the extent of the fault of the Contractor, its agents, or their respective employees and 
representatives. 
 
§ 10.3.5 "Hazardous Materials" are any substance regulated, classified, or otherwise characterized as radioactive, 
infectious, hazardous, dangerous, or toxic, or by words of similar meaning or effect, by any federal, state, or local 
statute, regulation, or ordinance currently in effect or subsequently enacted. For purposes of Sections 10.3.3 through 
10.3.5, the term "introduce" means the physical placement or transportation of Hazardous Materials in or on the 
Project Site regardless of whether the Hazardous Materials were specified, required, or otherwise addressed in the 
Contract Documents. 
 
§ 10.4 Emergencies 
In an emergency affecting safety of persons or property, the Contractor shall act, at the Contractor’s reasonable 
discretion, to prevent threatened damage, injury, or loss and immediately notify the Owner. Additional 
compensation or extension of time claimed by the Contractor on account of an emergency shall be determined as 
provided in Article 15 and Article 7. 
 
ARTICLE 11   INSURANCE AND BONDS   
§ 11.1 Contractor’s Insurance and Bonds 
§ 11.1.1 The Contractor shall purchase and maintain insurance of the types and limits of liability, containing the 
endorsements, and subject to the terms and conditions, as described in the Agreement or elsewhere in the Contract 
Documents. The Contractor shall purchase and maintain the required insurance from an insurance company or 
insurance companies lawfully authorized to issue insurance in the jurisdiction where the Project is located. The 
Owner, and its consultants, agents, and employees shall be named as additional insureds under the Contractor’s 
commercial general liability policy or as otherwise described in the Contract Documents. [VERIFY WITH INSURER; IF 
OCIP IS PROCURED, MODIFY FOR OFFSITE OPERATIONS: [The additional-insured endorsement for CGL insurance 
must be written on ISO Form CG 20 10 (10 01) and CG 20 37 (10 01), or their equivalent, but shall not use either 
of the following forms: CG 20 10 (10 93) or CG 20 10 (03 94)]. 
 
§ 11.1.2 The Contractor shall provide surety bonds of the types, for such penal sums, and subject to such terms and 
conditions as required by the Contract Documents. The Contractor shall purchase and maintain the required bonds 
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from a company or companies lawfully authorized to issue surety bonds in the jurisdiction where the Project is 
located.   
 
§ 11.1.3 Upon the request of any person or entity appearing to be a potential beneficiary of bonds covering payment 
of obligations arising under the Contract, the Contractor shall promptly furnish a copy of the bonds or shall 
authorize a copy to be furnished.  
 
§ 11.1.4 Notice of Cancellation or Expiration of Contractor’s Required Insurance. Within three (3) business days of the 
date the Contractor becomes aware of an impending or actual cancellation or expiration of any insurance required by 
the Contract Documents, the Contractor shall provide notice to the Owner of such impending or actual cancellation 
or expiration. Upon receipt of notice from the Contractor, the Owner shall, unless the lapse in coverage arises from 
an act or omission of the Owner, have the right to stop the Work until the lapse in coverage has been cured by the 
procurement of replacement coverage by the Contractor. The furnishing of notice by the Contractor shall not relieve 
the Contractor of any contractual obligation to provide any required coverage. 
 
§ 11.2 Owner’s Insurance   
§ 11.2.1 The Owner shall purchase and maintain insurance of the types and limits of liability, containing the 
endorsements, and subject to the terms and conditions, as described in Exhibit A to the Agreement or elsewhere in 
the Contract Documents. The Owner shall purchase and maintain the required insurance from an insurance company 
or insurance companies lawfully authorized to issue insurance in the jurisdiction where the Project is located.  
 
§ 11.2.2 In lieu of Contractor insurance for on-site operations, the Owner may elect to procure an Owner-Controlled 
Insurance Policy (OCIP Policy) for the Project. If so procured, the OCIP Policy will name Owner, the Contractor, 
and enrolled Subcontractors and sub-subcontractors as insureds, and will be procured prior to commencement of on-
site construction operations to the extent required for OCIP coverage (certain Early Work such as clearing may not 
require that the OCIP policy be in place at that time). The Owner shall  provide the Contractor with the Project 
Insurance Manual and requirements for OCIP coverage (“OCIP Requirements”). Contractor shall, and shall cause 
subcontractors at all tiers to comply with, the OCIP Requirements, including without limitation enrollment 
requirements and maintenance of insurance for off-site operations. The Contractor and all subcontractors shall be 
obligated to provide the Owner and the insurer with all information that may be required under the OCIP 
Requirements. The OCIP Requirements shall be incorporated and made part of the Subcontract between Contractor 
and subcontractors. Owner shall provide an actual copy of the policy to Contractor, and Contractor shall provide a 
copy to enrolled subcontractors, upon request. A summary of the coverages will be provided to Contractor before 
execution of the GMP Amendment. The Cost of the Work and GMP shall reflect an appropriate deduction for cost 
savings to Contractor and enrolled subcontractors for being provided OCIP coverage in lieu of such coverage under 
their commercial liability policies.  
 
§ 11.2.3 Any OCIP deductible shall be allocated as follows:  In the event of any loss or claim that would be covered 
under a OCIP Policy, Contractor, with Owner’s prior approval, shall allocate, to each Enrolled Contractor 
contributing to such loss or claim, a share of the deductible or self-insured retention equal to the greater of (1) the 
amount of the deductible or self-insured retention of the commercial general liability policy carried by the Enrolled 
Contractor and effective at the time their Contract is executed, or (2) $______ USD.  If the total allocation to 
Enrolled Contractors exceeds the applicable deductible or self-insured retention, each contributing Enrolled 
Contractor’s allocation will be reduced proportionately.  The Owner and Contractor shall equally share the costs not 
covered because of the deductible that remain after such allocations. Contractor shall pay the share of any Enrolled 
Contractor and shall be entitled to recover such share from the Enrolled Contractor.  The obligation to contribute 
towards deductible shall survive final completion of the Work and continue for the Completed Operations Period.  
Contractor and each Enrolled Contractor will pay its allocated share of the deductible to the Owner within 30 days 
of Owner’s request. 
 
§ 11.3 Waivers of Subrogation  
§ 11.3.1 [RECONCILE IF OCIP IS PROCURED] The Owner and Contractor waive all rights against (1) each other and 
any of their subcontractors, sub-subcontractors, agents, and employees, each of the other; (2) the Architect and 
Architect’s consultants; and (3) Separate Contractors, if any, and any of their subcontractors, sub-subcontractors, 
agents, and employees, for damages caused by fire, or other causes of loss, to the extent those losses are covered by 
property insurance required by the Agreement or other property insurance applicable to the Project, except such 
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rights as they have to proceeds of such insurance. The Owner or Contractor, as appropriate, shall require similar 
written waivers in favor of the individuals and entities identified above from the Architect, Architect’s consultants, 
Separate Contractors, subcontractors, and sub-subcontractors. The policies of insurance purchased and maintained 
by each person or entity agreeing to waive claims pursuant to this section 11.3.1 shall not prohibit this waiver of 
subrogation. This waiver of subrogation shall be effective as to a person or entity (1) even though that person or 
entity would otherwise have a duty of indemnification, contractual or otherwise, (2) even though that person or 
entity did not pay the insurance premium directly or indirectly, or (3) whether or not the person or entity had an 
insurable interest in the damaged property. 
 
§ 11.3.2 If during the Project construction period the Owner insures properties, real or personal or both, at or adjacent 
to the site by property insurance under policies separate from those insuring the Project, or if after final payment 
property insurance is to be provided on the completed Project through a policy or policies other than those insuring 
the Project during the construction period, to the extent permissible by such policies, the Owner waives all rights in 
accordance with the terms of Section 11.3.1 for damages caused by fire or other causes of loss covered by this 
separate property insurance. 
 
§ 11.4 Loss of Use, Business Interruption, and Delay in Completion Insurance 
The Owner, at the Owner’s option, may purchase and maintain insurance that will protect the Owner against loss of 
use of the Owner’s property, or the inability to conduct normal operations, due to fire or other causes of loss.  
Owner’s decision to not purchase such insurance shall not affect the parties’ rights or obligations. 
 
§11.5 Adjustment and Settlement of Insured Loss 
§ 11.5.1 A loss insured under the property insurance required by the Agreement shall be adjusted by the Owner and 
made payable to the Owner for the insureds, as their interests may appear, subject to requirements of any applicable 
mortgagee clause and of Section 11.5.2. The Owner shall pay the Architect and Contractor their just shares of 
insurance proceeds received by the Owner, and by appropriate written agreements the Architect and Contractor shall 
make payments to their consultants and Subcontractors in similar manner. 
 
§ 11.5.2 The Owner shall have power to settle a loss with insurers. The Contractor may, however, object for cause to 
the settlement within 7 days from occurrence receiving notice of the settlement. If the Contractor does not object, 
the Owner shall settle the loss and the Contractor shall be bound by the settlement and allocation. Upon receipt, the 
Owner shall deposit the insurance proceeds received from the property insurance identified in Exhibit A to the 
Agreement in a separate account and make the appropriate distributions. Thereafter, if no other agreement is made 
or the Owner does not terminate the Contract for convenience, the Owner and Contractor shall execute a Change 
Order for reconstruction of the damaged or destroyed Work in the amount allocated for that purpose. If the 
Contractor timely objects to either the terms of the proposed settlement or the allocation of the proceeds, the Owner 
may proceed to settle the insured loss, and any dispute between the Owner and Contractor arising out of the 
settlement or allocation of the proceeds shall be resolved pursuant to Article 15. Pending resolution of any dispute, 
the Owner may issue a Construction Change Directive for the reconstruction of the damaged or destroyed Work. 
 
ARTICLE 12   UNCOVERING AND CORRECTION OF WORK 
§ 12.1 Uncovering of Work 
§ 12.1.1 If a portion of the Work is covered contrary to the Owner’s or Architect’s request or to requirements 
specifically expressed in the Contract Documents, it must, if requested in writing by the Owner or Architect, be 
uncovered for examination by the Owner, the Architect, or any governmental authority and be replaced at the 
Contractor’s expense without change in the Contract Time. 
 
§ 12.1.2 If a portion of the Work has been covered that the Owner, Architect, or any governmental authority has not 
specifically requested to examine prior to its being covered, the Owner or Architect may request to see such Work 
and it shall be uncovered by the Contractor. If such Work is in accordance with the Contract Documents, the 
Contractor shall be entitled to an equitable adjustment to the Contract Sum and Contract Time as may be 
appropriate. If such Work is not in accordance with the Contract Documents, the costs of uncovering the Work, and 
the cost of correction, shall be at the Contractor’s expense without reimbursement from the Owner. 
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§ 12.2 Correction of Work 
§ 12.2.1 Before Substantial Completion 
The Contractor shall promptly correct Work rejected by the Owner, Architect, or any governmental authority or 
failing to conform to the requirements of the Contract Documents, discovered before Substantial Completion and 
whether or not fabricated, installed or completed. Costs of correcting such rejected Work, including additional 
testing and inspections, the cost of uncovering and replacement, and compensation for the Owner’s and Architect’s 
services and expenses made necessary thereby, shall be at the Contractor’s expense. 
 
§ 12.2.2 After Substantial Completion 
§ 12.2.2.1 In addition to the Contractor’s obligations under Section 3.5, if, within one year after the date of 
Substantial Completion of the entire Work or after the date for commencement of warranties established under 
Section 9.9.1, or by terms of any applicable special warranty required by the Contract Documents, any of the Work 
is found to be not in accordance with the requirements of the Contract Documents, the Contractor shall correct it 
promptly, for no additional compensation, after receipt of notice from the Owner to do so. The Owner shall give 
such notice promptly after discovery of the condition. If the Contractor fails to correct nonconforming Work within 
a reasonable time during that period after receipt of notice from the Owner or Architect, the Owner may correct it in 
accordance with Section 2.5. 
 
§ 12.2.2.2 The period for correction of Work shall be extended with respect to portions of Work first performed after 
Substantial Completion by the period of time between Substantial Completion and the actual completion of that 
portion of the Work. 
 
§ 12.2.2.3 The period for correction of Work shall be extended by corrective Work performed by the Contractor 
pursuant to this Section 12.2. 
 
§ 12.2.3 The Contractor, at its expense, shall remove from the Project Site portions of the Work that are not in 
accordance with the requirements of the Contract Documents and are neither corrected by the Contractor nor 
accepted by the Owner. 
 
§ 12.2.4 The Contractor shall bear the cost of correcting destroyed or damaged construction of the Owner or Separate 
Contractors, whether completed or partially completed, caused by the Contractor’s correction or removal of Work 
that is defective or not in accordance with the requirements of the Contract Documents. 
 
§ 12.2.5 Nothing contained in this Section 12.2 shall be construed to establish a period of limitation with respect to 
other obligations the Contractor has under the Contract Documents. Establishment of the period for correction of 
Work as described in Section 12.2.2 relates only to the specific obligation of the Contractor to correct the Work, and 
has no relationship to the time within which the obligation to comply with the Contract Documents may be sought to 
be enforced, nor to the time within which proceedings may be commenced to establish the Contractor’s liability with 
respect to the Contractor’s obligations other than specifically to correct the Work. 
 
§ 12.2.6 Prior to the first anniversary of Substantial Completion, the Contractor shall walk the project together with 
the Owner to identify items requiring to be corrected by the Contractor.  The Contractor shall be responsible for 
scheduling this meeting, or shall attend such meeting together with relevant Subcontractors if scheduled by the 
Owner. 
 
§ 12.3 Acceptance of Nonconforming Work 
If the Owner prefers to accept Work that is not in accordance with the requirements of the Contract Documents, the 
Owner may do so instead of requiring its removal and correction, in which case the Contract Sum will be reduced as 
appropriate and equitable. Such adjustment shall be effected whether or not final payment has been made. The 
Owner shall never be obligated to accept defective or non-conforming Work, or damages for the difference in value 
between conforming and defective or nonconforming Work, and in all cases the Owner shall be entitled to full 
removal and correction of defective or non-conforming Work. 
 
§ 12.4 Effect of Observations and Approvals of the Work 
§ 12.4.1 The Contractor shall not be relieved from its obligations to perform the Work pursuant to the Contract 
Documents, or from responsibility for defects or nonconformities in the Work, either by the observations or reviews 
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of the Work by the Owner, the Architect or other persons or entities or by other inspections, tests or approvals of the 
Work by any agency, entity or person. 
 
ARTICLE 13   MISCELLANEOUS PROVISIONS 
§ 13.1 Governing Law and Public Contracting Code Provisions  
The Contract shall be governed by the law of the place where the Project is located, excluding that jurisdiction’s 
choice of law rules. If the parties have selected arbitration as the method of binding dispute resolution, the Federal 
Arbitration Act shall govern Section 15.4. 
 
§ 13.1.1 ORS 279A.110 (Non-discrimination certification):  Contractor shall certify that Contractor has not 
discriminated and will not discriminate against a Subcontractor in the awarding of a subcontract because the 
Subcontractor is a minority, woman, or emerging small business enterprise certified under ORS 200.055 or a 
business that is owned or controlled by or that employs a disabled veteran, as defined in ORS 408.225. 
 
§ 13.1.2 ORS 279C.380 (Performance and Payment Bonds):  Unless exempted by the Owner in writing pursuant to the 
Owner’s local public contracting rules, prior to starting any Construction Phase services under this Contract, and in 
any event not later than mutual execution of the Guaranteed Maximum Price Agreement, Contractor shall execute 
and deliver to Owner a good and sufficient performance bond, in the form of Exhibit ___ or other form acceptable to 
Owner, in a sum equal to 100% of the Contract Sum, and Contractor shall execute and deliver to Owner a good and 
sufficient payment bond, in a form acceptable to Owner, in a sum equal to 100% of the Contract Sum, solely for the 
protection of claimants under ORS 279C.  If an Early Work Amendment is executed, Contractor shall provide such 
bonds in the amount of the Early Work Price under the Early Work Amendment.  Contractor shall provide to Owner 
additional or replacement bonds at the time of execution of any subsequent Early Work Amendment or Guaranteed 
Maximum Price Amendment, in each case prior to execution of the Amendment and the supplying of any labor or 
materials for the prosecution of the Work covered by the Amendment, and in each case in a sufficient amount so that 
the total bonded sum equals or exceeds the Early Work Price or the Contract Sum, as the base may be.  Consistent 
with ORS 279C.380(1)(a), once Contractor commences design or related services covered by this Agreement, the 
Contractor must provide a performance bond and payment bond in an amount equal to the full Contract Sum. 

 
§ 13.1.3 ORS 279C.505 (Prompt Pay Requirement, Liens, Taxes, and Drug Testing):  Contractor shall make payment 
promptly, as due, to all persons supplying to such Contractor labor or material for the performance of the Work 
provided for in this Contract; pay all contributions or amounts due the Industrial Accident Fund from such 
Contractor or Subcontractor incurred in the performance of the Contract; not permit any lien or claim to be filed or 
prosecuted against the state or a county, school district, municipality, municipal corporation or subdivision thereof, 
on account of any labor or material furnished; and pay to the Department of Revenue all sums withheld from 
employees pursuant to ORS 316.167. Contractor shall further demonstrate that an employee drug testing program is 
in place.  If Contractor neglects or refuses to make prompt payment of any claim for labor or services furnished to it 
by any party in connection with this Agreement as such claim becomes due, Owner may pay such claim to the party 
furnishing the goods or services and subtract the payment amount from funds due or to become due the Contractor. 
Owner’s payment of such a claim shall not relieve Contractor or Contractor’s surety from its obligation to any 
unpaid claims.  

 
§ 13.1.4 ORS 279C.510 (Recycling/Composting):  If this Contract includes demolition work, the Contractor shall 
salvage or recycle construction and demolition debris, if feasible and cost-effective. If this Contract includes lawn or 
landscape maintenance, the Contractor shall compost or mulch yard waste material at an approved site, if feasible 
and cost-effective.  
 
§ 13.1.5 ORS 279C.515 (Failure to Pay Promptly):  If Contractor fails, neglects, or refuses to make prompt payment of 
any claim for labor or services furnished to the Contractor or a Subcontractor by any person in connection with this 
Contract as such claim becomes due, the Owner may pay such claim to the person furnishing the labor or services 
and charge the amount of the payment against funds due or to become due the Contractor by reason of this Contract. 
The payment of a claim in the manner authorized in this section shall not relieve the Contractor or the Contractor’s 
surety from any obligation with respect to any unpaid claims. 
 
Unless the payment is subject to a good faith dispute as defined in ORS 279C.580, if Contractor or any first-tier 
Subcontractor fails to pay any claim for materials or labor furnished under this Contract within 30 days after being 
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paid by Owner, interest shall be due on such claim as specified in ORS 279C.515(2) at the end of the 10-day period 
that payment is due under ORS 279C.580(4). A person with any such unpaid claim may file a complaint with the 
Construction Contractor’s Board unless the complaint is subject to a good faith dispute as defined in ORS 279C.580. 
 
§ 13.1.6 ORS 279C.520 and 279C.540 (Hours of Labor, Holidays, and Overtime):  Except as otherwise provided in an 
applicable collective bargaining agreement with a labor organization, Contractor shall not employ and shall require 
that its Contractors not employ any person to perform construction work for more than ten hours in any one day, or 
40 hours in any one week, except in cases of necessity, emergency, or where the public policy absolutely requires it, 
and in such cases, except in cases of Contracts for personal services as defined in ORS 279C.100, the laborer shall 
be paid at least time and a half pay: 

 
.1 For all overtime in excess of eight hours a day or 40 hours in any one week when the work week is 

five consecutive days, Monday through Friday; and  
 

.2 For all overtime in excess of ten hours a day or 40 hours in any one week when the work week is four 
consecutive days, Monday through Friday; and 

 
.3 For work performed on Saturday and on any legal holiday specified in any applicable collective 

bargaining agreement or in ORS 279C.540(1)(b). 
 

The requirement to pay at least time and a half for all overtime worked in excess of 40 hours in any one week shall 
not apply to individuals who are excluded under ORS 653.010 to 653.261 or under 29 U.S.C. Section 201 to 209 
from receiving overtime. 

 
Contractor shall, and shall require its Contractors, to give notice in writing to their employees who perform Work 
under this Contract, either at the time of hire or before commencement of Work on the Contract, or by posting a 
notice in a location frequented by employees, of the number of hours per day and days per week that the employees 
may be required to work. 
 
§ 13.1.7 ORS 279C.520(1)(b) and 279C.520(1)(c) (Compliance with Pay Equity Provisions; Employee Pay Discussion):   

 
.1 Discrimination Prohibition.  The Contractor shall comply with the prohibition on discriminatory 

wage rates based on sex, which is set forth in ORS 652.220.  Compliance with ORS 652.220 is a 
material element of the Contract and failure to comply is a breach that entitles the Owner to 
terminate the Contract for cause. 

 
.2 Salary Discussion.  The Contractor may not prohibit any of the Contractor’s employees from 

discussing the employee’s rate of wage, salary, benefits or other compensation with another 
employee or another person and may not retaliate against an employee who discusses the 
employee’s rate of wage, salary, benefits or other compensation with another employee or another 
person. 

 
§ 13.1.8 ORS 279C.525 (Notice of Environmental Regulations):  State law requires that solicitation documents for a 
public improvement contract make specific reference to federal, state, and local agencies that have enacted 
ordinances, rules, or regulations dealing with the prevention of environmental pollution or the preservation of 
natural resources that may affect the performance of this Contract. These agencies include, but are not limited to: 

 
.1 Federal Agencies:  Department of Agriculture, Forest Service, Soil and Water Conservation 

Service, Coast Guard, Department of Defense, Army Corps of Engineers, Department of 
Emergency, Federal Energy Regulatory Commission, Environmental Protection Agency, 
Department of Health and Human Services, Department of Housing and Urban Development, 
Solar Energy and Energy Conservation Bank, Department of Interior, Bureau of Land 
Management, Bureau of Indian Affairs, Bureau of Mines, Bureau of Reclamation, Geological 
Survey, Minerals Management Service, U.S. Fish and Wildlife Service, Department of Labor, 
Mine Safety and Health Administration, Occupation Safety and Health Administration, 
Department of Transportation, Federal Highway Administration, Water Resources Council. 
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.2 State Agencies:  Department of Administrative Services, Department of Agriculture, Soil and 

Water Conservation Commission, Columbia River Gorge Commission, Department of Energy, 
Department of Environmental Quality, Department of Fish and Wildlife, Department of Forestry, 
Department of Geology and Mineral Industries, Department of Human Resources, Department of 
Consumer and Business Services, Land Conservation and Development Commission, Department 
of Parks and Recreation, Division of State Lands, Department of Water Resources. 

 
.3 Local Agencies: City councils, county courts, county boards of commissioners, metropolitan 

service district councils, design commissions, historic preservation commissions, planning 
commissions, development review commissions, special district boards of directors, and other 
special districts and special governmental agencies such as Tri-Met, urban renewal agencies, and 
Port Districts. 

 
.4 Tribal Governments. 
 

§ 13.1.9 ORS 279C.530 (Payment for Medical Care and Workers’ Compensation): Contractor shall promptly, as due, 
make payments to any person, co-partnership, association, or corporation furnishing medical, surgical, and hospital 
care or other needed care and attention, incident to sickness or injury, to the employees of such Contractor, of all 
sums which the Contractor agrees to pay for such services and all moneys and sums which the Contractor collected 
or deducted from the wages of employees pursuant to any law, contract, or agreement for the purpose of providing 
or paying for such service. 

 
All employers, including the Contractor, that employ subject workers who work under this Contract in the State of 
Oregon shall comply with ORS 656.017 and provide the required workers’ compensation coverage, unless such 
employers are exempt under ORS 656.126. Contractor shall ensure that each of its Subcontractors complies with 
these requirements. 

 
§ 13.1.10 ORS 279C.545 (Time Limitations on Claims for Overtime):  Construction workers employed by the Contractor 
or its Subcontractor shall be foreclosed from the right to collect for any overtime under this Contract unless a claim 
for payment is filed with the Contractor or Subcontractor within 90 days from the completion of the Contract, 
provided the Contractor or Subcontractor has: 

 
.1 Caused a circular clearly printed in boldfaced 12-point type and containing a copy of this section to 

be posted in a prominent place alongside the door of the timekeeper’s office or in a similar place 
which is readily available and freely visible to any or all workers employed on the Work, and 

 
.2 Maintained such circular continuously posted from the inception to the completion of the Contract on 

which workers are or have been employed. 
 

§ 13.1.11 ORS 279C.580(3) (Prompt Payment of First-Tier Subcontractors):  Contractor shall include in each 
subcontract for property or services with a first-tier subcontractor a clause that obligates the Contractor to pay the 
first-tier Subcontractor for satisfactory performance under its subcontract within ten days out of such amounts as are 
paid to the Contractor by the Owner. Contractor shall also include in each subcontract a clause that states that if the 
Contractor fails to pay any claim for materials or labor furnished under this Contract within 30 days after being paid 
by Owner, interest shall be due on such claim as specified in ORS 279C.515(2) at the end of the ten-day period that 
payment is due under ORS 279C.580(3). Contractor shall require each first-tier Subcontractor to include a payment 
clause and interest clause conforming to the requirements of ORS 279C.580 in each of its subcontracts, and to 
require each of its Contractors to include a similar clause in each contract with a Sub-subcontractor or supplier. 

 
§ 13.1.12 ORS 279C.605 (Notice of Claim on Bond):  Any person claiming a right of action under ORS 279C.600 must 
file a notice of claim as provided in ORS 279C.605. 
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§ 13.1.13 ORS 279C.800 to 279C.870 (Payment of Prevailing Wage Required):   
 

.1 This Contract is subject to payment of prevailing wages under ORS 279C.800 to 279C.870.  Each 
worker that Contractor, any subcontractor, or other person who is party to the contract uses in 
performing all or part of the Contract must be paid not less than the applicable prevailing rate of wage 
for each trade or occupation as defined by the Director of the State of Oregon Bureau of Labor and 
Industries ("BOLI") in the applicable publication entitled "Definitions of Covered Occupations for 
Public Works Contracts in Oregon."  The applicable prevailing wages will be those in effect at the 
start of the Construction Phase or, if applicable, the Early Work Amendment. 

 
.2 The prevailing wage rates for public works contracts in Oregon are contained in the following 

publications:  The [INSERT] Prevailing Wage Rates for Public Works Projects in Oregon, the 
[INSERT] PWR Apprenticeship Rates, and any amendments to the PWR rates or Apprenticeship 
rates.  Such publications can be reviewed electronically at 
http://www.boli.state.or.us/BOLI/WHD/PWR/pwr_state.shtml and are hereby incorporated as part of 
the Contract Documents. 

 
.3 Contractor and all Subcontractors shall keep the prevailing wage rates for this Project posted in a 

conspicuous and accessible place in or about the Project. 
 

.4 The Owner shall pay a fee to the Commissioner of the Oregon Bureau of Labor and Industries as 
provided in ORS 279C.825. The fee shall be paid to the Commissioner under the administrative rule 
of the Commissioner. 

 
.5 If Contractor or any Subcontractor also provides for or contributes to a health and welfare plan or a 

pension plan, or both, for its employees on the Project, it shall post notice describing such plans in a 
conspicuous and accessible place in or about the Project. The notice shall contain information on how 
and where to make claims and where to obtain future information. 

 
[.6 This Contract is also subject to payment of prevailing wages under the federal Davis-Bacon Act (40 

U.S.C. 3141 et seq.).  Notwithstanding subsection j(i) of this section, if this Contract is subject to 
payment of prevailing wages under the Davis-Bacon Act, Contractor and any subcontractors must pay 
the higher of the federal prevailing wage rate or the state prevailing wage.  The latest state prevailing 
wages can be reviewed as set forth in subsection j(i) of this section.  The latest federal prevailing 
wage rates can be reviewed electronically at http://www.wdol.gov/Index.aspx (Search for Oregon, 
Multnomah County, Building Construction Type) and are hereby incorporated by reference as part of 
the Contract Documents.  Contractors shall follow all prevailing wage rules including posting the 
Davis Bacon Poster at the worksite and submitting certified payroll records. The poster is available at 
http://www.dol.gov/whd/regs/compliance/posters/fedprojc.pdf.  The payroll form is at 
http://www.dol.gov/whd/forms/wh347instr.htm.]  

 
§ 13.1.14 ORS 279C.836 (Public Works Bond Required):  The Contractor shall: 

 
.1 file a public works bond with the Construction Contractors Board pursuant to ORS 279C.836 before 

starting work on the Project, unless exempt under ORS 279C.836(4), (7), (8) or (9). 
 

.2 Include in every subcontract a provision requiring the Subcontractor to file a public works bond with 
the Construction Contractors Board pursuant to ORS 279C.836 before starting work on the Project, 
unless exempt under ORS 279C.836(4), (7), (8) or (9). 

 
§ 13.1.15 ORS 279C.845 (Prevailing Wage Certification; Additional Retainage): 

 
.1 Contractor and every Subcontractor shall file certified statements with Owner in writing in the form 

prescribed by the Commissioner of the Bureau of Labor and Industries, certifying the hourly rate of 
wage paid each worker whom Contractor or Subcontractor has employed upon such public work, and 
further certifying that no worker employed upon such public work has been paid less than the 
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prevailing rate of wage or less than the minimum hourly rate of wage specified in the Contract, which 
certificate and statement shall be verified by the oath of Contractor or Contractor’s surety or 
Subcontractor or Subcontractor’s surety that Contractor and any Subcontractor has read such 
statement and certificate and knows the contents thereof, and that the same is true to Contractor or 
Contractor’s knowledge. The certified statements shall set out accurately and completely the payroll 
records for the prior week including the name and address of each worker, the worker’s correct 
classification, rate of pay, daily and weekly number of hours worked, deductions made, and actual 
wages paid. 

 
.2 The certified statement shall be delivered or mailed by Contractor or Subcontractor to Owner. 

Certified statements for each week during which the Contractor or Subcontractor employs a worker 
upon the public work shall be submitted once a month, by the fifth business day of the following 
month. Information submitted on certified statements may be used only to ensure compliance with the 
provisions of ORS 279C.800 to 279C.870. Notwithstanding any other provision of this Contract and 
in addition to any other retainage required under this Contract, the Owner shall retain 25% of any 
amount earned by the Contractor until the Contractor has filed the certified statements with the Owner 
as required by this Section. The Owner will pay the retainage required under this Section within 
14 days after the Contractor files the certified statements required by this Section. 

 
.3 Contractor and each Subcontractor shall preserve the certified statements for a period of three years 

from the date of completion of the Contract. 
 

§ 13.1.16 ORS 671.560, 701.026 (Landscape/Construction Contractors License Required):  If Contractor is performing 
work as a landscape contractor as defined in ORS 671.520(2), Contractor must have a current, valid landscape 
contractor’s license issued under ORS 671.560. If Contractor is performing work as a Subcontractor as defined in 
ORS 701.005(2), Contractor must have a current, valid construction contractor’s license issued under ORS 701.026. 
Contractor shall further certify that all Contractors performing Work described in ORS 701.005(2) are registered 
with the Construction Contractors Board or licensed by the State Landscaping Contractor’s Board as required by the 
above noted statutes before they commence Work under this Contract. Contractor shall maintain in effect all 
licenses, permits, and certifications required for the performance of the Work. Contractor shall notify Owner 
immediately if any license, permit, or certification required for performance of this Contract shall cease to be in 
effect for any reason. 
 
§ 13.1.17  When Work Is Performed on Owner’s property Contractor Shall Comply With the Following: 
  

.1 Identification.  Contractor shall carry photo identification and will present such, to anyone on 
request while performing Work at Owner’s facilities. Subcontractors that do not have specific 
uniforms for employees, shall provide identification tags as described above, or another 
mechanism that the Owner in its sole discretion determines is required to easily identify 
Subcontractor personnel. 

  
.2 Sign-in Required.  As required by schools and at other Owner facilities, each day of work 

Contractor’s employees, agents, representatives, Architect, Consultants, and Contractors shall sign 
into the Main Office to receive an in-school identification/visitors tag to be displayed on each 
person at all times they are in the school or other facility.  

  
.3 No Smoking.  Smoking or other use of tobacco is prohibited at the Owner’s facilities. 
 
.4 No Weapons or Firearms. Except as provided by Oregon Statutes, weapons and firearms are 

prohibited at Owner’s facilities. 
  
§ 13.1.18 No Unsupervised Contact with Students.  Unsupervised contact with students means contact with students 
that provide the person opportunity and probability for personal communication or touch when not under direct 
supervision. Contractor will ensure that Contractor, and its employees, agents, representatives, and Subontractors 
have no direct unsupervised contact with students while at Owner’s facilities.  Contractor will work with the Owner 
to ensure compliance with this requirement. If Contractor is unable to ensure through a security plan that its 
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employees, agents, representatives, Architect, Consultants, and Contractors will not have direct, unsupervised, 
contract with students in a particular circumstance or circumstances, Contractor shall so notify the Owner before 
performing any services that could result is such contact.  Contractor authorizes Owner to obtain information about 
Contractor and Contractor’s history and to conduct a criminal background check, including fingerprinting, of any 
officer, agent or employee of Contractor that will have unsupervised contact with students.  Contractor also agrees to 
cause Contractor’s Subcontractors to authorize Owner to conduct such background checks.  Contractor shall pay all 
fees assessed by Oregon Department of Education for processing the background checks. Owner may deduct the 
cost of such fees from a progress or final payment to the Contractor under this Contract, unless the Contractor elects 
to pay such fees directly.  
 
§ 13.1.19 First-Tier Subcontractors.  The Contractor may only engage and substitute first tier subcontractors as 
permitted by ORS 279C.370, 279C.585, and 279C.590. 
 
§ 13.1.20 Immunity.  The parties acknowledge that the Owner is immune from certain suits as provided by law under 
the Oregon Constitution and relevant statutes. Notwithstanding anything else in herein seemingly to the contrary, 
nothing in this Agreement shall be construed to waive or to otherwise affect Owner’s sovereign immunity and/or the 
protections given the Owner under the Oregon Constitution, the Oregon Tort Claims Act, ORS 30.265 et seq, and 
other immunity statutes and laws. 
 
§ 13.1.21 Laws, Rules and Regulations  OAR 137-049-0200. The following laws, rules and regulations are incorporated 
herein by this reference whether or not specifically mentioned above.  The Owner and Contractor shall comply with 
their respective obligations therein: 
 

(A) Prompt payment to all Persons supplying labor or material; contributions to Industrial Accident 
Fund; liens and withholding taxes (ORS 279C.505(1)); 

(B) Demonstrate that an employee drug testing program is in place (ORS 279C.505(2)); 

(C) If the Contract calls for demolition Work described in ORS 279C.510(1), a condition requiring 
Contractor to salvage or recycle construction and demolition debris, if feasible and cost-effective; 

(D) If the Contract calls for lawn or landscape maintenance, a condition requiring Contractor to 
compost or mulch yard waste material at an approved site, if feasible and cost effective (ORS 279C.510(2); 

(E) Payment of claims by public officers (ORS 279C.515(1)); 

(F) Contractor and first-tier subcontractor liability for late payment on Public Improvement Contracts 
pursuant to ORS 279C.515(2), including the rate of interest; 

(G) Person's right to file a complaint with the Construction Contractors Board for all Contracts related 
to a Public Improvement Contract (ORS 279C.515(3)); 

(H) Hours of labor in compliance with ORS 279C.520; 

(I) Environmental and natural resources regulations (ORS 279C.525); 

(J) Payment for medical care and attention to employees (ORS 279C.530(1)); 

(K) A Contract provision substantially as follows: "All employers, including Contractor, that employ 
subject workers who work under this Contract in the State of Oregon shall comply with ORS 656.017 and provide 
the required Workers' Compensation coverage, unless such employers are exempt under ORS 656.126. Contractor 
shall ensure that each of its subcontractors complies with these requirements." (ORS 279C.530(2)); 

(L) Maximum hours, holidays and overtime (ORS 279C.540); 

(M) Time limitation on claims for overtime (ORS 279C.545); 
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(N) Prevailing wage rates (ORS 279C.800 to 279C.870); 

(O) BOLI Public Works bond (ORS 279C.830(2)); 

(P) Retainage (ORS 279C.550 to 279C.570); 

(Q) Prompt payment policy, progress payments, rate of interest (ORS 279C.570); 

(R) Contractor's relations with subcontractors (ORS 279C.580); 

(S) Notice of claim (ORS 279C.605); 

(T) Contractor's certification of compliance with the Oregon tax laws in accordance with ORS 
305.385; and 

(U) Contractor's certification that all subcontractors performing Work described in ORS 701.005(2) 
(i.e., construction Work) will be registered with the Construction Contractors Board or licensed by the State 
Landscape Contractors Board in accordance with ORS 701.035 to 701.055 before the subcontractors commence 
Work under the Contract. 

§ 13.2 Successors and Assigns 
§ 13.2.1 The Owner and Contractor respectively bind themselves, their partners, successors, assigns, and legal 
representatives to covenants, agreements, and obligations contained in the Contract Documents. Except as provided 
in Section 13.2.2, or elsewhere in the Contract Documents, the Contractor shall not assign the Contract as a whole or 
in part without written consent of the Owner. The assigning Contractor shall nevertheless remain legally responsible 
for all obligations under the Contract. 
 
§ 13.2.2 The Owner may, without consent of the Contractor, assign the Contract to a successor public agency or to a 
lender providing construction financing for the Project. The Contractor shall execute all consents reasonably 
required to facilitate the assignment. 
 
§ 13.3 Rights and Remedies 
§ 13.3.1 Duties and obligations imposed by the Contract Documents and rights and remedies available thereunder 
shall be in addition to and not a limitation of duties, obligations, rights, and remedies otherwise imposed or available 
by law. 
 
§ 13.3.2 No action or failure to act by the Owner or the Architect shall constitute a waiver of a right or duty afforded 
them under the Contract, nor shall such action or failure to act constitute approval of or acquiescence in a breach 
thereunder, except as may be specifically agreed upon in writing. 
 
§ 13.4 Tests and Inspections 
§ 13.4.1 Tests, inspections, and approvals of portions of the Work shall be made as required by the Contract 
Documents and by applicable laws, statutes, ordinances, codes, rules, and regulations or lawful orders of public 
authorities.  
 

.1 Unless otherwise provided, the Contractor shall schedule and make arrangements for such tests, 
inspections, and approvals with an independent testing laboratory or entity acceptable to the 
Owner, or with the appropriate public authority or by independent testing laboratories, that may be 
required by the permitting jurisdiction. The Owner shall retain and pay for any private inspectors 
or testing laboratories that are required. The cost of the private inspections and tests shall not be 
included in the Contract Sum, unless the test, inspection or approval arises from the fault of the 
Contractor or a Subcontractor or supplier.  

 
.2 The Contractor shall give the Owner and Architect timely notice of when and where tests and 

inspections are to be made so that the Owner and Architect may be present for such procedures.  
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.3 The Contractor shall forward to the Owner and the Architect copies of all inspection results, test 
results, orders, permits, and other directives or correspondence received by the Contractor from 
any inspector, testing laboratory, or agency with jurisdiction over the Work. 

 
.4 The Owner shall bear costs of tests, inspections, or approvals that do not become requirements 

until after bids are received or negotiations concluded, unless the test, inspection or approval arises 
from the fault of the Contractor or a Subcontractor or supplier. The Owner shall directly arrange 
and pay for tests, inspections, or approvals where building codes or applicable laws or regulations 
so require. 

 
.5 No inspection performed or failed to be performed by the Owner waives any of the Contractor’s 

obligations or may be construed as an approval or acceptance of any part of the Work. 
 
§ 13.4.2 If the Architect, Owner, or public authorities having jurisdiction determine that portions of the Work require 
additional testing, inspection, or approval not included under Section 13.4.1, the Owner will instruct the Contractor 
to make arrangements for such additional testing, inspection, or approval, by an entity acceptable to the Owner, and 
the Contractor shall give timely notice to the Owner and Architect of when and where tests and inspections are to be 
made so that the Owner or Architect may be present for such procedures. Such costs, except as provided in 
Section 13.4.3, shall be at the Owner’s expense. 
 
§ 13.4.3 If procedures for testing, inspection, or approval under Sections 13.4.1 and 13.4.2 reveal failure of the 
portions of the Work to comply with requirements established by the Contract Documents, all costs made necessary 
by such failure, including those of repeated procedures and compensation for the Owner’s or Architect’s services 
and expenses, shall be at the Contractor’s expense, including without limitation the cost of retesting for verification 
of compliance, if necessary, until the Architect certifies that the Work in question does comply with the 
requirements of the Contract Documents. 
 
§ 13.4.4 Required certificates of testing, inspection, or approval shall, unless otherwise required by the Contract 
Documents, be secured by the Contractor and promptly delivered to the Owner and Architect. 
 
§ 13.4.5 If the Architect is to observe tests, inspections, or approvals required by the Contract Documents, the 
Architect will do so promptly and, where practicable, at the normal place of testing. 
 
§ 13.4.6 Tests or inspections conducted pursuant to the Contract Documents shall be made promptly to avoid 
unreasonable delay in the Work. 
 
§ 13.4.7 No acceptance by the Owner of any Work shall be construed to result from any inspections, tests or failure 
to inspect or test by the Owner, the Owner’s representative, the Architect or any other person. No inspection, test, 
failure to inspect or test, or failure to discover any defect or nonconformity by the Owner, the Owner’s 
representatives, the Architect or any other person shall relieve the Contractor of its responsibility for meeting the 
requirements of the Contract Documents or impair the Owner’s right to reject defective or nonconforming items or 
right to avail itself of any other remedy to which the Owner may be entitled, notwithstanding the Owner’s 
knowledge of the defect or nonconformity, its substantiality or the ease of its discovery. 
 
§ 13.5 Interest 
Late payments will accrue interest as provided in ORS 279C.570(2). 
 
§ 13.6 Enforcement  
§ 13.6.1 If any provision of these General Conditions is unenforceable for any reason, then the provision shall 
continue in effect only to the extent that it remains valid and enforceable. The unaffected remaining provisions of 
these General Conditions and any Contract shall remain in full force and effect. 
  
§ 13.6.2 Historical lack of enforcement of any laws, statutes, ordinances, codes, rules and regulations, and lawful 
orders of public authorities applicable to performance of the Work shall not constitute a waiver of the Contractor’s 
responsibility for compliance with the law in a manner consistent with the Contract Documents unless and until the 
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Contractor has received written consent for the waiver of such compliance from the Owner and the agency 
responsible for the local law enforcement. 
 
§ 13.7 CONFIDENTIALITY 
Contractor acknowledges that it or its employees, subcontractors, or agents may, in the course of performing their 
responsibilities under this Agreement, be exposed to or acquire information that is the confidential information of 
the Owner or Owner’s clients.  All Confidential Information shall be considered privileged and confidential.  Any 
reports or other documents or items including software, that result from Contractor’s use of the Confidential 
Information and any Work Product that the Owner designates as confidential are deemed Confidential Information.  
Confidential Information shall be deemed not to include information that: (a) is or becomes (other than by disclosure 
by Contractor) publicly known; (b) is furnished by the Owner to others without restrictions similar to those imposed 
by this Agreement; (c) is rightfully in Contractor’s possession without the obligation of nondisclosure prior to the 
time of its disclosure under this Agreement; (d) is obtained from a source other than the Owner without the 
obligation of confidentiality; (e) is disclosed with the written consent of the Owner; or (f) is independently 
developed by employees or agents of  Contractor who can be shown to have had no access to the Confidential 
Information..  
 
§ 13.7.1 Non-Disclosure 

 
.1 The Contractor agrees not to use the Owner’s Confidential Information to the detriment of the Owner 

or for any reason other than the provision of Services to the Owner under this Agreement. 
Furthermore, the Contractor will not assert any intellectual property right in any invention or 
derivative information developed by the Contractor from the use of the Owner’s Confidential 
Information, nor will the Contractor at any time, directly or indirectly, reverse engineer or recreate, or 
attempt to reverse engineer or recreate, any of the Owner’s Confidential Information. 

 
.2 The Contractor will maintain the Owner’s Confidential Information in strict confidence and will not 

disclose the Owner’s Confidential Information to any "Person" (defined to include individuals, 
partnerships, companies, limited liability companies, entities, corporations, or agents thereof). In 
maintaining the confidentiality and security of the Owner’s Confidential Information, the Contractor 
will, at a minimum, use the same safeguards and measures used by the Contractor to maintain the 
confidentiality and security of its own Confidential Information of a similar kind or nature, but in no 
event will the safeguards and measures used by the Contractor fall short of reasonable care.  The 
Contractor further agrees not to copy, reproduce, sell, assign, license, market, transfer or otherwise 
dispose of, give, or disclose Confidential Information to third parties or use Confidential Information 
for any purposes whatsoever other than the provision of Services to the Owner under this Agreement, 
and that each of its employees, subcontractors, and agents must be subject to confidentiality and non-
use obligations at least as restrictive as those set forth in this Agreement. 

 
.3 If the Contractor or any of its Representatives become legally compelled (by deposition, public 

records request, interrogatory, request for documents, subpoena, civil investigative demand, or similar 
process) to disclose any of the Owner’s Confidential Information, the Contractor and its 
Representatives (if applicable) will provide the Owner with prompt prior written notice of such 
requirement so that the Owner may seek a protective order or other appropriate remedy and the 
Contractor will exercise reasonable efforts to assist the Owner in securing such protective order or 
remedy. If such protective order or other remedy is not obtained, or that the Owner waives 
compliance, the Contractor and its Representatives agree: (a) to furnish only that portion of the 
Owner’s Confidential Information which, in accordance with advice of counsel, is legally required to 
be furnished; and (b) to exercise reasonable efforts to obtain assurances that confidential treatment 
will be accorded the Owner’s Confidential Information so furnished. The disclosure of the Owner’s 
Confidential Information pursuant to this Section will not cause any such Confidential Information so 
disclosed to no longer be deemed the Confidential Information of the Owner.  

 
§ 13.7.2  Contractor shall use its best efforts to assist the Owner in identifying and preventing any unauthorized use 
or disclosure of any Confidential Information.  Without limiting the generality of the foregoing, Contractor shall 
advise the Owner immediately in the event Contractor learns or has reason to believe that any person who has had 
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access to Confidential Information has violated or intends to violate the terms of this Agreement and Contractor 
will at its expense cooperate with the Owner in seeking injunctive or other equitable relief in the name of the 
Owner or Contractor against any such person.  Contractor agrees that, except as directed by the Owner, Contractor 
will not at any time during or after the term of this Agreement disclose, directly or indirectly, any Confidential 
Information to any person, except in accordance with this Agreement, and that upon termination of this Agreement 
or at the Owner’s request, Contractor will turn over to the Owner all documents, papers, and other matter in 
Contractor’s possession that embody Confidential Information. 
 
§ 13.7.3  Notwithstanding the termination or expiration of this Agreement, the Contractor’s obligations of non-
disclosure and non-use with respect to the Owner’s Confidential Information under the terms of the Agreement 
will continue until the date on which the Contractor and its representatives and agents no longer possess or retain 
the Owner’s Confidential Information, whether in tangible or in intangible form. 
 
§ 13.7.4  Injunctive Relief. Contractor acknowledges that breach of this Section, including disclosure of any 
Confidential Information, will give rise to irreparable injury to the Owner that is inadequately compensable in 
damages.  Accordingly, the Owner may seek and obtain injunctive relief against the breach or threatened breach of 
this Section, in addition to any other legal remedies that may be available.  Contractor acknowledges and agrees 
that the covenants contained herein are necessary for the protection of the legitimate business interests of the 
Owner and are reasonable in scope and content. 
 
ARTICLE 14   TERMINATION OR SUSPENSION OF THE CONTRACT 
§ 14.1 Termination by the Contractor 
§ 14.1.1 The Contractor may terminate the Contract if the Work is stopped for a period of 60 consecutive days 
through no act or fault of the Contractor, a Subcontractor, a Sub-subcontractor, their agents or employees, or any 
other persons or entities performing portions of the Work, for any of the following reasons: 

.1 Issuance of an order of a court or other public authority having jurisdiction that requires all Work to 
be stopped; 

.2 An act of government, such as a declaration of national emergency, that requires all Work to be 
stopped; or 

.3 Because the Architect has not approved an Application for Payment and has not notified the 
Contractor of the reason for withholding approval as provided in Section 9.4.1, or because the Owner 
has not made payment of the approved amount within the time stated in the Contract Documents. 

 
§ 14.1.2 The Contractor may terminate the Contract if, through no act or fault of the Contractor, a Subcontractor, a 
Sub-subcontractor, their agents or employees, or any other persons or entities performing portions of the Work, 
repeated suspensions, delays, or interruptions of the entire Work by the Owner as described in Section 14.3, 
constitute in the aggregate more than 100 percent of the total number of days scheduled for completion, or 120 days 
in any 365-day period, whichever is less. 
 
§ 14.1.3 If one of the reasons described in Section 14.1.1 or 14.1.2 exists, the Contractor may, upon seven days’ 
notice to the Owner and Architect (but only if the Owner fails to cure such reason during the seven (7) day period), 
terminate the Contract and recover from the Owner payment for Work executed, as well as reasonable overhead and 
profit.  
 
§ 14.1.4 If the Work is stopped for a period of 60 consecutive days not related to phasing of the Work through no act 
or fault of the Contractor, a Subcontractor, a Sub-subcontractor, or their agents or employees or any other persons or 
entities performing portions of the Work because the Owner has repeatedly failed to fulfill the Owner’s obligations 
under the Contract Documents with respect to matters important to the progress of the Work, the Contractor may, 
upon seven additional days’ notice to the Owner and the Architect, terminate the Contract and recover from the 
Owner as provided in Section 14.1.3. 
 
§ 14.2 Termination by the Owner for Cause 
§ 14.2.1 The Owner may terminate the Contract if the Contractor 

.1 refuses or fails to supply enough properly skilled workers or proper materials; 

.2 fails to make payment to Subcontractors or suppliers in accordance with the respective agreements 
between the Contractor and the Subcontractors or suppliers; 
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.3 disregards applicable laws, statutes, ordinances, codes, rules and regulations, or lawful orders of a 
public authority; 

.4 fails to observe the training, safety, and other precautions required in Article 10, including 
Contractor’s own safety policies for the Project; 

.5 fails to prosecute the Work or any portion thereof with sufficient diligence to ensure the Substantial 
Completion of the Work within the Contract Time; 

.6 fails to comply with the current Contractor’s construction schedule;  

.7 is adjudged bankrupt makes a general assignment for the benefit of its creditors, or a receiver is 
appointed on account of its insolvency; 

.8 submits one or more Applications for Payment in which the Contractor overstates the amount to be 
paid, by the Owner; or 

.9 otherwise substantially breaches a provision of the Contract Documents. 
 
§ 14.2.2 When any of the reasons described in Section 14.2.1 exist, the Owner may, without prejudice to any other 
rights or remedies of the Owner and after giving the Contractor and the Contractor’s surety, if any, seven days’ 
notice, terminate the Contract and may, subject to any prior rights of the surety: 

.1 Exclude the Contractor from the Project Site and take possession of all materials, equipment, tools, 
and construction equipment and machinery thereon owned by the Contractor; 

.2 Accept assignment of subcontracts pursuant to Section 5.4; and 

.3 Finish the Work by whatever reasonable method the Owner may deem expedient. Upon written 
request of the Contractor, the Owner shall furnish to the Contractor a detailed accounting of the costs 
incurred by the Owner in finishing the Work. 

 
§ 14.2.3 When the Owner terminates the Contract for one of the reasons stated in Section 14.2.1, the Contractor shall 
not be entitled to receive further payment until the Work is finished. 
 
§ 14.2.4 If the unpaid balance of the Contract Sum exceeds costs of finishing the Work, including compensation for 
the Owner’s and Architect’s services and expenses made necessary thereby, and other damages incurred by the 
Owner and not expressly waived, such excess shall be paid to the Contractor. If such costs and damages exceed the 
unpaid balance, the Contractor shall pay the difference to the Owner. This obligation shall survive termination of the 
Contract. 
 
§ 14.2.5 If termination for cause is determined later to have been wrongful or without justification, then the 
termination will be considered to have been termination for convenience. 
 
§ 14.3 Suspension by the Owner for Convenience 
§ 14.3.1 The Owner may, without cause, order the Contractor in writing to suspend, delay or interrupt the Work, in 
whole or in part for such period of time as the Owner may determine. 
 
§ 14.3.2 The Contract Sum and Contract Time shall be adjusted for increases in the cost and time caused by 
suspension, delay, or interruption under Section 14.3.1. Adjustment of the Contract Sum shall include profit. No 
adjustment shall be made to the extent 

.1 that performance is, was, or would have been, so suspended, delayed, or interrupted, by another cause 
for which the Contractor is responsible; or 

.2 that an equitable adjustment is made or denied under another provision of the Contract. 
 
§ 14.4 Termination by the Owner for Convenience 
§ 14.4.1 The Owner may, at any time, terminate the Contract for the Owner’s convenience and without cause. 
 
§ 14.4.2 Upon receipt of notice from the Owner of such termination for the Owner’s convenience, the Contractor 
shall 

.1 cease operations as directed by the Owner in the notice; 

.2 take actions necessary, or that the Owner may direct, for the protection and preservation of the Work; 
and 
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.3 except for Work directed to be performed prior to the effective date of termination stated in the 
notice, terminate all existing subcontracts and purchase orders and enter into no further subcontracts 
and purchase orders. 

 
§ 14.4.3 In case of such termination for the Owner’s convenience, the Owner shall pay the Contractor for Work 
properly executed; costs incurred by reason of the termination, including costs attributable to termination of 
Subcontracts; and a reasonable overhead and profit on the Work performed. The Contractor hereby waives and 
releases all other claims for payment and damages, including without limitation anticipated profits. 
 
§ 14.4.4 A default by the Contractor under this Contract shall, at the election of the Owner, constitute a default under any 
other contract between Contractor (or a Contractor affiliate) and the Owner (“Other Construction Contract”).  A default by 
Contractor or such Contractor affiliate under any Other Construction Contract shall, at the election of the Owner, also 
constitute a default under this Contract.  In such event,  Owner, at its sole election, may (i) as to default under the Other 
Construction Contract, terminate or excise its other rights and remedies  under this Contract, as if such default under the 
Other Construction Contract is also a default of this Contract, and/or (ii) as to default under this Contract, terminate or 
excise its other rights and remedies  under the Other Construction Contract, as if such default under this Contract is also a 
default of the Other Construction Contract. 
 
ARTICLE 15   CLAIMS AND DISPUTES    
§ 15.1 Claims  
§ 15.1.1 Definition 
A Claim is a demand or assertion by one of the parties seeking, as a matter of right, payment of money, a change in 
the Contract Time, or other relief with respect to the terms of the Contract. The term "Claim" also includes other 
disputes and matters in question between the Owner and Contractor arising out of or relating to the Contract. The 
responsibility to substantiate Claims shall rest with the party making the Claim. This Section 15.1.1 does not require 
the Owner to file a Claim in order to impose liquidated damages in accordance with the Contract Documents. 
 
§ 15.1.2 Time Limits on Claims 
Contractor shall commence all Claims and causes of action against the other and arising out of or related to the 
Contract, whether in contract, tort, breach of warranty or otherwise, in accordance with the requirements of the 
binding dispute resolution method selected in the Agreement. Contractor waives all Claims and causes of action not 
commenced in accordance with this Section 15.1.2. 
 
§ 15.1.3 Notice of Claims 
§ 15.1.3.1 Claims by either the Owner or Contractor, where the condition giving rise to the Claim is first discovered 
prior to expiration of the period for correction of the Work set forth in Section 12.2.2, shall be initiated by notice to 
the other party and to the Architect. Claims by the Contractor under this Section 15.1.3.1 shall be initiated within 21 
days after occurrence of the event giving rise to such Claim or within 21 days after the Contractor first recognizes 
the condition giving rise to the Claim, whichever is later; otherwise the Claim will be deemed barred.  The Owner or 
the Contractor must identify known bases for each Claim and the nature and amount of relief sought. 
 
§ 15.1.3.2 Claims by either the Owner or Contractor, where the condition giving rise to the Claim is first discovered 
after expiration of the period for correction of the Work set forth in Section 12.2.2, shall be initiated by notice to the 
other party.  
 
§ 15.1.4 Continuing Contract Performance 
§ 15.1.4.1 Pending final resolution of a Claim, except as otherwise agreed in writing or as provided in Section 9.7 
and Article 14, the Contractor shall proceed diligently with performance of the Contract and the Owner shall 
continue to make payments of undisputed amounts in accordance with the Contract Documents.  
 
§ 15.1.4.2 [Deleted]. 
 
§ 15.1.5 Claims for Additional Cost 
If the Contractor wishes to make a Claim for an increase in the Contract Sum, written notice as provided in Section 
15.1.3 shall be given before proceeding to execute the portion of the Work that is the subject of the Claim. Prior 
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notice is not required for Claims relating to an emergency endangering life or property arising under Section 10.4. 
Failure to provide timely notice in accordance with Section 15.1.3 constitutes waiver of the Claim. 
 
§ 15.1.6 Claims for Additional Time 
§ 15.1.6.1 If the Contractor wishes to make a Claim for an increase in the Contract Time, notice as provided in 
Section 15.1.3 shall be given. The Contractor’s Claim shall include an estimate of cost and of probable effect of 
delay on progress of the Work. In the case of a continuing delay, only one Claim is necessary. 
 
§ 15.1.6.2 Claims for additional time are governed by Section 8.3. Failure to provide timely notice in accordance 
with Section 15.1.2 constitutes waiver of the Claim. 
 
§ 15.2 Initial Decision 
§ 15.2.1 To facilitate the resolution of Claims between the Contractor and the Owner, the parties shall attempt in 
good faith first to resolve Claims that are made before Final Payment by the following dispute-resolution 
process. The parties agree not to proceed to arbitration until the following process has been attempted. Neither 
party’s rights, defenses, Claims, and remedies shall be considered waived, released, or adversely affected by its 
participation in this process, but this process shall not toll any applicable statutory periods of limitation, duration, or 
ultimate repose except to the extent that the parties separately agree in writing to toll those periods. 

 
.1     All reasonable efforts will be made by the the Contractor’s project manager to resolve any Claims that 

arise during the Work in a prompt and equitable manner. If the parties fail to reach an equitable 
agreement to resolve a Claim, either party may notify the other party in writing to identify the Claim 
with known specificity and request a meeting between the Owner’s senior executive responsible for 
the Project and the Contractor’s senior executive responsible for the Project. 

 
.2     The Contractor’s senior executives shall meet with the Owner’s designated senior representative at a 

mutually agreed time and place within ten (10) days of receipt of the written notice and attempt in 
good faith to negotiate a resolution of the Claim. If within ten (10) days after the meeting the parties 
have not succeeded in negotiating an agreed-upon resolution of the Claim, then either party may 
pursue any and all rights and remedies available to it in the Agreement. 

  
.3     The parties may at any time mutually agree to submit any dispute between them to voluntary 

mediation or to arbitration under Section 15.3. 
 
§ 15.2.2 [Deleted]. 
 
§ 15.2.3 [Deleted]. 
 
§ 15.2.4 [Deleted]. 
 
§ 15.2.5 [Deleted]. 
 
§ 15.2.6 [Deleted]. 
 
§ 15.2.6.1 [Deleted]. 
 
§ 15.2.7 In the event of a Claim against the Contractor, the Owner may, but is not obligated to, notify the surety, if 
any, of the nature and amount of the Claim. If the Claim relates to a possibility of a Contractor’s default, the Owner 
may, but is not obligated to, notify the surety and request the surety’s assistance in resolving the controversy. 
 
§ 15.2.8 If a claim, dispute or other matter in question relates to or is the subject of a bond, the party asserting such 
matter may proceed in accordance with applicable Oregon law to comply with the bond notice or filing deadlines 
prior to resolution of the matter by the Owner.  
 
§ 15.2.9 Contractor shall make its employees and principals, as well as its work and project records, available to the 
Owner upon the Owner’s request, in the event that there is any dispute concerning the compliance of the Work with 
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the Agreement or the Contract Documents. The availability of such personnel and documentation shall be provided 
without the necessity of a subpoena, request for production or similar legal process. In the event that the Owner is 
required to utilize some form of legal process to obtain such ability, the Owner shall be entitled to recover its 
reasonable attorney fees and the costs expended in obtaining access to such personnel and documentation, regardless 
of whether the Owner is the prevailing party in connection with any later dispute resolution, mediation, arbitration, 
or litigation regarding such matters. 
 
§ 15.3 Mediation 
§ 15.3.1 Claims, disputes, or other matters in controversy arising out of or related to the Contract, except those 
waived as provided for in this Contract, shall, at the election of the Owner, be subject to mediation as a condition 
precedent to binding dispute resolution.  If the Owner has given written notice to Contractor requiring mediation of 
the claim, Contractor may not commence dispute resolution proceedings against the Owner until the mediation is 
concluded, except as is necessary to avoid a time bar from commencement of dispute resolution proceedings under 
this Contract or applicable law. The Owner may commence binding dispute resolution at any time at the election of 
the Owner. 
 
§ 15.3.2 At the Owner’s election, the parties shall endeavor to resolve their Claims by mediation which, unless the 
parties mutually agree otherwise, shall be administered by the Arbitration Service of Portland, Inc. in accordance 
with its applicable Mediation Procedures in effect on the date of the Agreement as selected by the Owner A request 
for mediation shall be made in writing, delivered to the other party to the Contract, and filed with the person or 
entity administering the mediation. The request may be made concurrently with the filing of binding dispute 
resolution proceedings but, in such event, mediation shall proceed in advance of binding dispute resolution 
proceedings, which shall be stayed pending attempted mediation for a period of 60 days from the date of filing, 
unless stayed for a longer period by agreement of the parties or court order. If an arbitration is stayed pursuant to 
this Section 15.3.2, the parties may nonetheless proceed to the selection of the arbitrator(s) and agree upon a 
schedule for later proceedings. 
 
§ 15.3.3 The parties shall share the mediator’s fee and any filing fees equally. The mediation shall be held in the 
place where the Project is located, unless another location is mutually agreed upon. Agreements reached in 
mediation shall be enforceable as settlement agreements in any court having jurisdiction thereof. 
 
§ 15.4 Arbitration 
§ 15.4.1 Every Claim shall be subject to arbitration which, unless the parties mutually agree otherwise, shall be 
administered by the Arbitration Service of Portland, Inc., except there shall be a single arbitrator regardless of the 
amount in dispute. The Arbitration shall be conducted in the place where the Project is located, unless another 
location is mutually agreed upon. A demand for arbitration shall be made in writing, delivered to the other party to 
the Contract, and filed with the Arbitration Service of Portland, Inc., unless the parties elect another person or entity 
to administer arbitration proceedings. 
 
§ 15.4.1.1 A demand for arbitration shall be made within a reasonable time after the Claim has arisen, but in no event 
shall it be made after the date when the institution of legal or equitable proceedings based on the Claim would be 
barred by the applicable statute of limitations. For statute of limitations or repose purposes, receipt of a written 
demand for arbitration by the person or entity administering the arbitration shall constitute the institution of legal or 
equitable proceedings based on the Claim. 
 
§ 15.4.2 The award rendered by the arbitrator or arbitrators shall be final, and judgment may be entered upon it in 
accordance with applicable law in any court having jurisdiction thereof. 
 
§ 15.4.3 The foregoing agreement to arbitrate and other agreements to arbitrate with an additional person or entity 
duly consented to by parties to the Agreement, shall be specifically enforceable under applicable law in any court 
having jurisdiction thereof. 
 
§ 15.4.4 Consolidation or Joinder  
§ 15.4.4.1 Subject to the rules of the Arbitration Service of Portland, Inc. or other applicable arbitration rules, the 
Owner may consolidate an arbitration conducted under this Agreement with any other arbitration to which it is a 
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party provided that (1) the arbitrations to be consolidated substantially involve common questions of law or fact, and 
(2) the arbitrations employ materially similar procedural rules and methods for selecting arbitrator(s). 
 
§ 15.4.4.2 Subject to the rules of the Arbitration Service of Portland, Inc. or other applicable arbitration rules, the 
Owner may include by joinder persons or entities substantially involved in a common question of law or fact whose 
presence is required if complete relief is to be accorded in arbitration. 
 
§ 15.4.4.3 Contractor’s agreements with its Subcontractors of any tier and material suppliers shall require such 
Subcontractors and material suppliers, upon demand by Owner, to participate in the mediation and (if applicable) 
arbitration herein, in accordance with the procedures set forth in this Agreement, and to be bound thereby. 
 
§ 15.4.4.4 The Contractors grant to any person or entity made a party to an arbitration conducted under this 
Section 15.4, whether by joinder or consolidation, the same rights of joinder and consolidation as those of the Owner 
and Contractor under this Agreement. 
 
§ 15.5 Attorneys’ Fees 
In the event a suit, action, arbitration, or other proceeding of any nature whatsoever, including without limitation any 
proceeding under the U.S. Bankruptcy Code, is instituted, or the services of an attorney are retained, to interpret or 
enforce any provision of this Agreement or with respect to any dispute relating to this Agreement, the prevailing 
party shall be entitled to recover from the losing party its attorneys', paralegals', accountants', and other experts' fees 
and all other fees, costs, and expenses actually incurred and reasonably necessary in connection therewith.  In the 
event of suit, action, arbitration, or other proceeding, the amount thereof shall be determined by the judge or 
arbitrator, shall include fees and expenses incurred on any appeal or review, and shall be in addition to all other 
amounts provided by law.  The prevailing party shall be the party receiving the net award/determined as to each 
separate claim. 
 



 AIA
®

 Document A133™ – 2019 
Standard Form of Agreement Between Owner and Construction 
Manager as Constructor where the basis of payment is the 
Cost of the Work Plus a Fee with a 
Guaranteed Maximum Price 

AIA Document A133™ – 2019. Copyright © 1991, 2003, 2009, and 2019 by The American Institute of Architects. All rights reserved. The 
“American Institute of Architects,” “AIA,” the AIA Logo, and “AIA Contract Documents” are registered trademarks and may not be used 
without permission. This draft was produced by AIA software at 01:41:22 ET on 02/22/2022 under Order No.3104236508 which expires on 
01/25/2023, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms 
of Service. To report copyright violations, e-mail copyright@aia.org.
User Notes: DCAPDX\5512253.v4 (928135539) 

1 

ADDITIONS AND DELETIONS: 
The author of this document 
has added information 
needed for its completion. 
The author may also have 
revised the text of the 
original AIA standard form. 
An Additions and Deletions
Report that notes added 
information as well as 
revisions to the standard 
form text is available from 
the author and should be 
reviewed. 

This document has important 
legal consequences. 
Consultation with an 
attorney is encouraged with 
respect to its completion 
or modification. 

AIA Document A201™–2017, 
General Conditions of the 
Contract for Construction, 
is adopted in this document 
by reference. Do not use 
with other general 
conditions unless this 
document is modified. 

ELECTRONIC COPYING of any 
portion of this AIA®  Document 
to another electronic file is 
prohibited and constitutes a 
violation of copyright laws 
as set forth in the footer of 
this document. 

AGREEMENT made as of the « [TBD] » day of « [TBD] » in the year « [TBD] » 
(In words, indicate day, month, and year.) 

BETWEEN the Owner: 
(Name, legal status, address, and other information) 

Portland Community College 
9700 S.W. Capital Highway, Suite 260 
Portland, Oregon 97219 
«  » 

and the Construction Manager: 
(Name, legal status, address, and other information) 

« [TBD] »«  » 
«  » 
«  » 
«  » 

for the following Project: 
(Name, location, and detailed description) 

« [TBD] » 
«  » 
«  » 

The Architect: 
(Name, legal status, address, and other information) 

« [TBD] »«  » 
«  » 
«  » 
«  » 

The Owner and Construction Manager agree as follows. 
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EXHIBIT A   GUARANTEED MAXIMUM PRICE AMENDMENT 
EXHIBIT B   INSURANCE AND BONDS 
 
ARTICLE 1   INITIAL INFORMATION 
§ 1.1 This Agreement is based on the Initial Information set forth in this Section 1.1. 
(For each item in this section, insert the information or a statement such as "not applicable" or "unknown at time of 
execution.") 
 
§ 1.1.1 The Owner’s program for the Project, as described in Section 4.1.1: 
(Insert the Owner’s program, identify documentation that establishes the Owner’s program, or state the manner in 
which the program will be developed.) 
 
« [TBD] » 
 
§ 1.1.2 The Project’s physical characteristics: 
(Identify or describe pertinent information about the Project’s physical characteristics, such as size; location; 
dimensions; geotechnical reports; site boundaries; topographic surveys; traffic and utility studies; availability of public 
and private utilities and services; legal description of the site, etc.) 
 
« [TBD] » 
 
§ 1.1.3 The Owner’s budget for the Guaranteed Maximum Price, as defined in Article 6: 
(Provide total and, if known, a line item breakdown.) 
 
« The estimated construction cost budget for the Project (inclusive of Fee and Contingency) is $[TBD]  » 
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§ 1.1.4 The Owner’s design and construction milestone dates:  [ADDITIONS BELOW CAN BE REPLACED WITH 
ACTUAL DATES IF KNOWN AT TIME OF CONTRACT EXECUTION] 
 

.1 Guaranteed Maximum Price proposal submission date: 
 
OPTIONS «INSERT DATE» 
  «at ___% Construction Document Completion» 

«To be established in the Project Schedule prepared and approved in accordance with Sections 3.1.4.» 
  
.2 Construction commencement date: 

 
OPTIONS «INSERT DATE 

«To be established in the Project Schedule prepared and approved in accordance with Sections 3.1.4.» 
 
.3 Substantial Completion date or dates: 
 

OPTIONS «INSERT DATE 
 «To be established in the Project Schedule prepared and approved in accordance with Sections 3.1.4.» 

 
.4 Other milestone dates: 
 

«  » 
 

§ 1.1.5 The Owner’s requirements for accelerated or fast-track scheduling, or phased construction, are set forth below: 
(Identify any requirements for fast-track scheduling or phased construction.) 
 
« [TBD] » 
 
§ 1.1.6 The Owner’s anticipated Sustainable Objective for the Project: 
(Identify and describe the Owner’s Sustainable Objective for the Project, if any.) 
 
« [TBD] » 
 
§ 1.1.7 Other Project information: 
(Identify special characteristics or needs of the Project not provided elsewhere.) 
 
« [TBD] » 
 
§ 1.1.8 The Owner identifies the following representative in accordance with Section 4.2: 
(List name, address, and other contact information.) 
 
« [TBD] » 
«  » 
«  » 
«  » 
«  » 
«  » 
 
§ 1.1.9 The persons or entities, in addition to the Owner’s representative, who are required to review the Construction 
Manager’s submittals to the Owner are as follows: 
(List name, address and other contact information.) 
 
« [TBD] » 
 
§ 1.1.10 The Owner shall retain the following consultants and contractors:  [TBD] 
(List name, legal status, address, and other contact information.) 
 

.1 Geotechnical Engineer: 
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«  »«  » 
«  » 
«  » 
«  » 
«  » 

 
.2 Civil Engineer: 
 

«  »«  » 
«  » 
«  » 
«  » 
«  » 

 
.3 Other, if any: 

(List any other consultants retained by the Owner, such as a Project or Program Manager.) 
 

«  » 
 
§ 1.1.11 The Architect’s representative:  [TBD] 
(List name, address, and other contact information.) 
 
«  » 
«  » 
«  » 
«  » 
«  » 
«  » 
 
§ 1.1.12 The Construction Manager identifies the following representative in accordance with Article 3:  [TBD] 
(List name, address, and other contact information.) 
 
«  » 
«  » 
«  » 
«  » 
«  » 
«  » 
 
§ 1.1.13 The Owner’s requirements for the Construction Manager’s staffing plan for Preconstruction Services, as 
required under Section 3.1.9:  [TBD] 
(List any Owner-specific requirements to be included in the staffing plan.) 
 
«  » 
 
§ 1.1.14 The Owner’s requirements for subcontractor procurement for the performance of the Work:  [TBD] 
(List any Owner-specific requirements for subcontractor procurement.) 
 
«  » 
 
§ 1.1.15 Other Initial Information on which this Agreement is based:  [TBD]   
 
«  » 
 
§ 1.2 The Owner and Construction Manager may rely on the Initial Information. Both parties, however, recognize that 
such information may materially change and, in that event, the Owner may adjust the Owner’s budget for the 
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Guaranteed Maximum Price and the Owner’s anticipated design and construction milestones, as necessary, to 
accommodate material changes in the Initial Information. 
 
§ 1.3 Neither the Owner’s nor the Construction Manager’s representative shall be changed without ten days’ prior 
notice to the other party. Change to the Construction Manager’s representative shall require the Owner’s prior written 
approval. 
 
ARTICLE 2   GENERAL PROVISIONS 
§ 2.1 The Contract Documents 
The Contract Documents consist of this Agreement, Conditions of the Contract (General, Supplementary and other 
Conditions), Drawings, Specifications, Addenda issued prior to execution of this Agreement, other documents listed in 
this Agreement, and Modifications issued after execution of this Agreement, all of which form the Contract and are as 
fully a part of the Contract as if attached to this Agreement or repeated herein. Upon the Owner’s negotiation and 
acceptance of the Construction Manager’s Guaranteed Maximum Price proposal, the Contract Documents will also 
include the documents described in Section 3.2.3 and identified in the Guaranteed Maximum Price Amendment and 
revisions prepared by the Architect and furnished by the Owner as described in Section 3.2.8. If the Owner authorizes 
construction Work prior to the execution of the Guaranteed Maximum Price Amendment, the Contract Documents will 
also include an Early Work Amendment. The Contract represents the entire and integrated agreement between the 
parties hereto and supersedes prior negotiations, representations or agreements, either written or oral. If anything in the 
other Contract Documents, other than a Modification, is inconsistent with this Agreement, this Agreement shall govern. 
An enumeration of the Contract Documents, other than a Modification, appears in Article 15. 
 
§ 2.2 Relationship of the Parties 
The Construction Manager accepts the relationship of trust and confidence established by this Agreement and covenants 
with the Owner to cooperate with the Architect and exercise the Construction Manager’s skill and judgment in 
furthering the interests of the Owner to furnish efficient construction administration, management services, and 
supervision; to furnish at all times an adequate supply of workers and materials; and to perform the Work in an 
expeditious and economical manner consistent with the Owner’s interests. The Owner agrees to furnish or approve, in a 
timely manner, information required by the Construction Manager and to make payments to the Construction Manager 
in accordance with the requirements of the Contract Documents. 
 
§ 2.3 General Conditions 
§ 2.3.1 For the Preconstruction Phase, AIA Document A201™–2017, General Conditions of the Contract for 
Construction, as amended, (the "General Conditions"), shall apply as follows: Section 1.5, Ownership and Use of 
Documents; Section 1.7, Digital Data Use and Transmission; Section 2.2.4, Confidential Information; Section 3.12.10, 
Professional Services; Section 10.3, Hazardous Materials; Section 13.1, Governing Law. The term "Contractor" as used 
in the General Conditions shall mean the Construction Manager. 
 
§ 2.3.2 For the Construction Phase, the general conditions of the contract shall be as set forth in the General Conditions, 
which document is incorporated herein by reference. The term "Contractor" as used in the General Conditions shall 
mean the Construction Manager. 
 
ARTICLE 3   CONSTRUCTION MANAGER’S RESPONSIBILITIES 
The Construction Manager’s Preconstruction Phase responsibilities are set forth in Sections 3.1 and 3.2, and in the 
applicable provisions of the General Conditions referenced in Section 2.3.1. The Construction Manager’s Construction 
Phase responsibilities are set forth in Section 3.3. The Owner and Construction Manager may agree, in consultation with 
the Architect, for the Construction Phase to commence prior to completion of the Preconstruction Phase, in which case, 
both phases will proceed concurrently. The Construction Manager shall identify a representative authorized to act on 
behalf of the Construction Manager with respect to the Project. 
 
§ 3.1 Preconstruction Phase 
§ 3.1.1 Extent of Responsibility 
The Construction Manager shall exercise reasonable care in performing its Preconstruction Services. The Owner and 
Architect shall be entitled to rely on, and shall not be responsible for, the accuracy, completeness, and timeliness of 
services and information furnished by the Construction Manager. The Construction Manager, however, does not warrant 
or guarantee estimates and schedules except as may be included as part of the Guaranteed Maximum Price. The 
Construction Manager is not required to ascertain that the Drawings and Specifications are in accordance with 
applicable laws, statutes, ordinances, codes, rules and regulations, or lawful orders of public authorities, but the 
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Construction Manager shall promptly report to the Architect and Owner any nonconformity discovered by or made 
known to the Construction Manager as a request for information in such form as the Architect may require. 
Notwithstanding the above, the Guaranteed Maximum Price shall include all work necessary to comply with applicable 
laws, statutes, codes, rules and regulations in effect at the time of execution of the Guaranteed Maximum Price 
Amendment.  
 
§ 3.1.2 The Construction Manager shall provide a preliminary evaluation of the Owner’s program, schedule and 
construction budget requirements, each in terms of the other, with written recommendations. 
 
§ 3.1.3 Consultation 
§ 3.1.3.1 The Construction Manager shall schedule and conduct meetings with the Architect and Owner to discuss such 
matters as procedures, progress, coordination, and scheduling of the Work. 
 
§ 3.1.3.2 The Construction Manager shall advise the Owner and Architect on proposed site use and improvements, 
selection of materials, building systems, and equipment. The Construction Manager shall also provide recommendations 
to the Owner and Architect, consistent with the Project requirements, on constructability; availability of materials and 
labor; time requirements for procurement, installation and construction; prefabrication; and factors related to 
construction cost including, but not limited to, costs of alternative designs or materials, preliminary budgets, life-cycle 
data, and possible cost reductions. The Construction Manager shall consult with the Architect regarding professional 
services to be provided by the Construction Manager during the Construction Phase. 
 
§ 3.1.3.3 The Construction Manager shall assist the Owner and Architect in establishing building information modeling 
and digital data protocols for the Project, using Architect established standards, to establish the protocols for the 
development, use, transmission, and exchange of digital data. 
 
§ 3.1.3.4 The Construction Manager shall assist Owner and Architect to identify all items required for the Project, 
including technical infrastructure and equipment.  Construction Manager shall perform constructability reviews of 
drawings, specifications, and other materials prepared or submitted by Architect and/or any Consultants relating to the 
Project, including the schematic design documents, design development documents, and construction documents.  
Construction Manager shall advise and facilitate on all matters relating to or required for the Project, including the 
efficiency, cost and availability of labor, trade union issues, Utilities, materials, equipment, construction means and 
methods, sequencing, governmental review process, and/or other relevant matters relating to or required for the Project, 
including those which are reflected on, or required for, the drawings, specifications, and other materials for the Project 
prepared or submitted by Architect and/or any Consultants.  To this end, Construction Manager shall review 
progressively the schematic design documents, design development documents, and construction drawings and 
specifications prepared by Architect, shall identify constructability issues, and shall advise upon selection of materials, 
building systems and equipment, and methods of delivery. Construction Manager shall also provide a detailed, complete 
and accurate logistics plan, updated monthly, identifying the sequencing of all elements of the Work during construction 
of the Project. 
 
§ 3.1.4 Project Schedule 
§ 3.1.4.1 When Project requirements in Section 4.1.1 have been sufficiently identified, the Construction Manager, in 
cooperation with the Owner and Architect, shall prepare and periodically update a Project schedule for the Architect’s 
review and the Owner’s approval. The Construction Manager shall obtain the Architect’s approval for the portion of the 
Project schedule relating to the performance of the Architect’s services. The Project schedule shall coordinate and 
integrate the Construction Manager’s services, the Architect’s services, other Owner consultants’ services, and the 
Owner’s responsibilities; and identify items that affect the Project’s timely completion. The updated Project schedule 
shall include the following: submission of the Guaranteed Maximum Price proposal; components of the Work; times of 
commencement and completion required of each Subcontractor; ordering and delivery of products, including those that 
must be ordered in advance of construction; and the occupancy requirements of the Owner. Thereafter, Construction 
Manager shall revise and update the Project Schedule every other week to show the progress of design and construction 
of the Project.  Construction Manager shall also make formal submissions of the Project Schedule with each Application 
for Payment delivered to Owner.  In addition to achieving Substantial Completion and Final Completion by the dates 
required herein, if the Project Schedule provides for Owner’s access to the Project prior to Substantial Completion for 
the purpose of Owner’s installation of furniture, fixtures, cabling, equipment or other items, the Construction Manager 
shall achieve sufficient completion of the Work prior to Substantial Completion so that Owner has such access as 
scheduled. The Project Schedule shall not exceed the required dates for Substantial Completion and Final Completion.  
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§ 3.1.4.2 Prior to the commencement of the Construction Phase and during final preparation, each update of the Project 
Schedule shall also include the status of cost estimates, document preparation and regulatory agency approvals.  During 
the bidding stage, the monthly update shall include the status of bidding activity.  During the Construction Phase, each 
updated Project Schedule shall contain detailed progress schedules of the Work by trade.  If Construction Manager 
becomes aware of any delay or problem arising in connection with the progress of the Work, Construction Manager 
shall promptly notify Owner thereof. 
 
§ 3.1.4.3 The Construction Manager shall not be entitled to any adjustment in the Contract Time or in the Contract Sum, 
or to any additional payment of any sort, by reason of the loss or the use of any float time, including time between the 
Construction Manager’s anticipated completion date and the end of the Contract Time, whether or not the float time is 
described as such on the Construction Manager’s Construction Schedule. 
 
§ 3.1.4.4 The submission date for the Guaranteed Maximum Price proposal is a Project milestone and, once accepted by 
the Owner, shall not be changed without the express written consent of the Owner.  If preliminary Project schedule 
updates indicate that previously approved schedules may not be met, the Construction Manager shall make appropriate 
recommendations for schedule recovery to the Owner and Architect.  
 
§ 3.1.5 Phased Construction 
The Construction Manager, in consultation with the Architect, shall provide recommendations with regard to 
accelerated or fast-track scheduling, procurement, and sequencing for phased construction. The Construction Manager 
shall take into consideration cost reductions, cost information, constructability, provisions for temporary facilities, and 
procurement and construction scheduling issues. The Construction Manager’s recommended phased construction shall 
consistent with any proposed phase construction set forth in the Owner’s Request for Proposal.  
 
§ 3.1.6 Cost Estimates 
§ 3.1.6.1 Based on the preliminary design and other design criteria prepared by the Architect, the Construction Manager 
shall prepare, for the Architect’s review and the Owner’s approval, preliminary estimates of the Cost of the Work or the 
cost of program requirements using area, volume, or similar conceptual estimating techniques. If the Architect or 
Construction Manager suggests alternative materials and systems, the Construction Manager shall provide cost 
evaluations of those alternative materials and systems. 
 
§ 3.1.6.2 As the Architect progresses with the preparation of the Schematic Design, Design Development and 
Construction Documents, the Construction Manager shall prepare and update, at appropriate intervals agreed to by the 
Owner, Construction Manager and Architect, an estimate of the Cost of the Work with increasing detail and refinement. 
The Construction Manager shall include in the estimate those costs to allow for the further development of the design, 
price escalation, and market conditions, until such time as the Owner and Construction Manager agree on a 
Guaranteed Maximum Price for the Work. The estimate shall be provided for the Architect’s review and the Owner’s 
approval. The Construction Manager shall inform the Owner and Architect in the event that the estimate of the Cost of 
the Work exceeds the latest approved Project budget, and make recommendations for corrective action. At each stage of 
design, Construction Manager shall provide value engineering services towards keeping the cost of Architect’s design 
within the parameters of the Owner’s budget.  Toward this end, Construction Manager shall periodically identify 
alternatives to the Project design and make timely recommendations for cost saving options, and respond promptly to 
Architect's and Owner’s recommendations regarding cost saving options. 
 
§ 3.1.6.3 If the Architect is providing cost estimating services as a Supplemental Service, and a discrepancy exists 
between the Construction Manager’s cost estimates and the Architect’s cost estimates, the Construction Manager and 
the Architect shall work together to reconcile the cost estimates. 
 
§ 3.1.6.4 Construction Manager on request shall prepare, deliver, and update to Owner and Owner’s representative a 
cash flow projection and an anticipated cost report for the Project, in a format approved by the Owner and keyed to the 
Project Budget, showing estimated monthly cash payments to each Trade, and breaking out major expenditure 
categories, costs of permits, and other likely causes of material cash outlay.  Also, Construction Manager shall submit 
updates of the cash flow projection with each update of the Project Budget, showing changes in requirements and 
amounts previously paid. 
 
§ 3.1.7 As the Architect progresses with the preparation of the Schematic Design, Design Development and 
Construction Documents, the Construction Manager shall consult with the Owner and Architect and make 
recommendations regarding constructability and schedules, for the Architect’s review and the Owner’s approval. 
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§ 3.1.8 The Construction Manager shall provide recommendations and information to the Owner and Architect 
regarding equipment, materials, services, and temporary Project facilities. 
 
§ 3.1.9 The Construction Manager shall provide a staffing plan for Preconstruction Phase services for the Owner’s 
review and approval. 
 
§ 3.1.10 If the Owner identified a Sustainable Objective in Article 1, the Construction Manager shall fulfill its 
Preconstruction Phase responsibilities as required in the Contract Documents. 
 
§ 3.1.11 Subcontractors and Suppliers 
§ 3.1.11.1 If the Owner has provided requirements for subcontractor procurement in section 1.1.14, the Construction 
Manager shall provide a subcontracting plan, addressing the Owner’s requirements, for the Owner’s review and 
approval. 
 
§ 3.1.11.2 The Construction Manager shall develop subcontractor and supplier bidding interest in the Project, and 
identify availability of subcontractors and vendors necessary to perform the project. In addition, the Construction 
Manager shall identify any potential subcontracts for which prequalification at time of bid, or selection by competitive 
proposal as opposed to bid, shall be necessary or advantageous to the Owner. 
 
§ 3.1.11.3 The processes described in Article 9 shall apply if bid packages will be issued during the Preconstruction 
Phase. 
 
§ 3.1.12 Procurement 
The Construction Manager shall prepare, for the Architect’s review and the Owner’s approval, and well in advance of 
construction, a procurement schedule for items that must be ordered in advance of construction. The Construction 
Manager shall expedite and coordinate the ordering and delivery of materials that must be ordered in advance of 
construction. If the Owner agrees to procure any items prior to the establishment of the Guaranteed Maximum Price, the 
Owner shall procure the items and, upon the establishment of the Guaranteed Maximum Price, the Owner shall assign 
all contracts for these items to the Construction Manager and the Construction Manager shall thereafter accept 
responsibility for them. The Construction Manager shall expedite the delivery of long-lead-time items.  
 
§ 3.1.13 Compliance with Laws 
The Construction Manager shall comply with applicable laws, statutes, ordinances, codes, rules and regulations, and 
lawful orders of public authorities applicable to its performance under this Contract, and with equal employment 
opportunity programs, and other programs as may be required by governmental and quasi-governmental authorities. 
 
§ 3.1.14 Other Preconstruction Services 
Insert a description of any other Preconstruction Phase services to be provided by the Construction Manager, or 
reference an exhibit attached to this document 
(Describe any other Preconstruction Phase services, such as providing cash flow projections, development of a project 
information management system, early selection or procurement of subcontractors, etc.) 
 
§ 3.1.14.1 Site Inspection and Evaluation 
The Construction Manager will: 
 

.1 Advise the Owner of any surveys; tests; inspections; geotechnical or hydrological services; air, water, 
and soil pollution testing; ground corrosion tests; resistivity tests; test borings or pits; percolation tests; 
hazardous materials testing; or other tests or reports required for the Construction Manager’s services, by 
law, or by the Contract Documents; 

 
.2 Recommend and assist the Owner in arranging for the services of engineers or consultants for those tests 

and services when they are reasonably necessary or required, but shall not itself contract with those 
engineers or consultants;  

 
.3 Assist the Owner in arranging for and coordinating those tests or services that are approved and 

contracted for by the Owner;  
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.4 Review all inspections and reports, advise the Owner of their results and recommendations, provide the 
Owner with copies of those reports or results, if necessary, and report to the Owner and the provider of 
the inspections or reports any errors or inconsistencies discovered; 

 
.5 Obtain from the Owner’s consultants or engineers the soil bearing, percolation, elevation, and other 

values necessary to prepare the Construction Manager’s estimates, proposals, or reports; and   
 

.6 Request verification of this information as necessary to perform its services. 
 
To the extent that the Owner agrees with the Construction Manager’s recommendations, the Owner shall contract with 
consultants and engineers as identified in this Section 3.1.14, and pay for their services. 
«  » 
 
§ 3.2 Guaranteed Maximum Price Proposal 
§ 3.2.1 At a time established under Section 1.1.4.1, the Construction Manager shall submit to the Owner a Guaranteed 
Maximum Price proposal for the Owner’s and Architect’s review, and the Owner’s approval. The Guaranteed 
Maximum Price in the proposal shall be the sum of the Construction Manager’s estimate of the Cost of the Work, the 
Construction Manager’s contingency described in Section 3.2.4, and the Construction Manager’s Fee described in 
Section 6.1.2. The purpose of the Guaranteed Maximum Price proposal is to identify the Work specifications and the 
pricing (including subcontractors and suppliers) and schedule thereof; the Construction Manager shall not and may not 
include in its Guaranteed Maximum Price proposal any proposed clarification, assumption, qualification, exclusion, or 
other term that is at variance or conflicts with, that amends, or that adds to the terms and conditions of the Contract 
Documents unless approved by the Owner in the Owner’s sole discretion. 
 
§ 3.2.2 To the extent that the Contract Documents are anticipated to require further development, the Guaranteed 
Maximum Price includes the costs attributable to such further development consistent with the Contract Documents and 
reasonably inferable therefrom. Such further development does not include changes in scope, systems, kinds and quality 
of materials, finishes, or equipment, all of which, if required, shall be incorporated by Change Order. Construction 
Manager will identify and notify the Owner of the proposed Guaranteed Maximum Price increase or decrease resulting 
from a change in the Drawings or Specifications within 10 days after receipt of the same, or any such claim for a 
Guaranteed Maximum Price increase shall be barred.  Notwithstanding any provision of the Contract Documents 
seemingly to the contrary, the Guaranteed Maximum Price shall not be increased without a concomitant increase to the 
scope defined at the time of establishment of the Guaranteed Maximum Price or the most recent Guaranteed Maximum 
Price amendment.  Reductions in scope shall result in a concomitant reduction in the Guaranteed Maximum Price. 
 
§ 3.2.3 The Construction Manager shall include with the Guaranteed Maximum Price proposal a written statement of its 
basis, which shall include the following:  

.1 A list of the Drawings and Specifications, including all Addenda thereto, and the Conditions of the 
Contract; 

.2 A list of the clarifications and assumptions made by the Construction Manager in the preparation of the 
Guaranteed Maximum Price proposal, including assumptions under Section 3.2.2; 

.3 A statement of the proposed Guaranteed Maximum Price, including a statement of the estimated Cost of 
the Work organized by trade categories or systems, including allowances; the Construction Manager’s 
contingency set forth in Section 3.2.4; and the Construction Manager’s Fee; 

.4 The dates of Substantial Completion and Final Completion upon which the proposed Guaranteed 
Maximum Price is based, if not stated in this A133 Contract; 

.5 A date by which the Owner must accept the Guaranteed Maximum Price; 

.6 A construction schedule identifying commencement and completion dates for Project milestones; 

.7 A detailed and summary of the competitive bids received from prospective subcontractors for each 
portion of the Work, with the Construction Manager’s recommendations for retention of subcontractors 
and the assumptions and effects of subcontractor selection on the proposed Guaranteed Maximum Price; 
and 

.8 A schedule of values breaking down the Guaranteed Maximum Price Proposal by task and trade, and 
including a copy of any bids or subcontractor estimates, in accordance with the procurement 
requirements herein. 

 
§ 3.2.4 In preparing the Construction Manager’s Guaranteed Maximum Price proposal, the Construction Manager shall 
include a contingency for the Construction Manager’s exclusive use to cover those costs that are included in the 
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Guaranteed Maximum Price but not otherwise allocated to another line item or included in a Change Order. The 
contingency included in the Guaranteed Maximum Price proposal is subject to the restrictions in Section 6.1.7.1 of this 
Agreement.  
 
§ 3.2.5 The Construction Manager shall meet with the Owner and Architect to review the Guaranteed Maximum Price 
proposal. In the event that the Owner or Architect discover any inconsistencies or inaccuracies in the information 
presented, they shall promptly notify the Construction Manager, who shall make appropriate adjustments to the 
Guaranteed Maximum Price proposal, its basis, or both. 
 
§ 3.2.6 If the Owner notifies the Construction Manager that the Owner has accepted the Guaranteed Maximum Price 
proposal in writing, the Guaranteed Maximum Price proposal shall be deemed effective without further acceptance from 
the Construction Manager. Following acceptance of a Guaranteed Maximum Price proposal, the Owner and 
Construction Manager shall execute the Guaranteed Maximum Price Amendment amending this Agreement, a copy of 
which the Owner shall provide to the Architect. The Guaranteed Maximum Price Amendment shall be in the form of 
Exhibit A and shall set forth:  
 

.1 the agreed upon Guaranteed Maximum Price with the information and assumptions upon which it is 
based; 

 
.2 the date of commence of the Work; 

 
.3 the Project Schedule, which must include the anticipated date of Substantial Completion; and 

 
.4 the date of the applicable Prevailing Wage Rate publications (if not previously established pursuant to an 

Early Work Amendment). 
 
§ 3.2.7 The Construction Manager shall not incur any cost to be reimbursed as part of the Cost of the Work prior to the 
execution of the Guaranteed Maximum Price Amendment, unless the Owner provides prior written authorization for 
such costs. 
 
§ 3.2.8 The Owner shall authorize preparation of revisions to the Contract Documents that incorporate the agreed-upon 
assumptions and clarifications contained in the Guaranteed Maximum Price Amendment. The Owner shall promptly 
furnish such revised Contract Documents to the Construction Manager. The Construction Manager shall notify the 
Owner and Architect in writing of any inconsistencies between the agreed-upon assumptions and clarifications 
contained in the Guaranteed Maximum Price Amendment and the revised Contract Documents. If the Construction 
Manager does not provide notification of an inconsistency within 14 days of receiving the revised Drawings and 
Specifications, the revisions shall be considered accepted with no change in the Guaranteed Maximum Price or Contract 
Time. 
 
§ 3.2.9 The Construction Manager shall include in the Guaranteed Maximum Price all sales, consumer, use, corporate 
activity, and similar taxes for the Work provided by the Construction Manager that are legally enacted, whether or not 
yet effective, at the time the Guaranteed Maximum Price Amendment is executed. 
 
§ 3.2.10 Unless Owner directs otherwise, the Construction Manager shall not charge more than an amount stated in the 
Guaranteed Maximum Price Amendment, for the Cost of the Work of all “general conditions” items of Construction 
Manager listed in Exhibit __, which general conditions items shall be set forth as a not-to-exceed sum in the Guaranteed 
Maximum Price Amendment (“General Conditions Maximum Charge”).  
 
§ 3.2.11 Prior to execution of the Guaranteed Maximum Price Amendment or applicable Early Work Amendment, 
Construction Manager shall not commence demolition or construction of any aspect of the Work. 
 
§ 3.2.12 Any Construction Manager or subcontractor proposals referenced as part of the Contract Documents (whether 
herein, in the Guaranteed Maximum Price Amendment, or any other amendment or change order) are incorporated 
solely for:  (i) any statement of fees and schedule that is otherwise consistent with the terms of this Agreement and (ii) 
any statement of services and scope of Work that is consistent with the remainder of this Agreement, or that provides 
additional Work without adjustment to the Contract Sum or Contract Time.  No other provisions of any proposal are 
part of this Agreement, including without limitation any purported limitation on liability.  To the extent that a proposal 
term otherwise conflicts with the other terms of this Agreement, such proposed conflicting terms are void and are 
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expressly and wholly subject to the terms of this Agreement.  In the event of overlap or inconsistency between the 
provisions of such proposals and the other terms of this Agreement, the provision that provides a better quality or 
quantity of service to Owner shall control. 
 
§ 3.2.13 The Owner will not pay any amount that exceeds the Guaranteed Maximum Price specified under this Contract 
unless the amount results from material changes to the scope of the Work set forth in this Contract and parties agree in 
writing to the material changes as provided herein. 
 
§ 3.2.14 Alternates. 
§ 3.2.14.1 The Construction Manager, Owner, and Architect shall agree on appropriate bid alternates for every bid 
package such that if the Cost of the Work in connection with the Guaranteed Maximum Price is less than (or more than) 
the Guaranteed Maximum Price, the Owner shall have the opportunity to authorize additive (or deductive) alternates, as 
appropriate.  It is understood that the Owner and Construction Manager may choose to defer the award of alternates in 
order to ensure the successful outcome of later bid packages.   
 
§ 3.2.14.2 Bid alternates for subcontractor packages, authorized by the Owner under the above provisions, shall be 
performed by the Construction Manager with no increase to the Guaranteed Maximum Price, with no time extension, 
and with no increase in Construction Manager's fee, unless both the Owner and the Construction Manager agree in 
writing at the time of the designation of alternates that awarding of the alternates will result in an increase in fee, and/or 
time extension. 
 
§ 3.2.14.3 If the Construction Manager and Owner agree to the execution of alternates outside of the parameters 
described in this document, such that the Guaranteed Maximum Price is not exceeded, then the Construction Manager 
shall not be eligible for an increase in fee.  However, the Construction Manager may be eligible for a time extension, if 
such extension is determined to be warranted.   
 
§ 3.2.14.4 If the Construction Manager and Owner agree to the execution of alternates outside of the parameters 
described in this document, such that the Guaranteed Maximum Price will be exceeded, then the Construction Manager 
shall be entitled to an increase in fee, for the increase in the Cost of the Work above the Guaranteed Maximum Price, 
and as described in this document. 
 
§ 3.2.14.5 Certain add and deduct alternates and the prices therefor may be set forth in the Guaranteed Maximum Price 
Amendment.  Owner at its option may choose to have Construction Manager perform or delete the Work set forth in any 
such alternate, in which case the Construction Cost and Guaranteed Maximum Price shall be increased or decreased, as 
the case may be, in the amount shown.  Any alternates listed in the Guaranteed Maximum Price Amendment shall 
represent the firm total amount by which the Construction Cost and Guaranteed Maximum Price will be increased or 
decreased upon the election of such alternate and such alternates shall be inclusive of all direct and indirect costs 
(including insurance and bonds), overhead, profit and fee. 
 
§ 3.3 Construction Phase 
§ 3.3.1 General 
§ 3.3.1.1 For purposes of Section 8.1.2 of the General Condition, the date of commencement of the Work shall mean the 
date of commencement of the Construction Phase. 
 
§ 3.3.1.2 The Construction Phase shall commence upon the Owner’s execution of the Guaranteed Maximum Price 
Amendment or, prior to acceptance of the Guaranteed Maximum Price proposal, by written agreement of the parties. 
The written agreement shall set forth a description of the Work to be performed by the Construction Manager, and any 
insurance and bond requirements for Work performed prior to execution of the Guaranteed Maximum Price 
Amendment. 
 
§ 3.3.1.3 "Early Work" means construction services, construction materials and other Work authorized by the parties to 
be performed under the Contract in advance of the establishment of the Guaranteed Maximum Price. Permissible Early 
Work shall be limited to early procurement of materials and supplies, early release of bid or proposal packages for site 
development and related activities, and any other advance Work related to important components of the project for 
which performance prior to entering into the Guaranteed Maximum Price Amendment will materially and positively 
affect the development or completion of the project. 
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§ 3.3.2 Administration 
§ 3.3.2.1 The Construction Manager shall schedule and conduct meetings to discuss such matters as procedures, 
progress, coordination, scheduling, and status of the Work. The Construction Manager shall prepare and promptly 
distribute minutes of the meetings to the Owner and Architect within the earlier of (i) seven days after the meeting, or 
(ii) by the next OAC meeting. 
 
§ 3.3.2.2 Upon the execution of the Guaranteed Maximum Price Amendment, the Construction Manager shall prepare 
and submit to the Owner and Architect a construction schedule for the Work (consistent with the required Substantial 
Completion and Final Completion Dates with appropriate time contingencies) and a submittal schedule in accordance 
with Section 3.10 of the General Conditions. 
 
§ 3.3.2.3 Monthly Report 
The Construction Manager shall record the progress of the Project. On a monthly basis, or otherwise as agreed to by the 
Owner, the Construction Manager shall submit written progress reports to the Owner and Architect, showing 
percentages of completion and other information required by the Owner. 
 
§ 3.3.2.4 Daily Logs 
The Construction Manager shall keep, and make available to the Owner and Architect, a daily log containing a record 
for each day of weather, portions of the Work in progress, number of workers on site, identification of equipment on 
site, problems that might affect progress of the work, accidents, injuries, and other information required by the Owner. 
 
§ 3.3.2.5 Cost Control 
The Construction Manager shall develop a system of cost control for the Work, including regular monitoring of actual 
costs for activities in progress and estimates for uncompleted tasks and proposed changes. The Construction Manager 
shall identify variances between actual and estimated costs and report the variances to the Owner and Architect, and 
shall provide this information in its monthly reports to the Owner and Architect, in accordance with Section 3.3.2.3 
above. 
 
§ 3.3.2.6 Those portions of the Work that the Construction Manager does not customarily perform with the Construction 
Manager’s own personnel shall be performed under subcontracts or by other appropriate agreements with the 
Construction Manager, in accordance with the procurement requirements herein. The Owner may designate specific 
persons from whom, or entities from which, the Construction Manager shall obtain bids. The Construction Manager 
shall obtain bids from Subcontractors and from suppliers of materials or equipment fabricated especially for the Work in 
accordance with the procurement requirements herein.   
 
§ 3.3.2.7 If the Guaranteed Maximum Price has been established and when a specific bidder (1) satisfies the 
procurement requirements herein and is recommended to the Owner by the Construction Manager, (2) is qualified to 
perform that portion of the Work, and (3) has submitted a bid that conforms to the requirements of the Contract 
Documents without reservations or exceptions, but the Owner unreasonably requires that another bid be accepted, then 
the Construction Manager may require that a Change Order be issued to adjust the Contract Time and the Guaranteed 
Maximum Price by the difference between the bid of the person or entity recommended to the Owner by the 
Construction Manager and the amount and time requirement of the subcontract or other agreement actually signed with 
the person or entity designated by the Owner. 
 
§ 3.3.2.8 Subcontracts or other agreements shall conform to the applicable payment provisions of this Agreement, and 
shall not be awarded on the basis of cost plus a fee without the prior consent of the Owner. If the Subcontract is 
awarded on a cost-plus a fee basis, the Construction Manager shall provide in the Subcontract for the Owner to receive 
the same audit rights with regard to the Subcontractor as the Owner receives with regard to the Construction Manager in 
the Contract Documents.  Subcontracts shall provide that the Subcontractor shall correct defective or nonconforming 
Work at no additional charge. 
 
§ 3.3.2.9 If the Construction Manager recommends a specific bidder that may be considered a “related party” according, 
then the Construction Manager shall promptly notify the Owner in writing of such relationship and notify the Owner of 
the specific nature of the contemplated transaction. 
 
§ 3.3.2.10 In addition to the meetings set forth above and any other obligations of Construction Manager, Construction 
Manager shall assist Owner in dealing and working with the neighborhood groups, government agencies and/or funding 
sources (public or private) for the Project, attend meetings with such entities, if applicable or requested by Owner, assist 
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Owner in completing forms and applications, organizing information, and assembling documents and materials, and 
generally assist Owner as necessary in connection with its financing, permitting, and approval activities for the Project.  
Construction Manager shall assemble such documents and materials as may be appropriate for the anticipated 
discussion at such meetings, and shall make presentations regarding the Project to such entities as applicable and as 
requested by Owner.  Construction Manager shall receive no extra compensation for attending such meetings or making 
such presentations.   
 
§ 3.3.2.11 Construction Manager shall assign all extended manufacturer's warranties to Owner and shall cooperate with 
the Owner's pursuit of warranties and warranty claims.  The Construction Manager acknowledges that Owner retains the 
right to assign Construction Manager’s warranties and any manufacturer’s warranties for each Phase to the purchaser of 
such Phase, and shall execute such documents as are requested by Owner to further evidence such assignment.  
 
§ 3.3.3 Construction Manager shall comply with the Owner Access Standards (see Exhibit __) in all aspects of 
performance of the Work. 
 
ARTICLE 4   OWNER’S RESPONSIBILITIES 
§ 4.1 Information and Services Required of the Owner 
§ 4.1.1 The Owner shall provide information with reasonable promptness, regarding requirements for and limitations on 
the Project, including a written program which shall set forth the Owner’s objectives, constraints, and criteria, including 
schedule, space requirements and relationships, flexibility and expandability, special equipment, systems, sustainability 
and site requirements. 
 
§ 4.1.2 [Deleted] 
 
§ 4.1.3 The Owner shall establish and periodically update the Owner’s budget for the Project, including (1) the budget 
for the Cost of the Work as defined in Article 7, (2) the Owner’s other costs, and (3) reasonable contingencies related to 
all of these costs. If the Owner significantly increases or decreases the Owner’s budget for the Cost of the Work, the 
Owner shall notify the Construction Manager and Architect. The Owner and the Architect, in consultation with the 
Construction Manager, may thereafter agree to a corresponding change in the Project’s scope and quality. 
 
§ 4.1.4 Structural and Environmental Tests, Surveys and Reports. During the Preconstruction Phase, the Owner shall 
furnish the following information or services with reasonable promptness. The Owner shall also furnish any other 
information or services under the Owner’s control and relevant to the Construction Manager’s performance of the Work 
with reasonable promptness after receiving the Construction Manager’s written request for such information or services, 
if the Owner determines such request is reasonable. The Construction Manager shall be entitled to reasonably rely on 
the accuracy of information and services furnished by the Owner but shall exercise proper precautions relating to the 
safe performance of the Work. 
 
§ 4.1.4.1 Subject to Section 3.1.14.1, the Owner shall furnish necessary tests, inspections, and reports, required by law 
and as otherwise agreed to by the parties, such as structural, mechanical, and chemical tests, tests for air and water 
pollution, and tests for hazardous materials. 
 
§ 4.1.4.2 The Owner shall furnish available surveys describing known physical characteristics, legal limitations and 
utility locations for the site of the Project, and a written legal description of the site. The surveys and legal information 
shall include, as applicable, grades and lines of streets, alleys, pavements and adjoining property and structures; 
designated wetlands; adjacent drainage; rights-of-way, restrictions, easements, encroachments, zoning, deed restrictions, 
boundaries and contours of the site; locations, dimensions and other necessary data with respect to existing buildings, 
other improvements and trees; and information concerning available utility services and lines, both public and private, 
above and below grade, including inverts and depths. All the information on the survey shall be referenced to a Project 
benchmark. 
 
§ 4.1.4.3 The Owner, when such services are specifically required under this Contract, shall furnish services of 
geotechnical engineers, which may include test borings, test pits, determinations of soil bearing values, percolation 
tests, evaluations of hazardous materials, seismic evaluation, ground corrosion tests and resistivity tests, including 
necessary operations for anticipating subsoil conditions, with written reports and appropriate recommendations. 
 
§ 4.1.5 During the Construction Phase, the Owner shall furnish information or services required of the Owner by the 
Contract Documents with reasonable promptness upon written request.  
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§ 4.2 Owner’s Designated Representative 
The Owner shall designate in writing a representative authorized to act on behalf of the Owner with respect to the 
Project. The Owner’s representative shall render decisions promptly and furnish timely requested information 
expeditiously. The Owner’s representative shall not have the authority to waive any provisions of the Contract 
Documents or to approve or authorize any change in the Guaranteed Maximum Price or the Contract Time except in 
writing. Except as otherwise provided in Section 4.2.1 of the General Conditions, the Architect does not have such 
authority. The term "Owner" means the Owner or the Owner’s authorized representative.  The Owner may change its 
representative at the Owner’s discretion. 
 
§ 4.2.1 Legal Requirements. The Owner shall furnish all legal, insurance and accounting services, including auditing 
services, that may be reasonably necessary at any time for the Project to meet the Owner’s needs and interests. The 
Owner is not responsible for providing legal, insurance or accounting services to or for Construction Manager. 
 
§ 4.3 Architect 
The Owner shall retain an Architect to provide services, duties and responsibilities as described in AIA Document 
B101™–2017, Standard Form of Agreement Between Owner and Architect, , as modified by the Owner, including any 
additional services requested by the Construction Manager that are necessary for the Preconstruction and Construction 
Phase services under this Agreement. The Owner shall provide the Construction Manager with a copy of the scope of 
services in the executed agreement between the Owner and the Architect, and any further modifications to the 
Architect’s scope of services in the agreement. Owner may elect to have any duty or right of the Architect under the 
Contract Documents (other than those required by law to be performed by a licensed design professional) instead to be 
performed by Owner’s Representative. 
 
§ 4.4 Key Persons. Construction Manager shall appoint the personnel named in Construction Manager’s Proposal (see 
Exhibit __) to work on the Project in the respective positions designated therein, which shall include the Principal in 
Charge, Project Manager and Superintendent (“Key Persons”).  Each Key Person shall be authorized to communicate to 
Owner on behalf of Construction Manager (which communications shall be binding on Construction Manager, and 
Owner communications to any Key Person shall be deemed communications to Construction Manager.  Construction 
Manager shall not change any of the Key Persons without Owner’s prior written approval.  In the case any such person 
is no longer employed by Construction Manager, Owner’s approval of such change shall not unreasonably withheld.  If 
Owner requests a change to any of the Key Persons, Construction Manager shall work with Owner to replace such Key 
Person with a member of Construction Manager’s staff reasonably acceptable to Owner. 
 
ARTICLE 5   COMPENSATION AND PAYMENTS FOR PRECONSTRUCTION PHASE SERVICES 
§ 5.1 Compensation 
§ 5.1.1 For the Construction Manager’s Preconstruction Phase services described in Sections 3.1 and 3.2, the Owner 
shall compensate the Construction Manager as follows: 
(Insert amount of, or basis for, compensation and include a list of reimbursable cost items, as applicable.) 
 
« [INSERT]   » 
(only services performed after the date of mutual signature of this Agreement are compensable) 
 
§ 5.1.2 The hourly billing rates for Preconstruction Phase services of the Construction Manager and the Construction 
Manager’s Consultants and Subcontractors, if any, are set forth below. 
(If applicable, attach an exhibit of hourly billing rates or insert them below.) 
 
« [INSERT]   » 
 

Individual or Position Rate 
    

 
§ 5.1.2.1 Hourly billing rates for Preconstruction Phase services include all costs to be paid or incurred by the 
Construction Manager, as required by law or collective bargaining agreements, for taxes, insurance, contributions, 
assessments and benefits and, for personnel not covered by collective bargaining agreements, customary benefits such 
as sick leave, medical and health benefits, holidays, vacations and pensions, and shall remain unchanged unless the 
parties execute a Modification. 
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§ 5.1.3 [Deleted] 
 
§ 5.2 Payments 
§ 5.2.1 Unless otherwise agreed, payments for services shall be made monthly in proportion to services performed. 
 
§ 5.2.2 Payments are due and payable upon presentation of the Construction Manager’s invoice.  
 
ARTICLE 6   COMPENSATION FOR CONSTRUCTION PHASE SERVICES 
§ 6.1 Contract Sum 
§ 6.1.1 The Owner shall pay the Construction Manager the Contract Sum in current funds for the Construction 
Manager’s performance of the Contract after execution of the Guaranteed Maximum Price Amendment. The Contract 
Sum is the Cost of the Work as defined in Article 7 plus the Construction Manager’s Fee, not exceeding the Guaranteed 
Maximum Price. 
 
§ 6.1.2 The Construction Manager’s Fee: 
(State a lump sum, percentage of Cost of the Work or other provision for determining the Construction Manager’s Fee.) 
 
«The Construction Manager’s Fee shall be established as ___% of the estimated Cost of the Work as established at the 
time of the Guaranteed Maximum Price Amendment, except no fee shall be calculated on Fee Exclusion Items.  The 
Construction Manager’s Fee shall be stated as a lump sum in the Guaranteed Maximum Price Amendment.  The 
Construction Manager’s Fee is inclusive of all profit, overhead and all other indirect and non-reimbursable costs, and is 
inclusive of costs of preparation of, and response to inquiries relating to, Construction Manager’s required monthly 
reports to Owner.  
 
No Fee shall be applied to the following items: [Insurance, Bond Charges, LIST OTHERS] and any other item for 
which no fee is to be applied under the Contract Documents (“Fee Exclusion Terms”).» 
 
§ 6.1.3 The method of adjustment of the Construction Manager’s Fee for changes in the Work: 
 
«___% of the net increase or decrease to the Cost of the Work resulting from the change, subject to Section 7.5 of the 
A201 General Conditions. [INSERT]» 
 
§ 6.1.4 Limitations, if any, on a Subcontractor’s overhead and profit for increases in the cost of its portion of the Work: 
 
« [INSERT] » 
 
§ 6.1.5 Rental rates for Construction Manager-owned equipment shall not exceed «Eight Five» percent («85»%) of the 
standard rental rate paid at the place of the Project. 
 
§ 6.1.6 Liquidated damages, if any: 
(Insert terms and conditions for liquidated damages, if any.) 
If the Construction Manager fails to achieve Substantial Completion of the Work within the Contract Time and as 
otherwise required by the Contract Documents, the Owner is entitled to recover from the Construction Manager as 
liquidated damages and not as a penalty for Owner’s loss of use of the Work sum of [$_____ adjust per contract] per 
day which shall commence on the first day following the expiration of the Contract Time and continuing until the date 
of Substantial Completion.  Such liquidated damages are hereby agreed to be a reasonable estimate of the loss of use 
damages the Owner will incur as a result of delay in the completion of the Work.  The Owner may deduct any accrued 
liquidated damages from any unpaid amount due or to become due to the Construction Manager.  Any liquidated 
damages not so deducted shall be paid to the Owner by the Construction Manager upon demand together with interest as 
provided by Oregon law. The Construction Manager’s obligation to pay liquidated damages for the applicable period 
shall not require Owner’s establishment of any actual damages for such delay. The Owner’s right to liquidated damages 
for delay is not affected by partial completion, occupancy, or beneficial occupancy. The liquidated damages provisions 
herein are intended to be in addition to every other remedy enforceable at law, equity, or under this Contract, including 
without limitation additional Owner costs related to the Project, and the right to collect consequential damages in any 
case where liquidated damages are unenforceable or otherwise unavailable. The provisions shall not relieve or release 
the Construction Manager from liability for any and all damage or damages suffered by the Owner due to other breaches 
of the Contract or suffered by separate contractors or under the indemnification and warranty provisions of this 
Contract, or other damages that are not expressly covered by liquidated damages. 
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§ 6.1.7 Other: 
(Insert provisions for bonus, cost savings or other incentives, if any, that might result in a change to the Contract Sum.) 
 
All cost savings resulting from completion of the Work below the Guaranteed Maximum Price shall accrue to the 
Owner. 
 
§ 6.1.7.1 Construction Contingency 
Owner and Construction Manager will include within the Guaranteed Maximum Price one construction contingency 
(the "Construction Contingency"). The Construction Contingency will equal no more than [X percent] of the Cost of the 
Work estimate included in the Guaranteed Maximum Price Amendment, and will be used only for reasonable and 
necessary costs incurred that are considered reimbursable as a Cost of the Work but not included in a Change Order. 
 

.1 Application of the Construction Contingency is subject to Owner’s prior approval. The Construction 
Manager must provide backup documentation supporting the cost Construction Manager covered using 
Construction Contingency funds. 

 
.2 Construction Contingency funds may be applied, without limitation, to Costs of the Work for gaps in 

Construction Manager or Subcontractor costs for specific required materials and labor to install; 
noncompensable delays; errors or failed tests not caused by the negligence of Construction Manager or 
any persons for which the Construction Manager is responsible; Subcontractor performance issues; 
damaged work not covered by insurance; and mitigation or acceleration of Work with associated 
overtime and expediting expenses due to changes in the construction schedule caused by occurrences 
beyond the control and without the fault or negligence of the Construction Manager or its Subcontractors 
and that by the exercise of reasonable diligence the Construction Manager cannot prevent. 

 
.3 Construction Contingency funds may not be applied for design modifications created after 

commencement of construction Work, additions to the scope of the Work that were specifically excluded 
in the Guaranteed Maximum Price Amendment, and conditions or events that are unforeseeable or 
unknown to Construction Manager.  

 
.4 Upon final completion of the Project, any unused Construction Contingency funds will be subtracted 

from the Guaranteed Maximum Price and not included in the calculation of Savings. 
 

.5 Costs which would cause the Construction Contingency to be exceeded shall be paid by the Construction 
Manager without reimbursement by the Owner. 

 
.6 The Construction Manager will maintain a contingency log that list (a) the amount of each application of 

contingency; and (b) all adjustments to line items in the schedule of values resulting from the application 
of contingency. The Owner shall have access to this log at all times. 

 
.7 The status of the Contingency will be evaluated by Owner and the Construction Manager on a regular 

basis to reallocate unused or unneeded Contingency to Owner, or to allow the Owner to potentially add 
scope, to enhance aspects of the Project, or otherwise pay for Change Orders without increase to the 
Guaranteed Maximum Price.  Such reallocation shall be based on an evaluation of remaining risk to the 
Project, and such reallocation shall not be unreasonably opposed or delayed by the Construction 
Manager. 

 
« » 
 
§ 6.2 Guaranteed Maximum Price 
The Construction Manager guarantees that the Contract Sum shall not exceed the Guaranteed Maximum Price set forth 
in the Guaranteed Maximum Price Amendment, subject to additions and deductions by Change Order as provided in the 
Contract Documents. Costs which would cause the Guaranteed Maximum Price to be exceeded shall be paid by the 
Construction Manager without reimbursement by the Owner. 
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§ 6.3 Changes in the Work 
§ 6.3.1 The Owner may, without invalidating the Contract, order changes in the Work within the general scope of the 
Contract consisting of additions, deletions or other revisions. The Owner shall issue such changes in writing. The 
Construction Manager may be entitled to an equitable adjustment in the Contract Time as a result of changes in the 
Work. 
 
§ 6.3.1.1 The Architect may order minor changes in the Work as provided in Article 7 of the General Conditions, 
General Conditions of the Contract for Construction. 
 
§ 6.3.2 Adjustments to the Guaranteed Maximum Price on account of changes in the Work subsequent to the execution 
of the Guaranteed Maximum Price Amendment may be determined by any of the methods listed in Article 7 of the 
General Conditions, General Conditions of the Contract for Construction. 
 
§ 6.3.3 Adjustments to subcontracts awarded on the basis of a stipulated sum shall be determined in accordance with 
Article 7 of the General Conditions, as they refer to "cost" and "fee," and not by Articles 6 and 7 of this Agreement. 
Adjustments to subcontracts awarded with the Owner’s prior written consent on the basis of cost plus a fee shall be 
calculated in accordance with the terms of those subcontracts. 
 
§ 6.3.4 In calculating adjustments to the Guaranteed Maximum Price, the terms "cost" and "costs" as used in Article 7 
of the General Conditions shall mean the Cost of the Work as defined in Article 7 of this Agreement and the term "fee" 
shall mean the Construction Manager’s Fee as defined in Section 6.1.2 of this Agreement. 
 
§ 6.3.5 The Guaranteed Maximum Price established in the Guaranteed Maximum Price Amendment will include all 
elements necessary to complete the Work in accordance with the Contract Documents and, consequently, Change 
Orders increasing the Guaranteed Maximum Price will not be allowed except in limited circumstances as set forth 
below: 
 

.1 Scope Changes. Owner material revisions on scope Project items previously approved by the Owner and 
incorporated in the pricing of the Guaranteed Maximum Price. 

 
.2 Concealed or Unknown Condition. Significant cost arising from concealed or Unknown Conditions as 

described in Section 3.7.4 of the General Conditions. 
 

.3 Regulatory Agency Changes. Significant cost incurred as a result of changes in regulatory requirements 
but only where such requirements change after preparation of the Guaranteed Maximum Price 
Amendment and were not known or anticipated. 

 
.4 Material Design Errors or Omissions. Material errors or omissions in the Drawings or Specifications that 

could not have been reasonably anticipated or discovered by the Construction Manager before the 
Guaranteed Maximum Price was established, including but not limited to Work required or directed by 
the Owner that differs from any assumptions or clarifications included in the Guaranteed Maximum Price 
Amendment. Design errors and omissions do not include: (a) failure to coordinate between trades; or 
(b) design changes made at the request of the Construction Manager in order to facilitate the 
constructability of the Project. 

 
.5  Escalation. Escalation in the cost of materials or equipment caused by tariffs, taxes, assessments, fees and 

other regulatory costs enacted after the effective date of this Agreement (“Governmental Escalation”), to 
the following extent. Construction Manager agrees to use its best efforts to obtain advantageous prices 
from subcontractors and material suppliers to avoid Governmental Escalation. In the event of price 
increases of building materials, products, or equipment during the performance of this Contract arising 
from Governmental Escalation, Construction Manager will provide written notice to Owner identifying 
the building materials, products, or equipment at issue, the base and increased cost, the source of supply, 
supported by price quotations or other information confirming the increased cost. If Owner directs 
Construction Manager to proceed with the purchase of the building materials, products, or equipment at 
the increased cost, the Contract Sum will be adjusted as follows:  (i) no adjustment to the extent 
Governmental Escalation (net of reduction in costs from reductions in the above coast factors) exceeds 
_____% of the Contract Sum prior to such adjustment and (ii) equitably adjusted by Change Order for 
such net increased cost above such clause (i) threshold.  [Alternative: the Contract Sum will be equitably 
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adjusted to the extent Government Escalation (net of reduction in costs from reductions in the above cost 
factors) exceeds unused Contingency]. 

 
§ 6.3.6 Events for which the Guaranteed Maximum Price shall not be adjusted and no Change Order will be issued 
include the following: 
 

.1 Subcontractor Gaps. Gaps in scope coverage between Subcontractors, including self-performed Work, 
that occur after the Guaranteed Maximum Price Amendment is signed. 

 
.2 Scope Gaps. An item indicated in the Drawings or Specifications that was not picked up in the 

Guaranteed Maximum Price and not specifically excluded from the Guaranteed Maximum Price. 
 

.3 Document Ambiguities. Ambiguities in the Construction Documents that the Construction Manager knew 
of or that a reasonable contractor would have identified and raised with the Owner prior to establishing 
the Guaranteed Maximum Price. 

 
.4 Subcontractor Failure. A Subcontractor goes bankrupt or otherwise fails to perform. 

 
.5 Price Escalations. Subject to Section 6.3.5.5, escalation of materials, equipment, or labor prices. 

 
.6 Estimating Errors. The Construction Manager’s estimating errors. 

 
.7 Expediting Costs. Expediting costs for critical materials. 

 
.8 Coordination Claims. Costs related to Subcontractor Claims or charges that result from mistakes or 

omissions in Subcontractor buyout, or coordination issues between Subcontractors, or interference 
between Subcontractor and the Construction Manager or among Subcontractors. 

 
.9 Other. Any other grounds. 

 
ARTICLE 7   COST OF THE WORK FOR CONSTRUCTION PHASE 
§ 7.1 Costs to Be Reimbursed 
§ 7.1.1 The term Cost of the Work shall mean only costs reasonably and necessarily incurred by the Construction 
Manager in the proper performance of the Work in accordance with this Article 7 and Article 8. The Cost of the Work 
shall include only the items set forth in Sections 7.1 through 7.7. As to change work, in the event of conflict between the 
provisions of this Article 7 and Section 7.5 of the A201 General Conditions, the provision more favorable to Owner 
(including any identification of chargeable costs) shall take precedence. 
 
§ 7.1.2 Where, pursuant to the Contract Documents, any cost is subject to the Owner’s prior approval, the Construction 
Manager shall obtain such approval in writing prior to incurring the cost. 
 
§ 7.1.3 Costs shall be at rates not higher than the standard rates paid at the place of the Project, except with prior 
approval of the Owner. 
 
§ 7.1.4 In no event shall the Cost of the Work include the cost of any item more than once. 
 
§ 7.2 Labor Costs 
§ 7.2.1 Wages or salaries of construction workers directly employed by the Construction Manager to perform the 
construction of the Work at the site or, with the Owner’s prior approval, at off-site workshops. 
 
§ 7.2.2 Wages or salaries of the Construction Manager’s supervisory and administrative personnel when stationed at the 
site and performing Work, with the Owner’s prior approval. Construction Manager will bill costs described in this 
Section 7.2.2 at the hourly rates established in Construction Manager’s Proposal Fee Schedule for on-site management 
staff, which is attached as Exhibit __ to this Agreement.  
 
§ 7.2.2.1 Wages or salaries of the Construction Manager’s supervisory, administrative, or home office estimating 
personnel when performing Work and stationed at a location other than the site, but only for that portion of time 
required for the Work and only with the Owner’s prior written approval, and limited to the personnel and activities 
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listed below. Construction Manager will bill costs described in this Section 7.2.2.1 at the hourly rate established in 
Construction Manager’s Proposal Fee Schedule for off-site management staff, which is attached as Exhibit __ to this 
Agreement. Except as provided above, home office administrative tasks are included in the Fee and are not to be 
charged to the Project. 
(Identify the personnel, type of activity and, if applicable, any agreed upon percentage of time to be devoted to the 
Work.) 
 
«  » 
 
§ 7.2.3 Wages and salaries of the Construction Manager’s supervisory, administrative, or home-office estimating 
personnel engaged at factories, workshops or while traveling, in expediting the production or transportation of materials 
or equipment required for the Work, but only for that portion of their time required for the Work and only with the 
Owner’s prior written approval. Construction Manager will bill costs described in this Section 7.2.3 at the hourly rates 
established in Construction Manager’s Proposal Fee Schedule for off-site management staff, which is attached as 
Exhibit __ to this Agreement.  
 
§ 7.2.4 Costs paid or incurred by the Construction Manager, as required by law or collective bargaining agreements, for 
taxes, insurance, contributions, assessments and benefits and, for personnel not covered by collective bargaining 
agreements, customary benefits such as sick leave, medical and health benefits, holidays, vacations and pensions, 
provided such costs are based on wages and salaries included in the Cost of the Work under Sections 7.2.1 through 
7.2.3. 
 
§ 7.2.5 If agreed rates for labor costs, in lieu of actual costs, are provided in this Agreement, the rates are inclusive of 
Section 7.2.4 charges, and shall remain unchanged throughout the duration of this Agreement, unless the parties execute 
a Modification. 
 
§ 7.2.6 To the extent agreed labor rates are not stated in the Contract, the Construction Manager shall submit to the 
Owner a detailed breakdown of all labor rates proposed for the Project under this Section 7.2.  Rate breakdowns must be 
in a format acceptable to Owner, but shall at least identify the portion of each rate allocated to each of the following 
costs: base wages, taxes, insurance, vacation or holiday funds, retirement accounts, profit, and allowances (e.g., vehicle 
allowance). Prior to establishing contractually defined rates for supervisory labor, field labor, equipment rentals and 
purchases, cell phone reimbursement, vehicle reimbursement or any other contractually-established rates, the College 
will request and analyze Contractor calculation details to ensure rates are calculated in accordance with the terms of the 
Contract. Calculation details will include detailed review of components of burden, markups, and any other variables 
included in the calculation of these rates. 
 
§ 7.3 Subcontract Costs 
Payments made by the Construction Manager to Subcontractors in accordance with the requirements of the subcontracts 
and this Agreement. The costs in any cost-plus subcontracts must conform to the requirements of this Article 7, and 
must include a cap. 
 
§ 7.4 Costs of Materials and Equipment Incorporated in the Completed Construction 
§ 7.4.1 Costs, including transportation and storage at the site, of materials and equipment incorporated, or to be 
incorporated, in the completed construction, subject to Paragraph 9.3.2 of the General Conditions. 
 
§ 7.4.2 Costs of materials described in the preceding Section 7.4.1 in excess of those actually installed to allow for 
reasonable waste and spoilage. Unused excess materials, if any, shall become the Owner’s property at the completion of 
the Work or, at the Owner’s option, shall be sold by the Construction Manager. Any amounts realized from such sales 
shall be credited to the Owner as a deduction from the Cost of the Work. 
 
§ 7.5 Costs of Other Materials and Equipment, Temporary Facilities and Related Items 
§ 7.5.1 Costs of transportation, storage, installation, dismantling, maintenance, and removal of materials, supplies, 
temporary facilities, machinery, equipment and hand tools not customarily owned by construction workers that are 
provided by the Construction Manager at the site and fully consumed in the performance of the Work. Costs of 
materials, supplies, temporary facilities, machinery, equipment, and tools, that are not fully consumed, shall be based on 
the cost or value of the item at the time it is first used on the Project site less the value of the item when it is no longer 
used at the Project site. Costs for items not fully consumed by the Construction Manager shall mean fair market value. 
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§ 7.5.2 Rental charges (not to exceed fair market rental costs in the Multnomah County area) for temporary facilities, 
machinery, equipment, and hand tools not customarily owned by construction workers that are provided by the 
Construction Manager at the site, and the costs of transportation, installation, dismantling, minor repairs, and removal of 
such temporary facilities, machinery, equipment, and hand tools. Rates and quantities of equipment owned by the 
Construction Manager, or a related party as defined in Section 7.8, shall be subject to the Owner’s prior approval. The 
total rental cost of any such equipment may not exceed the purchase price of any comparable item. All rental rates shall 
be subject to the Owner’s prior written approval. 
 
§ 7.5.3 Costs of removal of debris from the site of the Work and its proper and legal disposal. 
 
§ 7.5.4 Costs of the Construction Manager’s site office, including general office equipment and supplies. 
 
§ 7.5.5 Costs of materials and equipment suitably stored off the site at a mutually acceptable location, subject to the 
Owner’s prior approval. Costs of materials and equipment suitably stored off the site at a mutually acceptable location, 
subject to the Owner’s prior approval. In addition to other requirements of the Contract Documents applicable to 
payment for stored materials, Owner may withhold payment for any stored materials until all of the following 
conditions are fulfilled to Owner’s satisfaction: (i) evidence that Owner has acquired title to the same and such materials 
are covered by insurance required and the Owner is named as additional insured on insurance certificate; (ii) a Stored 
Materials Log for review by Owner and Architect, together with all invoices and bills of sale for such materials itemized 
therein; (iv) a schedule for the prompt incorporation thereof into the Property; (v) written confirmation from the 
Architect verifying and approving the cost and acquisition of said materials, that such materials are stored in a secure 
building or bonded warehouse located on the Property, or in the jurisdiction in which the Property is situated, and that 
such materials are tagged and separate and not subject to commingling with other materials. 
 
§ 7.6 Miscellaneous Costs 
§ 7.6.1 Premiums for that portion of insurance and bonds required by the Contract Documents that can be directly 
attributed to this Contract at the following fixed rates applied to the Cost of the Work: Bonding Rate ___% and Project 
Insurance Rate ___%; provided the Insurance Rate shall be ___% if an OCIP policy is procured. 
 
§ 7.6.1.1 The Construction Manager’s Fee shall not be assessed against insurance or bonding costs. 
 
§ 7.6.2 Sales, use, or similar taxes (but not income or corporate activity taxes, which are included in the Construction 
Manager’s Fee), imposed by a governmental authority, that are related to the Work and for which the Construction 
Manager is liable.  The Construction Manager’s Fee shall not be assessed against the cost of sales, use, or similar taxes. 
 
§ 7.6.3 Fees and assessments for the building permit, and for other permits, licenses, and inspections, for which the 
Construction Manager is required by the Contract Documents to pay. The Construction Manager’s Fee shall not be 
assessed against the cost of the building permit. 
 
§ 7.6.4 Fees of laboratories for tests required by the Contract Documents; except those related to defective or 
nonconforming Work for which reimbursement is excluded under Article 13 of the General Conditions or by other 
provisions of the Contract Documents, and which do not fall within the scope of Section 7.7.3. 
 
§ 7.6.5 Royalties and license fees paid for the use of a particular design, process, or product, required by the Contract 
Documents. 
 
§ 7.6.5.1 The cost of defending suits or claims for infringement of patent rights arising from requirements of the 
Contract Documents, payments made in accordance with legal judgments against the Construction Manager resulting 
from such suits or claims, and payments of settlements made with the Owner’s consent, unless the Construction 
Manager had reason to believe that the required design, process, or product was an infringement of a copyright or a 
patent, and the Construction Manager failed to promptly furnish such information to the Architect as required by Article 
3 of the General Conditions. The costs of legal defenses, judgments, and settlements shall not be included in the Cost of 
the Work used to calculate the Construction Manager’s Fee or subject to the Guaranteed Maximum Price. 
 
§ 7.6.6 Costs for communications services, electronic equipment, and software, directly related to the Work and located 
at the site and not used on other projects, with the Owner’s prior approval. 
 
§ 7.6.7 Costs of document reproductions and delivery charges. 
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§ 7.6.8 Deposits lost for causes other than the Construction Manager’s negligence or failure to fulfill a specific 
responsibility in the Contract Documents. 
 
§ 7.6.9 Legal, mediation and arbitration costs, including attorneys’ fees, other than those arising from disputes between the 
Owner and Construction Manager, or between Construction Manager and any Subcontractor or supplier, reasonably 
incurred by the Construction Manager after the execution of this Agreement in the performance of the Work and with the 
Owner’s prior approval. 
 
§ 7.7 Other Costs and Emergencies 
§ 7.7.1 Other costs incurred in the performance of the Work, with the Owner’s prior approval. 
 
§ 7.7.2 Costs incurred in taking action to prevent threatened damage, injury, or loss, in case of an emergency affecting 
the safety of persons and property, as provided in Article 10 of the General Conditions that do not arise from the 
negligence of Construction Manager, its subcontractors or suppliers, which Work shall be performed by and paid for by 
Construction Manager without reimbursement. 
 
§ 7.7.3 Costs of repairing or correcting damaged or nonconforming Work executed by the Construction Manager, 
Subcontractors, or suppliers, provided that such damaged or nonconforming Work was not caused by the negligence of, 
or failure to fulfill a specific responsibility by, the Construction Manager or its subcontractors or suppliers at any tier, 
and only to the extent that the cost of repair or correction is not recovered by the Construction Manager from insurance, 
sureties, Subcontractors, suppliers, or others. The Work described in this Section 7.7.3 does not include Work 
performed during or after the one-year period for correction of Work, which Work Construction Manager shall perform 
without reimbursement. 
 
§ 7.7.4 The costs described in Sections 7.1 through 7.7 shall be included in the Cost of the Work, notwithstanding any 
provision of the General Conditions or other Conditions of the Contract which may require the Construction Manager to 
pay such costs, unless such costs are excluded by the provisions of Section 7.9. 
 
§ 7.8 Related Party Transactions 
§ 7.8.1 For purposes of this Section 7.8, the term "related party" shall mean (1) a parent, subsidiary, affiliate, or other 
entity having common ownership of, or sharing common management with, the Construction Manager; (2) any entity in 
which any stockholder in, or management employee of, the Construction Manager holds an equity interest in excess of 
ten percent in the aggregate; (3) any entity which has the right to control the business or affairs of the Construction 
Manager; or (4) any person, or any member of the immediate family of any person, who has the right to control the 
business or affairs of the Construction Manager. 
 
§ 7.8.2 If any of the costs to be reimbursed arise from a transaction between the Construction Manager and a related 
party, the Construction Manager shall notify the Owner of the specific nature of the contemplated transaction, including 
the identity of the related party and the anticipated cost to be incurred, before any such transaction is consummated or 
cost incurred. If the Owner, after such notification, authorizes the proposed transaction in writing, then the cost incurred 
shall be included as a cost to be reimbursed, and the Construction Manager shall procure the Work, equipment, goods, 
or service, from the related party, as a Subcontractor, according to the terms of Article 9. If the Owner fails to authorize 
the transaction in writing, the Construction Manager shall procure the Work, equipment, goods, or service from some 
person or entity other than a related party according to the terms of Article 9. 
 
§ 7.9 Costs Not To Be Reimbursed 
§ 7.9.1 The Cost of the Work shall not include any costs not allowed by the General Conditions except as expressly 
modified in this Agreement or by written notification (e.g., change order to this Agreement signed by the Owner and 
Construction Manager) and shall not include the following:  

.1 Salaries and other compensation of the Construction Manager’s personnel stationed at the Construction 
Manager’s principal office or offices other than the site office, except as specifically provided in Section 
7.2, or as may be provided in Article 14; 

.2 Bonuses, profit sharing, incentive compensation, and any other discretionary payments, paid to anyone 
hired by the Construction Manager or paid to any Subcontractor or vendor, unless the Owner has 
provided prior approval; 

.3 Expenses of the Construction Manager’s principal office and offices other than the site office; 

.4 Overhead and general expenses, except as may be expressly included in Sections 7.1 to 7.7; 
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.5 The Construction Manager’s capital expenses, including interest on the Construction Manager’s capital 
employed for the Work; 

.6 Except as provided in Section 7.7.3 of this Agreement, costs due to the negligence of, or failure to fulfill 
a specific responsibility of the Contract by, the Construction Manager, Subcontractors, and suppliers, or 
anyone directly or indirectly employed by any of them or for whose acts any of them may be liable; 

.7 Any cost not specifically and expressly described in Sections 7.1 to 7.7; 

.8 Costs, other than costs included in Change Orders approved by the Owner, that would cause the 
Guaranteed Maximum Price to be exceeded;  

.9 Costs for services incurred during the Preconstruction Phase; 

.10 Except as provided in Section 7.7, any costs not specifically and expressly described in Section 7.1, 7.2, 
7.3, 7.4, 7.5 and 7.6; 

.11 Fines other than those incurred because of the acts or omissions of the Owner or Owner’s 
Representatives; 

.12 Bonuses, profit sharing, incentive compensation, deferred compensation, and any other discretionary 
payments, paid to anyone hired by the Construction Manager or paid to any Subcontractor or vendor, 
unless the Owner has provided prior approval; 

.13 Consultants to the Construction Manager not previously approved in writing by the Owner; 

.14 Corporate accounting and check processing costs; 

.15 Cost of the Work performed under guaranties or warranties; 

.16 Premiums for insurance and bonding other than those that are directly and solely attributable to the 
construction of the project;  

.17 Travel, lodging, food, or relocation expenses; and 

.18 Any cost incurred by Construction Manager, including bond costs in response to any payment claim, lien, 
stop notice, bond claim or other such claims, unless the cost incurred by Construction Manager is solely 
the result of Owner's failure to make a payment to Construction Manager when due and payable with 
respect to the Work in question. 

 
ARTICLE 8   DISCOUNTS, REBATES, AND REFUNDS 
§ 8.1 Cash discounts obtained on payments made by the Construction Manager shall accrue to the Owner if (1) before 
making the payment, the Construction Manager included the amount to be paid, less such discount, in an Application 
for Payment and received payment from the Owner, or (2) the Owner has deposited funds with the Construction 
Manager with which to make payments; otherwise, cash discounts shall accrue to the Construction Manager. Trade 
discounts, rebates, refunds, and amounts received from sales of surplus materials and equipment shall accrue to the 
Owner, and the Construction Manager shall make provisions so that they can be obtained. The Construction Manager 
shall notify the Owner in a timely manner of the availability of such cash discounts, rebates, or refunds.  
 
§ 8.2 Amounts that accrue to the Owner in accordance with the provisions of Section 8.1 shall be credited to the Owner 
as a deduction from the Cost of the Work. 
 
ARTICLE 9   SUBCONTRACTS AND OTHER AGREEMENTS 
§ 9.1 Those portions of the Work that the Construction Manager does not customarily perform with the Construction 
Manager’s own personnel shall be performed under subcontracts or other appropriate agreements with the Construction 
Manager. Subcontractors be solicited as provided in Section 9.3. The Construction Manager shall obtain bids from 
Subcontractors, and from suppliers of materials or equipment fabricated especially for the Work, who are qualified to 
perform that portion of the Work in accordance with the requirements of the Contract Documents. The Construction 
Manager shall deliver such bids to the Architect and Owner with an indication as to which bids the Construction 
Manager intends to accept. The Owner then has the right to review the Construction Manager’s list of proposed 
subcontractors and suppliers in consultation with the Architect and, subject to Section 9.1.1, to object to any 
subcontractor or supplier. Any advice of the Architect, or approval or objection by the Owner, shall not relieve the 
Construction Manager of its responsibility to perform the Work in accordance with the Contract Documents. The 
Construction Manager shall not be required to contract with anyone to whom the Construction Manager has reasonable 
objection. 
 
§ 9.1.1 When a specific subcontractor or supplier (1) is recommended to the Owner by the Construction Manager; (2) is 
qualified to perform that portion of the Work; and (3) has submitted a bid that conforms to the requirements of the 
Contract Documents without reservations or exceptions, but the Owner requires that another bid be accepted, then the 
Construction Manager may require that a Change Order be issued to adjust the Guaranteed Maximum Price by the 
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difference between the bid of the person or entity recommended to the Owner by the Construction Manager and the 
amount of the subcontract or other agreement actually signed with the person or entity designated by the Owner. 
 
§ 9.2 Subcontracts or other agreements shall conform to the applicable payment provisions of this Agreement, and shall 
not be awarded on the basis of cost plus a fee without the Owner’s prior written approval. If a subcontract is awarded on 
the basis of cost plus a fee, the Construction Manager shall provide in the subcontract for the Owner to receive the same 
audit rights with regard to the Subcontractor as the Owner receives with regard to the Construction Manager in Article 
10. 
 
§ 9.3 Subcontractor Selection. Pursuant to ORS 279C.337(3), the Construction Manager’s subcontractor selection 
process must meet the following parameters: 
 

.1 Absent a written justification prepared by the Construction Manager and approved by the Owner as more 
particularly provided for in this section, the Construction Manager’s Subcontractor selection process 
must be "competitive," meaning that the process should include publicly-advertised subcontractor 
solicitations and be based on a low-bid competitive method, a low-quote competitive method for 
contracts in a specified dollar range agreeable to the Owner, or a method whereby both price and 
qualifications of the subcontractors are evaluated in a competitive environment, consistent with the 
Contract requirements; 

 
.2 When the Subcontractor selection process for a particular Work package will not be "competitive" as 

provided for in this section, the process must meet the following requirements: 
 

(a) The Construction Manager must prepare and submit a written justification to the Owner, explaining 
the project circumstances that support a non-competitive Subcontractor selection process for a 
particular Work package, including, but not limited to, emergency circumstances, the Construction 
Manager’s need to utilize a key Subcontractor member of the Construction Manager’s project team 
consistent with the Construction Manager’s project proposal, the need to meet other specified 
Contract requirements, the continuation or expansion of an existing Subcontractor agreement that 
was awarded through a "competitive process" along with facts supporting the continuation or 
expansion of the Subcontractor agreement, or a "sole source" justification; 

 
(b) For a "sole source" selection of a subcontractor to proceed, the Owner must evaluate the written 

justification provided by the Construction Manager and must find that critical project efficiencies 
require utilization of labor, services or materials from one subcontractor; that technical 
compatibility issues on the project require labor, services or materials from one subcontractor; that 
particular labor, services or materials are needed as part of an experimental or pilot project or as 
part of an experimental or pilot aspect of the project; or that other project circumstances exist to 
support the conclusion that the labor, services or materials are available from only one 
subcontractor; 

 
(c) The Construction Manager must provide an independent cost estimate for the Work package that 

will be subject to the non-competitive process, if required by the Owner; 
 

(d) The Construction Manager must fully respond to any questions or comments submitted to the 
Construction Manager by the Owner; and 

 
(e) The Owner must approve the Construction Manager’s use of the non-competitive Subcontractor 

selection process prior to the Construction Manager’s pursuit of the non-competitive process. 
 

.3 A competitive selection process may be preceded by a publicly advertised sub-contractor pre-
qualification process, with only those subcontractors meeting the pre-qualification requirements being 
invited to participate in the later competitive process through which the Construction Manager will select 
the subcontractor to perform the construction Work described in the selection process; 

 
.4 If the Construction Manager or an Affiliate or subsidiary of the Construction Manager will be included in 

the subcontractor selection process to perform particular construction Work on the project, the 
Construction Manager must disclose that fact in the selection process documents and announcements. 

ATTACHMENT I _ SAMPLE CONTRACTS



AIA Document A133™ – 2019. Copyright © 1991, 2003, 2009, and 2019 by The American Institute of Architects. All rights reserved. The 
“American Institute of Architects,” “AIA,” the AIA Logo, and “AIA Contract Documents” are registered trademarks and may not be used 
without permission. This draft was produced by AIA software at 01:41:22 ET on 02/22/2022 under Order No.3104236508 which expires on 
01/25/2023, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms 
of Service. To report copyright violations, e-mail copyright@aia.org. 
User Notes: DCAPDX\5512253.v4 (928135539) 

 
24 

 

The Contract must also identify the conditions, processes and procedures the Construction Manager will 
utilize in that competitive process in order to make the process impartial, competitive and fair, including 
but not limited to objective, independent review and opening of bids or proposals for the elements of 
Work involved, by a representative of the Owner or another independent third party. 

 
§9.3.5 Subcontractor Approvals and Protests. The Construction Manager shall include in its solicitation documents a 
process by which a adversely affected bidder or proposer may protest the selection of subcontractors and suppliers. The 
Construction will resolve in protests in writing. The Construction shall notify the owner of the filing and disposition of 
any protest. The Owner retains the right to monitor the subcontracting process in order to protect the Owner’s interests 
and to confirm the Construction Manager’s compliance with the Contract and with applicable statutes, administrative 
rules and other legal requirements. The Construction Manager shall any documents relating to the subcontracting 
process to the Owner upon the Owner’s requests. Any documents that are shared with the Owner become public records 
subject to disclosure. 
 
§9.3.6 Construction Manager Self-Performance or Performance by Construction Manager Affiliates or Subsidiaries Without 
Competition. The Construction Manager must obtain approval of the Owner before the Construction Manager or an 
Affiliate or subsidiary of the Construction Manager may perform elements of the construction Work without 
competition from subcontractors, including, for example, job-site GC Work. Other than for GC Work, in order for the 
Construction Manager or an Affiliate or subsidiary of the Construction Manager to perform elements of the construction 
Work without competition from subcontractors, the Construction Manager must provide, or must have included in the 
Construction Manager’s RFP proposal to perform Construction Manager Services for the project, a detailed proposal for 
performance of the Work by the Construction Manager or an Affiliate or subsidiary of the Construction Manager. If 
required by the Owner, the Construction Manager’s proposal to perform the construction Work must be supported by at 
least one independent cost estimate prior to the Work being included in the Contract. 
 
§9.3.7 Unsuccessful Subcontractor Briefing. ORS 279C.337(3)(e) is designed to allow a subcontractor who was not 
selected by the Construction Manager to perform a particular element of the construction Work to obtain specific 
information from the Construction Manager, and meet with the Construction Manager to discuss the subcontractor 
qualification and selection process involved and the Construction Manager’s subcontractor selection decisions, in order 
to better understand why the subcontractor was not successful in being selected to perform the particular element of the 
Work and to improve the subcontractor’s substantive qualifications or the subcontractor’s methods in competing for 
elements of the Work for the particular project involved, or for future projects. The briefing meetings may be held with 
individual subcontractors or, if the subcontractors agree, in groups of subcontractors, with those groups established by 
bid package or other designation agreed to by the contracting agency and the Construction Manager. Nevertheless, the 
Construction Manager is not obligated to provide this briefing opportunity unless the Construction Manager receives a 
written request from a subcontractor to discuss the subcontractor qualification and selection process involved. Unless 
the Owner and the Construction Manager agree on a different schedule for a particular solicitation, the Construction 
Manager will: 
 

.1 Allow a subcontractor 60 days from the Construction Manager’s notice of award of a subcontract for a 
particular Work package to request, in writing, a post-selection meeting with the Construction Manager 
under this section; and 

 
.2 Set a meeting with the subcontractor under this section within 45 days of the subcontractor’s written 

request. 
 
§9.3.8 Award of Subcontracts. All subcontract awards require the Owner’s approval in accordance with the General 
Conditions. 
 
ARTICLE 10   ACCOUNTING RECORDS 
§ 10.1.1 The Construction Manager shall keep full and detailed records and accounts related to the Cost of the Work, 
and exercise such controls, as may be necessary for proper financial management under this Contract and to substantiate 
all costs incurred. The accounting and control systems shall be satisfactory to the Owner. The Owner and the Owner’s 
auditors shall, during regular business hours and upon reasonable notice, be afforded access to, and shall be permitted to 
audit and copy, the Construction Manager’s records and accounts, including complete documentation supporting 
accounting entries, books, job cost reports, correspondence, instructions, drawings, receipts, subcontracts, 
Subcontractor’s proposals, Subcontractor’s invoices, purchase orders, vouchers, memoranda, and other data relating to 
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this Contract. The Construction Manager shall preserve these records for a period of five years after final payment, or 
for such longer period as may be required by law. Construction Manager shall cooperate with any audits. 
 
§ 10.1.2 The Construction Manager’s system of cost control for the Work shall be in accordance with industry standards 
for projects of this scope, including regular monitoring of actual costs for activities in progress and estimates for 
uncompleted tasks and proposed changes. The Construction Manager shall identify variances between actual and 
estimated costs and report the variances to the Owner and Architect at regular intervals, using Construction Manager’s 
job-cost tracking system. 
 
§ 10.1.3 The Construction Manager’s records shall include but not be limited to accounting records, written policies and 
procedures, subcontractor files (including proposals of successful and unsuccessful bidders), original estimates, 
estimating work sheets, correspondence, change order files (including documentation covering negotiated settlements), 
the items described in Section 10.1.1, and any other supporting evidence necessary to substantiate charges related to the 
Contract shall be open to inspection and subject to audit and/or reproduction.  Such records subject to examination shall 
also include, but not be limited to, those records necessary to evaluate and verify direct and indirect costs (including 
overhead allocations) as they may apply to costs associated with the Contract, and records relating to the performance of 
the Work. 
 
ARTICLE 11   PAYMENTS FOR CONSTRUCTION PHASE SERVICES 
§ 11.1 Progress Payments 
§ 11.1.1 Based upon Applications for Payment submitted to the Architect by the Construction Manager, and Certificates 
for Payment issued by the Architect, the Owner shall make progress payments on account of the Contract Sum, to the 
Construction Manager, as provided below and in the General Conditions. The application shall be in a form acceptable 
to the Owner and shall include an accounting by natural expense categories and the schedule of values.  
 
§ 11.1.2 The period covered by each Application for Payment shall be one calendar month ending on the last day of the 
month. 
 
«  » 
 
§ 11.1.3 Pursuant to ORS 279C.570, the Owner shall make payment to the Construction Manager not later than thirty 
(30) days after receipt of the Construction Manager’s Application for Payment or 15 days following issuance of the 
Certificate for Payment, whichever is earlier date. Late payments shall accrue interest in accordance with and at the rate 
set forth in ORS 279C.570(2).  
(Federal, state or local laws may require payment within a certain period of time.) 
 
§ 11.1.4 With each Application for Payment, the Construction Manager shall submit payrolls, petty cash accounts, receipted 
invoices or invoices with check vouchers attached, and any other evidence required by the Owner or Architect to demonstrate 
that payments already made by the Construction Manager on account of the Cost of the Work equal or exceed progress 
payments already received by the Construction Manager, plus payrolls for the period covered by the present Application for 
Payment, less that portion of the progress payments attributable to the Construction Manager’s Fee. 
 
§ 11.1.5 Each Application for Payment shall be based on the most recent schedule of values submitted by the 
Construction Manager in accordance with the Contract Documents. The schedule of values shall allocate the entire 
Guaranteed Maximum Price among: (1) the various portions of the Work; (2) any contingency for costs that are 
included in the Guaranteed Maximum Price but not otherwise allocated to another line item or included in a Change 
Order; and (3) the Construction Manager’s Fee. 
 
§ 11.1.5.1 The schedule of values shall be prepared in such form and supported by such data to substantiate its accuracy 
as the Architect may require. The schedule of values shall be used as a basis for reviewing the Construction Manager’s 
Applications for Payment. 
 
§ 11.1.5.2 The allocation of the Guaranteed Maximum Price under this Section 11.1.5 shall not constitute a separate 
guaranteed maximum price for the Cost of the Work of each individual line item in the schedule of values. 
 
§ 11.1.5.3 When the Construction Manager allocates costs from a contingency to another line item in the schedule of 
values, the Construction Manager shall submit supporting documentation to the Architect and the Owner. 
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§ 11.1.6 Applications for Payment shall show the percentage of completion of each portion of the Work as of the end of 
the period covered by the Application for Payment. The percentage of completion shall be the lesser of (1) the 
percentage of that portion of the Work which has actually been completed, or (2) the percentage obtained by dividing 
(a) the expense that has actually been incurred by the Construction Manager on account of that portion of the Work and 
for which the Construction Manager has made payment or intends to make and then actually makes payment prior to the 
next Application for Payment, by (b) the share of the Guaranteed Maximum Price allocated to that portion of the Work 
in the schedule of values. 
 
§ 11.1.7 In accordance with the General Conditions and subject to other provisions of the Contract Documents, the 
amount of each progress payment shall be computed as follows: 
 
§ 11.1.7.1 As a condition of approval, but without limitation of any other conditions, each Application for Payment must 
contain written certification by Construction Manager: 

 
.1 That the Application for Payment represents an accurate estimate of the percentage of Work completed 

for each portion of the Work for which partial payment is sought; 
 
.2 That to Construction Manager’s best knowledge, no claims of lien and no bond claims have been asserted 

or perfected as of the date of the Application for Payment; 
 
.3 That all amounts claimed for payment in the Application for Payment that are due and payable have been 

paid in full or will be paid from funds received pursuant to the Application for Payment; 
 
.4 That all subcontractors and suppliers paid or to be paid pursuant to the Application for Payment have 

executed valid and binding conditional waivers of lien claim and bond rights and claims for payment 
through the date of the Application for Payment, which waivers are included with the Application for 
Payment; 

 
.5 That Construction Manager has included its conditional signed waiver of any and all its lien and bond 

rights and other claims for payment through the date of the Application for Payment; and 
 
.6 That there is no other known claim for payment against Owner, except as stated in the Application for 

Payment. 
 

11.1.7.2 Each progress payment will be calculated based on the Costs of the Work incurred as claimed in the Application 
for Payment, together with the proportional amount of the Contractor’s Fee, subject to the following: 
 

.1 Retainage will be withheld from the total progress payment amount at five percent (5.0%) of the total 
amount due to the Contractor; 

 
.2 The amount of the progress payment will be adjusted by corrections made to prior Applications for 

Payment, when applicable; and 
 
.3 The amount of the progress payment may be adjusted by the Owner or the Architect if the total amount 

of progress payments would exceed an amount commensurate with the percentage of completion of the 
Project as determined by the Owner or the Architect with reference to the actual completion of the Work 
and the Contractor’s schedule of values. 

 
§ 11.1.8 Retainage 
§ 11.1.8.1 For each progress payment made prior to Final Completion of the Work, the Owner may withhold the 
following amount, as retainage, from the payment otherwise due: 
(Insert a percentage or amount to be withheld as retainage from each Application for Payment. The amount of 
retainage may be limited by governing law.) 
 
«See Section 11.1.7.2.1.» 
 
§ 11.1.8.1.1 The following items are not subject to retainage: 
(Insert any items not subject to the withholding of retainage, such as general conditions, insurance, etc.) 
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«The entire amount of each progress payment is subject to retainage» 
 
§ 11.1.8.2 Reduction or limitation of retainage, if any, shall be as follows: 
(If the retainage established in Section 11.1.8.1 is to be modified prior to Substantial Completion of the entire Work, 
insert provisions for such modification.) 
 
«To the fullest extent allowed by law, full retainage shall be held by the Owner until Final Completion» 
 
§ 11.1.8.3 Except as set forth in this Section 11.1.8.3, upon Final Completion of the Work, the Construction Manager 
may submit an Application for Payment that includes the retainage withheld from prior Applications for Payment 
pursuant to this Section 11.1.8.  
(Insert any other conditions for release of retainage, such as upon completion of the Owner’s audit and reconciliation, 
upon Substantial Completion.) 
 
«  » 
 
§ 11.1.9 If final completion of the Work is materially delayed through no fault of the Construction Manager, the Owner 
shall pay the Construction Manager any additional amounts in accordance with Article 9 of the General Conditions. 
 
§ 11.1.10 Except with the Owner’s prior written approval, the Construction Manager shall not make advance payments 
to suppliers for materials or equipment which have not been delivered and suitably stored at the site. 
 
§ 11.1.11 In accordance with ORS 279C.570, the Owner and the Construction Manager shall endeavor to agree upon a 
mutually acceptable procedure for review and approval of payments to Subcontractors, and the percentage of retainage 
held on Subcontracts, and the Construction Manager shall execute subcontracts in accordance with those agreements. 
Unless otherwise agreed in writing with the Owner or otherwise required by law, The Construction Manager agrees to 
withhold as retainage from each first-tier Subcontractor five percent of the amount of each progress payment to such 
first-tier Subcontractor, until completion of the entire Work (not just the Subcontract Work), and to otherwise apply 
such retainage in accordance with the applicable Subcontract to protect the interests of the Owner. 
 
§ 11.1.12 In taking action on the Construction Manager’s Applications for Payment the Architect shall be entitled to rely 
on the accuracy and completeness of the information furnished by the Construction Manager, and such action shall not 
be deemed to be a representation that (1) the Architect has made a detailed examination, audit, or arithmetic 
verification, of the documentation submitted in accordance with Section 11.1.4 or other supporting data; (2) that the 
Architect has made exhaustive or continuous on-site inspections; or (3) that the Architect has made examinations to 
ascertain how or for what purposes the Construction Manager has used amounts previously paid on account of the 
Contract. Such examinations, audits, and verifications, if required by the Owner, will be performed by the Owner’s 
auditors acting in the sole interest of the Owner. 
 
§ 11.1.13 Except with the Owner’s prior approval, the Construction Manager shall not make advance payments to 
suppliers for materials or equipment which have not been delivered and stored at the site. 
 
§ 11.2 Final Payment 
§ 11.2.1 Final payment, constituting the entire unpaid balance of the Contract Sum, shall be made by the Owner to the 
Construction Manager when 

.1 the Construction Manager has fully performed the Contract, except for the Construction Manager’s 
responsibility to correct Work as provided in Article 12 of the General Conditions, and to satisfy other 
requirements, if any, which extend beyond final payment; 

.2 the Construction Manager has submitted a final accounting for the Cost of the Work and a final 
Application for Payment with affidavits confirming the release of all lien claims; and 

.3 a final Certificate for Payment has been issued by the Architect in accordance with Section 11.2.2.2; and  

.4 all other conditions to Final Payment in the Contract Documents have been fulfilled. 
 
The Owner’s final payment to the Construction Manager shall be made no later than 30 days after the Owner’s approval 
of the Architect’s final Certificate for Payment and after the following additional conditions have been satisfied: 
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.5 Construction Manager has submitted for itself and for all its subcontractors and suppliers conditional 
final, executed, and binding certificates, releases, and waivers of all lien and bond rights and claims and 
all unresolved claims for payment in a form acceptable to Owner; 

 
.6 Construction Manager has submitted to Owner all record or as-built plans, manuals, operation 

instructions, directions, safety manuals or guides, and any other deliverables required by the Contract 
Documents; 

 
.7 All rights, warranties, title, and claims to materials, equipment, or systems supplied under this Agreement 

have been validly transferred to Owner or Owner’s assignee; and 
 
.8 All necessary inspections, approvals, licenses, and permits have been successfully obtained or properly 

excused and the Project may be occupied and used without restriction. 
 
«Notwithstanding the foregoing, payment of any or all retainage may be withheld for 60 days following final 
completion of the Work of Construction Manager or its subcontractors or suppliers for which retainage is held. Owner 
may, at its sole option and without creating precedent or waiver, approve the release of retainage for Work that has been 
completed and accepted upon receipt of a binding unconditional waiver or release of all bond and lien rights and claims 
associated with that portion of the Work or upon Owner’s receipt of a valid bond that is sufficient to pay any claims that 
may be asserted for the portion of the Work, including attorney fees. » 
 
§ 11.2.2 Within 30 days of the Owner’s receipt of the Construction Manager’s final accounting for the Cost of the 
Work, the Owner shall conduct an audit of the Cost of the Work or notify that it will not conduct an audit. 
 
§ 11.2.2.1 If the Owner conducts an audit of the Cost of the Work, the Owner shall, within 10 days after completion of 
the audit, submit a written report based upon the auditors’ findings to the Architect. 
 
§ 11.2.2.2 Within seven days after receipt of the written report described in Section 11.2.2.1, or receipt of notice that the 
Owner will not conduct an audit, and provided that the other conditions of Section 11.2.1 have been met, the Architect 
will either issue to the Owner a final Certificate for Payment with a copy to the Construction Manager, or notify the 
Construction Manager and Owner in writing of the Architect’s reasons for withholding a certificate as provided in 
Article 9 of the General Conditions. The time periods stated in this Section 11.2.2 supersede those stated in Article 9 of 
the General Conditions. The Architect is not responsible for verifying the accuracy of the Construction Manager’s final 
accounting. 
 
§ 11.2.2.3 If the Owner’s auditors’ report concludes that the Cost of the Work, as substantiated by the Construction 
Manager’s final accounting, is less than claimed by the Construction Manager, the Construction Manager shall be 
entitled to give notice of and invoke the dispute resolution procedure Section 15 of the General Conditions. A request 
for mediation shall be made by the Construction Manager within 30 days after the Construction Manager’s receipt of a 
copy of the Architect’s final Certificate for Payment. Failure to request mediation within this 30-day period shall result 
in the substantiated amount reported by the Owner’s auditors becoming binding on the Construction Manager. Pending 
a final resolution of the disputed amount, the Owner shall pay the Construction Manager the amount certified in the 
Architect’s final Certificate for Payment. 
 
§ 11.2.3 [Deleted.  See 11.2.1.] 
«  » 
 
§ 11.2.4 If, subsequent to final payment and at the Owner’s request, the Construction Manager incurs costs to correct 
defective or nonconforming Work, the Owner shall not reimburse the Construction Manager such costs, and such costs 
are not Cost of the Work. If it incurs any costs in connection therewith and the Construction Manager has participated in 
savings as provided in Section 5.2.1, the amount of such savings shall be recalculated and appropriate credit given to the 
Owner in determining the net savings amount to be paid by the Owner to the Construction Manager. 
 
ARTICLE 12   DISPUTE RESOLUTION 
«  » 
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§ 12.1 [Deleted] 
§ 12.2 Binding Dispute Resolution 
The method of binding dispute resolution shall be as follows:  
(Check the appropriate box.) 
 

[ « X » ] Arbitration pursuant to Article 15 of the General Conditions 
 
[ «  » ] Litigation in a court of competent jurisdiction 
 
[ «  » ] Other: (Specify) 

 
«  » 

 
ARTICLE 13   TERMINATION OR SUSPENSION 
§ 13.1 Termination Prior to Execution of the Guaranteed Maximum Price Amendment 
§ 13.1.1 If the Owner and the Construction Manager do not reach an agreement on the Guaranteed Maximum Price, the 
Owner may terminate this Agreement upon not less than seven days’ written notice to the Construction Manager. 
 
§ 13.1.2 In the event of termination of this Agreement pursuant to Section 13.1.1, for reasons other than Construction 
Manager’s default, the Construction Manager shall be compensated for Preconstruction Phase services and Work 
performed prior to receipt of a notice of termination, in accordance with the terms of this Agreement. In no event shall 
the Construction Manager’s compensation under this Section exceed the compensation set forth in Section 5.1.  
Termination of this Agreement shall not eliminate or limit any Owner claims. 
 
§ 13.1.3 Prior to the execution of the Guaranteed Maximum Price Amendment, the Owner may terminate this 
Agreement upon not less than seven days’ written notice to the Construction Manager for the Owner’s convenience and 
without cause. 
 
§ 13.1.4 In the event of termination of this Agreement pursuant to Section 13.1.3, the Construction Manager shall be 
equitably compensated for Preconstruction Phase services and Work performed prior to receipt of a notice of 
termination. In no event shall the Construction Manager’s compensation under this Section exceed the compensation set 
forth in Section 5.1. 
 
§ 13.1.5 If the Owner terminates the Contract pursuant to Section 13.1.3 after the commencement of the Construction 
Phase but prior to the execution of the Guaranteed Maximum Price Amendment, the Owner shall pay to the 
Construction Manager an amount calculated as follows, which amount shall be in addition to any compensation paid to 
the Construction Manager under Section 13.1.4: 

.1 Take the Cost of the Work incurred by the Construction Manager to the date of termination for Work 
satisfactorily performed in accordance with the Contract Documents; 

.2 Add the Construction Manager’s Fee computed upon the Cost of the Work to the date of termination at 
the rate stated in Section 6.1 or, if the Construction Manager’s Fee is stated as a fixed sum in that 
Section, an amount that bears the same ratio to that fixed-sum Fee as the Cost of the Work at the time of 
termination bears to a reasonable estimate of the probable Cost of the Work upon its completion; and 

.3 Subtract the aggregate of previous payments made by the Owner for Construction Phase services and any 
Owner damages for Construction Manager’s default. 

 
§ 13.1.6 Except in the event of Construction Manager default, the Owner shall also pay the Construction Manager fair 
compensation, either by purchase or rental at the election of the Owner, for any equipment owned by the Construction 
Manager that the Owner elects to retain and that is not otherwise included in the Cost of the Work under Section 
13.1.5.1. To the extent that the Owner elects to take legal assignment of subcontracts and purchase orders (including 
rental agreements), the Construction Manager shall, as a condition of receiving the payments referred to in this Article 
13, execute and deliver all such papers and take all such steps, including the legal assignment of such subcontracts and 
other contractual rights of the Construction Manager, as the Owner may require for the purpose of fully vesting in the 
Owner the rights and benefits of the Construction Manager under such subcontracts or purchase orders. All 
Subcontracts, purchase orders and rental agreements entered into by the Construction Manager will contain provisions 
allowing for assignment to the Owner as described above. 
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§ 13.1.6.1 Except in the event of Construction Manager default, if the Owner accepts assignment of subcontracts, 
purchase orders or rental agreements as described above, the Owner will reimburse or indemnify the Construction 
Manager for all costs arising under the subcontract, purchase order or rental agreement arising after the date of 
assignment, if those costs would have been reimbursable as Cost of the Work if the contract had not been terminated. If 
the Owner chooses not to accept assignment of any subcontract, purchase order or rental agreement that would have 
constituted a Cost of the Work had this agreement not been terminated, the Construction Manager will terminate the 
subcontract, purchase order or rental agreement and the Owner will pay the Construction Manager the costs necessarily 
incurred by the Construction Manager because of such termination. 
 
§ 13.1.6.2 If the Construction Manager terminates the Contract after execution of the Guaranteed Maximum Price 
Amendment, the amount payable to the Construction Manager shall not exceed the amount the Construction Manager 
would otherwise have received under this Section 13, except that the Construction Manager’s Fee shall be calculated 
proportionate to the Cost of the Work for Work actually completed. 
 
§ 13.2 Termination or Suspension Following Execution of the Guaranteed Maximum Price Amendment 
§ 13.2.1 Termination 
The Contract may be terminated by the Owner or the Construction Manager as provided in Article 14 of the General 
Conditions. 
 
§ 13.2.2 Termination by the Owner for Cause 
§ 13.2.2.1 If the Owner terminates the Contract for cause as provided in Article 14 of the General Conditions, the 
amount, if any, to be paid to the Construction Manager under Article 14 of the General Conditions shall not cause the 
Guaranteed Maximum Price to be exceeded, nor shall it exceed an amount calculated as follows: 

.1 Take the Cost of the Work incurred by the Construction Manager to the date of termination; 

.2 Add the Construction Manager’s Fee, computed upon the Cost of the Work to the date of termination at 
the rate stated in Section 6.1 or, if the Construction Manager’ Fee is stated as a fixed sum in that Section, 
an amount that bears the same ratio to that fixed-sum Fee as the Cost of the Work at the time of 
termination bears to a reasonable estimate of the probable Cost of the Work upon its completion; 

.3 Subtract the aggregate of previous payments made by the Owner; and 

.4 Subtract the costs and damages incurred, or to be incurred, by the Owner under Article 14 of the General 
Conditions. 

 
§ 13.2.2.2 If the Owner terminates for convenience, and at that time the Construction Manager is not in default of this 
Agreement, the Owner shall also pay the Construction Manager fair compensation, either by purchase or rental at the 
election of the Owner, for any equipment owned by the Construction Manager that the Owner elects to retain and that is 
not otherwise included in the Cost of the Work under Section 13.2.2.1.1. To the extent that the Owner elects to take 
legal assignment of subcontracts and purchase orders (including rental agreements), the Construction Manager shall, as 
a condition of receiving the payments referred to in this Article 13, execute and deliver all such papers and take all such 
steps, including the legal assignment of such subcontracts and other contractual rights of the Construction Manager, as 
the Owner may require for the purpose of fully vesting in the Owner the rights and benefits of the Construction 
Manager under such subcontracts or purchase orders. 
 
§ 13.2.2.3 If at any time the Owner’s termination for cause is determined to be unjustified or incomplete, it shall be 
converted to and deemed a termination for convenience as of the original date. 
 
§ 13.2.3 Termination by the Owner for Convenience 
If the Owner terminates the Contract for convenience in accordance with Article 14 of the General Conditions, then the 
Owner shall pay the Construction Manager a termination fee as follows: 
(Insert the amount of or method for determining the fee, if any, payable to the Construction Manager following a 
termination for the Owner’s convenience.) 
 
«None.» 
 
§ 13.3 Suspension 
The Work may be suspended by the Owner as provided in Article 14 of the General Conditions; in such case, the 
Guaranteed Maximum Price and Contract Time shall be increased as provided in Article 14 of the General Conditions, 
except that the term "profit" shall be understood to mean the Construction Manager’s Fee as described in Sections 6.1 
and 6.3.5 of this Agreement. 
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ARTICLE 14   MISCELLANEOUS PROVISIONS 
§ 14.1 Terms in this Agreement shall have the same meaning as those in the General Conditions. 
 
§ 14.2 Successors and Assigns 
§ 14.2.1 The Owner and Construction Manager, respectively, bind themselves, their partners, successors, assigns and 
legal representatives to covenants, agreements, and obligations contained in the Contract Documents. Except as 
provided in Section 14.2.2 of this Agreement, and in Section 13.2.2 of the General Conditions, the Construction 
Manager shall not assign the Contract as a whole without written consent of the Owner. If the Construction Manager 
attempts to make an assignment, the Construction Manager shall nevertheless remain legally responsible for all 
obligations under the Contract. 
 
§ 14.2.2 The Owner may, without consent of the Construction Manager, assign the Contract to a lender providing 
construction financing for the Project. The Construction Manager shall execute all consents reasonably required to 
facilitate the assignment. 
 
§ 14.3 Insurance and Bonds 
§ 14.3.1 Preconstruction Phase 
The Construction Manager shall maintain the following insurance for the duration of the Preconstruction Services 
performed under this Agreement.  
 
§ 14.3.1.1 Commercial General Liability with policy limits of not less than « [TBD] » ($ « [TBD] » ) for each 
occurrence and  « [TBD] » ($ « [TBD] » ) in the aggregate for bodily injury and property damage. 
 
§ 14.3.1.2 Automobile Liability covering vehicles owned, and non-owned vehicles used, by the Construction Manager 
with policy limits of not less than « [TBD] » ($ « [TBD] » ) per accident for bodily injury, death of any person, and 
property damage arising out of the ownership, maintenance and use of those motor vehicles, along with any other 
statutorily required automobile coverage. Construction Manager must provide coverage using ISO Form CA 00 01 or an 
equivalent form approved in advance by the Owner. 
 
§ 14.3.1.3 The Construction Manager may achieve the required limits and coverage for Commercial General Liability 
and Automobile Liability through a combination of primary and excess or umbrella liability insurance, provided that 
such primary and excess or umbrella liability insurance policies result in the same or greater coverage as the coverages 
required  under Sections 14.3.1.1 and 14.3.1.2, and in no event shall any excess or umbrella liability insurance provide 
narrower coverage than the primary policy. The excess policy shall not require the exhaustion of the underlying limits 
only through the actual payment by the underlying insurers. 
 
§ 14.3.1.4 Workers’ Compensation at statutory limits and Employers Liability with policy limits not less than  « [TBD] 
» ($ « [TBD] » ) each accident, « [TBD] » ($ « [TBD] » ) each employee, and « [TBD] » ($ « [TBD] » ) policy limit. 
 
§ 14.3.1.5 Professional Liability covering negligent acts, errors and omissions in the performance of professional 
services, with policy limits of not less than « [TBD] » ($ « [TBD] » ) per claim and « [TBD] » ($ « [TBD] » ) in the 
aggregate. 
 
§ 14.3.1.6 Other Insurance  [TBD] 
(List below any other insurance coverage to be provided by the Construction Manager and any applicable limits.) 

 
Coverage Limits 
    

 
§ 14.3.1.7 Additional Insured Obligations. To the fullest extent permitted by law, the Construction Manager shall cause 
the primary and excess or umbrella polices for Commercial General Liability and Automobile Liability to include the 
Owner as an additional insured for claims caused in whole or in part by the Construction Manager’s negligent acts or 
omissions. The additional insured coverage shall be primary and non-contributory to any of the Owner’s insurance 
policies and shall apply to both ongoing and completed operations. 
 
§ 14.3.1.8 The Construction Manager shall provide certificates of insurance to the Owner that evidence compliance with 
the requirements in this Section 14.3.1. 
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§ 14.3.2 Construction Phase 
After execution of the Guaranteed Maximum Price Amendment, the Owner and the Construction Manager shall 
purchase and maintain insurance as set forth in AIA Document A133™–2019, Standard Form of Agreement Between 
Owner and Construction Manager as Constructor where the basis of payment is the Cost of the Work Plus a Fee with a 
Guaranteed Maximum Price, Exhibit B, Insurance and Bonds, and elsewhere in the Contract Documents. 
 
§ 14.3.2.1 The Construction Manager shall provide bonds as required under Section 3.1.4 of the General Conditions.   
 
ARTICLE 15   SCOPE OF THE AGREEMENT 
§ 15.1 This Agreement represents the entire and integrated agreement between the Owner and the Construction 
Manager and supersedes all prior negotiations, representations or agreements, either written or oral. This Agreement 
may be amended only by written instrument signed by both Owner and Construction Manager. 
 
§ 15.2 The following documents comprise the Agreement: 

.1 AIA Document A133™–2019, Standard Form of Agreement Between Owner and Construction Manager 
as Constructor where the basis of payment is the Cost of the Work Plus a Fee with a Guaranteed 
Maximum Price 

.2 AIA Document A133™-2019, Exhibit A, Guaranteed Maximum Price Amendment, if executed 

.3 AIA Document A133™–2019, Exhibit B, Insurance and Bonds 

.4 AIA Document A201™–2017, General Conditions of the Contract for Construction 
 
.5 Other Exhibits:   

(Check all boxes that apply.) 
 

[ «  » ] Supplementary and other Conditions of the Contract: 
 

Document Title Date Pages 
      

 
.6 Other documents, if any, listed below: 

(List here any additional documents that are intended to form part of the Contract Documents. AIA 
Document A201–2017 provides that the advertisement or invitation to bid, Instructions to Bidders, 
sample forms, the Construction Manager’s bid or proposal, portions of Addenda relating to bidding or 
proposal requirements, and other information furnished by the Owner in anticipation of receiving bids or 
proposals, are not part of the Contract Documents unless enumerated in this Agreement. Any such 
documents should be listed here only if intended to be part of the Contract Documents.) 

 
SAMPLE EXHIBIT LIST 
 
Exhibit “C” Form of Claim Waiver 
Exhibit “D” Request for Proposal and Addenda 
Exhibit “E” Construction Manager’s Proposal 
Exhibit “F” Construction Manager’s General Conditions Charges 
Exhibit “G” Payment and Performance Bond Forms 
Exhibit “H” Owner Access Standards 

 
This Agreement is entered into as of the day and year first written above. 
 

PORTLAND COMMUNITY COLLEGE   
 
 
 
 

 [TBD] 
 
 
 
   

OWNER (Signature)  CONSTRUCTION MANAGER (Signature) 
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«  » 
«  »  

«  » 
«  » 

(Printed name and title)  (Printed name and title) 

 

ATTACHMENT I _ SAMPLE CONTRACTS


	PURPOSE: The purpose of this Addendum is to add and ATTACHMENT with the sample contracts and to reduce the insurance requirements as follows:
	Add ATTACHMENT I – SAMPLE CONTRACT
	ATTACHMENT I_SAMPLE CONTRACTS.pdf
	ARTICLE 1   GENERAL PROVISIONS
	ARTICLE 2   OWNER
	ARTICLE 3   CONTRACTOR
	ARTICLE 4   ARCHITECT
	ARTICLE 5   SUBCONTRACTORS
	ARTICLE 6   CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS
	ARTICLE 7   CHANGES IN THE WORK
	ARTICLE 8   TIME
	ARTICLE 9   PAYMENTS AND COMPLETION
	ARTICLE 10   PROTECTION OF PERSONS AND PROPERTY
	ARTICLE 11   INSURANCE AND BONDS
	ARTICLE 12   UNCOVERING AND CORRECTION OF WORK
	ARTICLE 13   MISCELLANEOUS PROVISIONS
	ARTICLE 14   TERMINATION OR SUSPENSION OF THE CONTRACT
	ARTICLE 15   CLAIMS AND DISPUTES
	ATTACHMENT I_A133-2019 CMGC.pdf
	ARTICLE 1   INITIAL INFORMATION
	ARTICLE 2   GENERAL PROVISIONS
	ARTICLE 3   CONSTRUCTION MANAGER’S RESPONSIBILITIES
	ARTICLE 4   OWNER’S RESPONSIBILITIES
	ARTICLE 5   COMPENSATION AND PAYMENTS FOR PRECONSTRUCTION PHASE SERVICES
	ARTICLE 6   COMPENSATION FOR CONSTRUCTION PHASE SERVICES
	ARTICLE 7   COST OF THE WORK FOR CONSTRUCTION PHASE
	ARTICLE 8   DISCOUNTS, REBATES, AND REFUNDS
	ARTICLE 9   SUBCONTRACTS AND OTHER AGREEMENTS
	ARTICLE 10   ACCOUNTING RECORDS
	ARTICLE 11   PAYMENTS FOR CONSTRUCTION PHASE SERVICES
	ARTICLE 12   DISPUTE RESOLUTION
	ARTICLE 13   TERMINATION OR SUSPENSION
	ARTICLE 14   MISCELLANEOUS PROVISIONS
	ARTICLE 15   SCOPE OF THE AGREEMENT





