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PERMIT NUMBER:  23-061540

HARD DEMOLITION:

The building will be demolished with track mounted equipment.
The equipment shall follow the general sequence shown on
DS2.0.

STOP-WORK PROCEDURE:

If unexpected circumstances develop, including the discovery of
unknown hazards or hazardous materials, during the demolition
activities, the work will be stopped. GDSI will evaluate the issue.
Work in concern will not be resumed until the issue is resolved.
No change in the plan is to be implemented unless GDSI and DCI
Engineers agree.  All proposed changes will be documented with
the standard RFI process and routed to all parties involved. DCI
will issue a response to the RFI with the appropriate revisions. 

PROCESS & PREPARATION:

This demolition plan was developed after DCI, the Registered
Professional Engineer (RPE), studied the buildings and site
conditions. The demolition will proceed and follow the guidelines
below: 

1. The demolition contractor shall review this demolition plan
and drawings.

2. All debris with ACM will be identified and removed prior to
executing these drawings.

3. All ACM will be disposed of per applicable regulations
outlined in the State of Oregon Department of Environmental
Quality (DEQ).  DEQ provides the regulations for asbestos
waste including the requirements associated with
transporting and disposing asbestos and asbestos handling.

4. The demolition contractor shall review the reports outlining
the location of hazardous materials. Once the hazardous
materials are abated, the demolition will be performed as
typical demolition.

7. The special inspector shall observe the work for
conformance with approved permit documents and these
backfill requirements.  The special inspector shall submit a
final summary report to BDS’s Special Inspections section
stating whether the backfill work was completed in
conformance with the approved permit documents and these
requirements.

LANDSCAPING:

After the demolition the site must be landscaped per City of
Portland, Chapter 33.248 Title 33, Planning and Zoning
Landscaping and Screening standards L1.

L1 General Landscaping Standards:
1. Intent: The L1 standard is a landscape treatment for open

areas. It is intended to be applied in situations where distance
is used as the principal means of separating uses or
development, and landscaping is required to enhance the area
in-between. While primarily consisting of ground cover plants, it
may include a mixture of trees, high shrubs, and low shrubs.

2. Required materials: Trees and shrubs are not required for this
site.

DEWATERING: CONSTRUCTION DEWATERING NOT

AUTHORIZED. 

IF DEWATERING IS REQUIRED:

Batch Discharge Authorization permit is required for temporary
discharges of groundwater or construction related stormwater
(channelized, collected and/or pumped) to the City's public
sanitary or storm sewer system. If de-watering to a City sanitary
or storm sewer system is necessary, pre-authorization must be
obtained from the Bureau of Environmental Services at
batchdischarge@portlandoregon.gov
(or call 503-823-7026).

GENERAL NOTES:

BUILDING INFORMATION:

Parkway Manor is a 5-story concrete building with brick veneer on
the north and east face. The floors and roof are wood construction
with a partial concrete basement. Asbestos containing material
(ACM) and lead paint have been found in a recent survey. The
plan is to abate all ACM prior to demolition.

DEMOLITION PLAN:

All the demolition debris will be loaded into dumpsters. Load-out
will be through the adjacent parking lot to the south. The debris
flow of the materials will be transported to the covered dumpsters
in the parking lot west of the Parkway, load-out area. The
Parkway will be demolished with track mounted equipment and
loaded into dumpsters. Building debris materials will be sprayed
with water to control dust.

PER-DEMO TASKS:

The following items will be completed prior to the hard demolition:
1. All ACM's will be removed prior to demolition.
2. Cut and cap all utilities. See        on DS.0.1. Sanitation and

storm water caps must be done by a licensed plumber, with
a separate permit. Caps for abandon laterals will be done
with a watertight cap, installed at the face of the public lateral
and in the face of the remaining abandon privately
maintained lateral. Follow ENB 4.17/12i, for pipe larger than
6" follow SCS 00490

3. A construction work area will be established on site to
control access to the work area. See Site plan DS0.1.

4. Set-up drop box load-out area.
5. Set-up street, sidewalk closure, barriers, and Storm Water

Pollution Prevention Plan (SWPPP).
6. The tree protection plan is shown on Sheet TP1.

2
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BACKFILL BASEMENT:

The following items will be completed for the basement backfill
operations:

1. The ground surface shall be inspected and approved by the
special inspector and BDS prior to any fill placement. The
ground surface shall be prepared to receive the fill by
removing unsuitable material or soils. All floor slabs shall be
removed per City of Portland Title 24.55. Footings and
foundation walls 12” below the final grade will remain.

2. The backfill material shall be approved by the special
inspector prior to fill placement.

3. Particle sizes greater than six inches may not be placed
within ten feet of the final grade.

4. Backfill to be placed in lifts no greater than nine inches
maximum loose thickness, and within the effective
compaction limits of the equipment being used.

5. Backfill to be compacted to at least 90 percent of the
maximum dry density, determined in accordance with ASTM
D1557.

6. The special inspector shall test the compaction of the fill as
the fill is being placed every two feet of elevation or every
250 cubic yards, whichever provides the greatest number of
tests, to demonstrate uniform compaction throughout the fill
volume.

5. All workers and operators will wear the required personal
protective equipment (PPE).

6. The work area will be established around the perimeter of
the site to control access. The work, including waste
processing, will be completed inside the work area. The work
area will be delineated with construction fencing (See the
Site Plan, DS0.1).

7. The ambient air will be periodically monitored at the site.
8. Water misters will be used for dust suppression.
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BASEMENT WALL REMOVAL SEQUENCE:

1. Remove 1st floor framing. 
2. Position demo equipment in basement.
3. Remove basement slab. 
4. Cut the top of the north exterior basement walls 12” below the final

backfill grade.
5. Immediately build the debris berm against the remining north

basement wall. 
6. Cut the top of the remining exterior basement walls and the west

retaining wall 12” below the final backfill grade.

BASEMENT BACKFILL SEQUENCE:

1. Place basement backfill per General Notes.
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